	300221106076000	24f00344 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Bldg. (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary health Center) including Site Development, Catanduanes (Phase 2), Virac, Catanduanes (Lone District)	Construction Division	No	Public Bidding	9/30/2024	10/2-8/2024	10/09/2024	10/21/2024	10/21/2024	10/28/2024	11/06/2024	11/6/2024	11/8/2024	11/18/2024	11/18/2024	300 CD	11/11/2024	FY 2024 GAA	247,499,913.09				244,993,491.56			COA / NACAP(2) /CCWi	10/09/2024	10/21/2024	10/21/2024	10/22-28/2024	10/29/2024-11/6/2024	300 CD	
	300221106077000	24F00345 - CLUSTER XVIII - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads — XVIII-I: Daong Maharlika (LZ) - K0503 + 522 - K0504 + 231, K0507 + 780 - K0508 + 857, K0511 + 792 - K0511 + 920, K0512 + 049 - K0512 + 457; XVIII-II: Daong Maharlika (LZ) - K0507 + 000 - K0507 + 780, K0510 + 996 - K0511 + 792, K0511 + 920 - K0512 + 033, Ligao and Guinobatan, Albay (3rd Legislative District)	Maintenance Division	No	Public Bidding	8/2/2024	10/3-9/2024	10/10/2024	10/25/2024	10/25/2024	10/29/2024	11/07/2024	11/7/2024	11/8/2024	11/22/2024	11/25/2024	216 CD	11/13/2024	FY 2024 GAA	82,988,136.67				89,914,757.83			COA / NACAP(2) /CCWi	10/10/2024	10/22/2024	10/22/2024	10/23-29/2024	10/30-11/7/2024	216 CD	
	300221106079000	24F00346 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Bldg. (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary health Center) including Site Development, Masbate (Phase 2), Masbate City, Masbate (2nd Legislative District)	Planning & Design Division	No	Public Bidding	10/3-9/2024	10/3-9/2024	10/10/2024	10/28/2024	10/28/2024	10/30/2024	11/08/2024	11/8/2024	11/08/2024	11/19/2024	11/20/2024	300 CD	11/11/2024	FY 2024 GAA	148,498,551.60				147,013,251.76			COA / NACAP(2) /CCWi	10/10/2024	10/23/2024	10/23/2024	10/24-30/2024	10/31-11/8/2024	300 CD	