	300200100003000	24F00402 - Cluster IV: IV - I - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Primary Road, Rolando A. Andaya Highway, Lupi, Camarines Sur, K0331+759.60 - K0331+813.80; IV - II - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road, Albay Diversion Road - K0442 + 927.30 - K0442 + 988.60; IV - III - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road, Albay Diversion Road - K0444 + 255 - K0444 + 310.10; IV - IV - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road, Albay Diversion Road - K0445 + 272 - K0445 + 326; IV - V - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Road, Albay Diversion Road - K0445 + 832 - K0445 + 896.60, Lupi and Bula, Camarines Sur (1st and 5th Legislative District)	Maintenance Division	No	Public Bidding	21/05/2024	5/30-6/5/2024	06/06/2024	25/06/2024	25/06/2024	7/12/2024	8/2/2024	8/2/2024	8/6/2024	8/22/2024	8/22/2024	174 CD	8/28/2024	FY 2024 GAA	59,574,935.74				57,667,347.16			COA / NACAP(2) /CCWi	06/06/2024	25/06/2024	25/06/2024	6/26-7/2/2024	7/3-12/2024	174 CD	
		24F00403 - Capital Outlay - DOH Health Facilities Enhancement Program (HFEP) - DOH Hospitals - Bicol Regional Hospital And Medical Center, Daraga, Albay (2nd Legislative District)	Planning & Design Division	No	Public Bidding	23/05/2024	5/31-6/6/2024	07/06/2024	02/08/2024	02/08/2024	09/08/2024	8//15/2024	8/15/2024	10/16/2024	8/19/2024	8/19/2024	420 CD	8/20/2024	FY 2024 RA 11975 Regular 2024 CURRENT	1,392,999,541.98				1,377,670,890.29			COA / NACAP(2) /CCWi	07/06/2024	21/06/2024	21/06/2024	6/21-26/2024	6/27-7/4/2024	480 CD	
		24F00404 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Arimbay, Rawis, Buyuan, Matanag, Bogna, Mabinit, Pawa, Maslog, Banadero, Legazpi City, Albay; Matnog, Banadero, Salvacio, Malabog, Daraga, Albay	Maintenance Division	No	Public Bidding	30/05/2024	6/18-24/2024	25/06/2024	7/10/2024	7/10/2024	7/16/2024	7/24/2024	7/24/2024	8/5/2024	9/16/2024	9/18/2024	60 CD	9/24/2024	FY 2024 GAA	6,369,000.00				6,305,254.65			COA / NACAP(2) /CCWi	25/06/2024	10/07/2024	10/07/2024	7/11-16/2024	7/17-24/2024	60 CD	