		2500209 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Travesia Br. 1 (B00317LZ) along Maharlika Highway (Phase II), Guinobatan, Albay (3rd Legislative District)	Construction Division	No	Public Bidding	11/11/2024	11/14-20/2024	11/21/2024	12/3/2024	12/3/2024	12/9/2024	12/19/2024						FY 2025 NEP	13,992,262.02				13,644,554.31			COA / NACAP(2) /CCWi	11/21/2024	12/3/2024	12/3/2024	12/4-9/2024	12/10-19/2024	148 CD	
		25F00212 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Legazpi City Coastal Road, Albay, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	11/05/2024	11/7-13/2024	11/14/2024	11/26/2024	11/26/2024	12/2/2024	12/12/2024							192,999,753.57				187,209,169.85			COA / NACAP(2) /CCWi	11/14/2024	11/26/2024	11/26/2024	12/2/2024	12/12/2024	319 CD	CANCELLED AS OF JAN 10, 2025, DECREASED IN ALLOC. FROM P200M TO P100M R.A. 12116 - FY 2025 GAA
		25F00235 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of By-Pass and Diversion Roads - Tagkawayan - Labo Diversion Road, Camarines Norte, Labo, Camarines Norte (1st Legislative District)		No	Public Bidding	10/15/2024	10/18-24/2024	10/30/2024											86,849,058.60							COA / NACAP(2) /CCWi	10/25/2024	11/08/2024	11/08/2024	11/9-15/2024	11/16-26/2024		
		25F00242 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tagkawayan - Labo Diversion Road (Labo Section), Camarines Norte, Labo, Camarines Norte (1st Legislative District)		No	Public Bidding	11/20/2024****12/23/2024																				COA / NACAP(2) /CCWi	1/10/2025	1/22/2025	1/22/2025	1/23-27/2025	1/28-2/4/2025	351 CD	CANCELLED AS OF JAN 10, 2025 DUE TO DECREASED IN ALLOCATION FR P200M TO P100M
		25F00255 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads – Mabolo-Almeda Bypass Road, Camarines Sur, Naga City, Camarines Sur (3rd Legislative District)		No	Public Bidding	12/23/2024																				COA / NACAP(2) /CCWi	1/10/2025	1/24/2025	1/24/2025	1/25-31/2025	2/1-11/2025	240 CD	