		25F00366 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Basic Infrastructure Program (BIP) — BIP — Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities — Construction of Flood Mitigation Structure, Barangay Macong, Basud, Camarines Norte	Construction Division	No	Public Bidding	11/20/2024	11/22-28/2024	11/29/2024	12/11/2024	12/11/2024	12/17/2024	12/20/2024															COA / NACAP(2) /CCWi	11/29/2024	12/11/2024	12/11/2024	12/12-17/2024	12/18-20/2024	330 CD	
		25F00367 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure, Basud River, Barangay Mampili, Basud, Camarines Norte		No	Public Bidding	11/20/2024	11/22-28/2024	11/29/2024																			COA / NACAP(2) /CCWi	11/29/2024	12/11/2024	12/11/2024	12/12-17/2024	12/18-20/2024	330 CD	
		25F00368 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Phase 2, Barangay Dugui San Vicente, Virac, Catanduanes, Virac, Catanduanes (Lone District)	Construction Division	No	Public Bidding	11/20/2024	11/21-27/2024	11/28/2024	12/10/2024	12/10/2024	12/16/2024	12/19/2024								192,999,849.59				187,210,526.12			COA / NACAP(2) /CCWi	11/28/2024	12/10/2024	12/10/2024	12/11-16/2024	12/17-19/2024	350 CD	
		25F00369 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Pinaric - Bicol University Campus, Barangay 9 - Pinaric, Phase 2, Legazpi City, Albay, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	11/20/2024	11/21-27/2024	11/28/2024	12/10/2024	12/10/2024	12/16/2024	12/19/2024								39,599,901.67				38,411,744.54			COA / NACAP(2) /CCWi	11/28/2024	12/10/2024	12/10/2024	12/11-16/2024	12/17-19/2024	208 CD	