		25F00402 - Organizational Outcome 1 (OO1) : Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Basud-Lanot Rd – (S06300LZ) Chainage 008 – Chainage 582, Chainage 5447 – Chainage 5762.6, Basud, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	155 CD	
		25F00403 - Organizational Outcome 1 (OO1) : Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Daet-San Vicente-San Lorenzo Circumferential Rd – (S06315LZ) Chainage 2194 – Chainage 2750, Daet, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	10/2/2024	10/9-15/2024	10/16/2024	10/28/2024	10/28/2024	11/4/2024	11/15/2024							20,001,554.55							COA / NACAP(2) /CCWi	10/16/2024	10/28/2024	10/28/2024	10/29-11/4/2024	11/5-15/2024	135 CD	
		25F00404 - Organizational Outcome 1 (OO1) : Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Tagas-Daet Poblacion-Magang Rd – K0341 + 890 – K0342 + 258 , K0342 + 276 – K0342 + 460, Daet, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	100 CD	
		25F00405 - Organizational Outcome 1 (OO1) : Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Daang Maharlika-Daet Mercedes Road Link, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	192 CD	