		25F00406 - Organizational Outcome 1 (001) : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daang Maharlika-Tagas-Daet Poblacion Road Link, Daet Bridge No. 3, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024									53,074,964.13							COA / NACAP(2) /CCWi	11/29/2024	12/13/2024	12/13/2024	12/13-16/2024	12/17-20/2024	208 CD	
		25F00407 - Organizational Outcome 1 (001) : Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – Malagunot Br. (B05165LZ) along Basud Lanot Rd, Brgy. Angas, Basud, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	70 CD	
		25F00408 - Organizational Outcome 1 (001) : Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – Masalongsalong Br. (B05169LZ) along Basud-Lanot Rd, Mercedes, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	70 CD	
		25F00409 - Organizational Outcome 1 (001) : Ensure Safe and Reliable National Road System – Bridge Program – Rehabilitation/ Major Repair of Permanent Bridges – San Vicente Br. (B05170LZ) along Daet-San Vicente-San Lorenzo Circumferential Rd, San Vicente, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	70 CD	