		25F00419 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay Mampili to Barangay Mambalite, Barangay Mampili Section, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																	COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	163 CD	
		25F00421 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay Awitan, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																	COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	62 CD	
		25F00422 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay Bibirao, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																	COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	32 CD	
		25F00423 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Purok 6, Barangay Pamorangon, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																	COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	42 CD	