		25F00429 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Salvacion, San Lorenzo Ruiz, Camarines Norte, San Lorenzo Ruiz, Camarines Norte	Cam. Norte Sub DEO	No	Public Bidding	11/14/2024	11/22-28/2024	11/26/2024	12/12/2024	12/12/2024	12/16/2024																COA / NACAP(2) /CCWi	11/29/2024	12/12/2024	12/12/2024	12/13-16/2024	12/17-20/2024	60 CD	
		25F00430 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay San Pascual, Basud, Camarines Norte, Basud, Camarines Norte	Cam. Norte Sub DEO	No	Public Bidding	10/2/2024	10/9-15/2024	10/16/2024	10/28/2024	10/28/2024	11/4/2024	11/15/2024							2,925,000.00							COA / NACAP(2) /CCWi	10/16/2024	10/28/2024	10/28/2024	10/29-11/4/2024	11/5-15/2024	60 CD	
		25F00431 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Agulit-it, Vinzons, Camarines Norte, Vinzons, Camarines Norte	Cam. Norte Sub DEO	No	Public Bidding	10/2/2024	10/9-15/2024	10/16/2024	10/28/2024	10/28/2024	11/4/2024	11/15/2024							2,925,000.00							COA / NACAP(2) /CCWi	10/16/2024	10/28/2024	10/28/2024	10/29-11/4/2024	11/5-15/2024	30 CD	
		25F00432 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP – Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Guinacutan, Vinzons, Camarines Norte, Vinzons, Camarines Norte	Cam. Norte Sub DEO	No	Public Bidding	10/2/2024	10/9-15/2024	10/16/2024	10/28/2024	10/28/2024	11/4/2024	11/15/2024							2,925,000.00							COA / NACAP(2) /CCWi	10/16/2024	10/28/2024	10/28/2024	10/29-11/4/2024	11/5-15/2024	60 CD	