Republic of the Philippines
Department of Public Works and Highways
Office of the Regional Director
Old Airport Road, Brgy. 40, Cruzada, Legazpi City
Procurement Monitoring Report
as of July-December 2024
(For Goods and Services)

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES 2024																																
320101111037000 320101111039000 320101111040000 320101111072000 320101111062000 320101111074000 320101111064000 320101111111000 320101111112000 320102106458000 320102106446000 320102106461000	Supply and Delivery of Five (5) sets Ground Penetrating Radar (GPR) with GNSS Rover Receiver and Controller (PR No. 2024-04-074 dated 04-04-2024) 24GF00001	PDD	NO	Public Bidding	04/08/2024	04/10/2024	04/17/2024	04/29/2024	04/29/2024	05/06/2024	05/16/2024	05/23/2024	06/04/2024	06/05/2024	06/26/2024	07/11/2024	**RA11975 REGULAR 2024 CURRENT** SR2024-01-007478 dated 01/31/2024 SR2024-01-007523 dated 01/31/2024 SR2024-01-007531 dated 01/31/2024 SR2024-01-007534 dated 01/31/2024 SR2024-01-007551 dated 01/31/2024 SR2024-01-007558 dated 01/31/2024 SR2024-01-007566 dated 01/31/2024 SR2024-01-007600 dated 01/31/2024 SR2024-01-007640 dated 01/31/2024 SR2024-01-007644 dated 01/31/2024 SR2024-01-007650 dated 01/31/2024 SR2024-01-007656 dated 01/31/2024 SR2024-01-007663 dated 01/31/2024 SR2024-01-007561 dated 01/31/2024	**42,500,000.00**			3,600,000.00 2,000,000.00 4,000,000.00 2,000,000.00 3,200,000.00 3,400,000.00 3,200,000.00 3,200,000.00 4,000,000.00 4,000,000.00 3,340,000.00 3,080,000.00 3,360,000.00 108,000.00 **42,488,000.00**									**05/16/2024**		
300215103859000 300215103860000 300215103861000 300215103862000 300215103863000 300218100133000 300219102506000 300219102508000	Procurement of two (2) sets of Geotechnical Subsurface Equipment, DPWH, Regional Office V, Old Airport Road, Brgy. 40, Cruzada, Legazpi City (PR No. 2024-02-042 dated 02-27-2024) 24GI00002	**QAHD**	**NO**	Public Bidding	**04/24/2024**	**04/30/2024**	**05/07/2024**	**05/22/2024**	**05/22/2024**	**05/29/2024**	**06/10/2024**	**06/18/2024**	**06/21/2024**	**06/24/2024**	**09/09/2024**	**10/18/2024**	**RA 11975 REGULAR 2024 CURRENT CO-EAO** SR2024-01-007848 dated 01/31/2024 SR2024-01-007850 dated 01/31/2024 SR2024-01-007852 dated 01/31/2024 SR2024-01-007855 dated 01/31/2024 SR2024-01-007856 dated 01/31/2024 SR2024-01-007881 dated 01/31/2024 SR2024-01-007883 dated 01/31/2024 sr2024-01-007886 dated 01/31/2024	4,000,000.00 4,000,000.00 3,100,000.00 4,000,000.00 3,100,000.00 3,600,000.00 4,000,000.00 1,700,000.00 **27,500,000.00**			4,000,000.00 4,000,000.00 3,100,000.00 4,000,000.00 3,100,000.00 3,600,000.00 4,000,000.00 1,688,000.00 **27,488,000.00**									**06/10/2024**		
																		70,000,000.00			**69,976,000.00**											