300215103863000.PC	24F00114 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Daet-San Vicente-San Lorenzo-Circumferential Road, San Vicente and San Lorenzo Ruiz, Camarines Norte, Package III, San Vicente and San Lorenzo Ruiz, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	11/21/2023	11/22-28/23	11/29/2023	12/12/2023	12/12/2023	12/19/2023	12/27/2023	12/27/2023	4/15/2024	4/24/2024	4/25/2024	317 CD	4/30/2024	FY 2024 NEP	149,574,229.90				145,835,292.94			COA / NACAP(2) /CCWi	11/29/2023	12/12/2023	12/12/2023	12/13-19/23	12/20-27/23	317 CD	
300207101068000.PC	24F00117 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM — Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program — TIKAS) — Construction of Special Action Force Building, Brgy. Gaongan-Tara, Sipocot, Camarines Sur, Phase III, Sipocot, Camarines Sur (1st Legislative District)		No	Public Bidding	1/18/2024	1/23-29/24												FY 2024 GAA								COA / NACAP(2) /CCWi							
310101101255000.PC	24F00118 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0407 + 785 - K0407 + 987, Libmanan, Camarines Sur (2nd Legislative District)	MAINTENANCE DIVISION	No	Public Bidding	5/7/2024	5/10-16/24	5/17/2024	5/29/2024	5/29/2024	6/3/2024	6/13/2024	6/13/2024						FY 2024 GAA	10,228,924.11							COA / NACAP(2) /CCWi	5/17/2024	5/29/2024	5/29/2024	5/30-6/3/24	6/4-13/24	45 CD	
310204102540000.PC	24F00119 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 12, Camarines Sur, San Fernando & Minalabac, Camarines Sur (2nd Legislative District)	Construction Division	No	Public Bidding	11/28/2023	12/7-13/23	12/14/2023	2/22/2024	2/22/2024	2/29/2024	3/8/2024	3/8/2024	3/22/2024	4/1/2024	4/2/2024	256 CD	4/8/2024	FY 2024 NEP	192,999,504.47				186,050,934.80			COA / NACAP(2) /CCWi	12/14/2023	1/9/2024	1/9/2024	1/10-16/24	1/17-26/24	256 CD	