	24F00136 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0606 + 414 - K0606 + 513, K0607 + 542 - K0607 + 700, K0608 + 400 - K0608 + 493, K0610 + 100 - K0610 + 909.90, Juban, Sorsogon (2nd Legislative District)	Construction Division	No	Public Bidding	5/30/2024	6/18-24/2024	6/25/2024											FY 2024 GAA	49,894,851.61							COA / NACAP(2) /CCWi	6/25/2024	7/17/2024	7/17/2024	7/18-23/2024	7/24-31/2024	204 CD	
	24F00137 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdications) - Construction of Diversion/ By-Pass Road of Cory Aquino Boulevard, Paracale, Camarines Norte (Labnig-Malaguit Bridge), Paracale, Camarines Norte (1st Legislative District)	Planning & Design Division	No	Public Bidding	6/10/2024	6/14-20/2024	6/21/2024											FY 2024 GAA	146,679,239.58							COA / NACAP(2) /CCWi	6/21/2024	7/8/2024	7/8/2024	7/9-12/2024	7/13-22/2024	295 CD	
310104100662000.PC	24F00141 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) K0507 + 000 - K0507 + 780, K0510 + 996 - K0511 + 792, K0511 + 920 - K0512 + 033, Guinobatan, Albay (3rd Legislative District)		No	Public Bidding	6/10/2024	6/14-20/2024	6/21/2024											FY 2024 GAA	38,599,915.80							COA / NACAP(2) /CCWi	6/21/2024	7/4/2024	7/4/2024	7/5-9/24	7/10-17/2024	201 CD	CANCELLED AS OF JUNE 24, 2024 DUE TO MAJOR CHANGES IN PLANS, PGW AND ABC
310111100634000.PC	24F00142 - Organizational Outcome 1 (OO1) : Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Daet Airport Rd – K0344 + 941 – K0345 + 916, Daet Airport RD – K0344+941 – K0345+916	CAM. NORTE SUB-DEO	NO	Public Bidding	12/29/2023	1/5-11/24	1/12/2024	1/26/2024	1/26/2024	2/1/2024	2/12/2024	2/12/2024						FY 2024 GAA	24,124,956.34							COA / NACAP(2) /CCWi	1/12/2024	1/26/2024	1/26/2024	1/27-2/1/23	2/2-13/23	143 CD	