300215103869000.PC	24F00169 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Manguisoc Bridge, Brgy. Manguisoc, Mercedes, Camarines Norte (Package 2), Mercedes, Camarines Norte (2nd Legislative District)		No	Public Bidding	5/13/2024	5/22-28/2024												FY 2024 GAA								COA / NACAP(2) /CCWi	5/29/2024	6/10/2024	6/10/2024	6/11-13/2024	6/14-25/2024	291 CD	CANCELLED DUE TO MAJOR CHANGE IN PLANS AND POW
	24F00171 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0384 + 1215 - K0385 + 300, K0386 + 239 - K0387 + 000, K0389 + 737 - K0389 + 876, K0391 + 000 - K0391 + 369, Sipocot, Camarines Sur (1st Legislative District)	Construction Division	No	Public Bidding	5/30/2024	6/18-24/2024	6/25/2024											FY 2024 GAA	125,851,769.40							COA / NACAP(2) /CCWi	6/25/2024	7/17/2024	7/17/2024	7/18-23/2024	7/24-31/2024	276 CD	
300202100276000.PC	24F00172 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Javellar-Donsol Road Leading to Pilar Port, Camalig, Albay, Camalig, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	6/18/2024	6/22-7/2/2024												FY 2024 GAA	9,649,806.32							COA / NACAP(2) /CCWi	7/3/2024	7/15/2024	7/15/2024	7/16-18/2024	7/19-29/2024	59 CD	
300201100104000.PC	24F00173 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Jct. DM (Tabon Tabon) - Mariawa - Homapon - Maslog Lamba - Puro Road leading to Bicol International Airport, Legazpi City, Albay, Maslog, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	11/28/2023	12/7-13/23	12/14/2023	12/27/2023	12/27/2023	1/3/2024	1/15/2024	1/15/2024	3/22/2024	4/1/2024	4/2/2024	309 CD	4/8/2024	FY 2024 NEP	96,498,982.90			93,726,000.90			COA / NACAP(2) /CCWi	12/14/2023	12/27/2023	12/27/2023	12/28/23-1/3/24	1/4-15/24	309 CD	