	U. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. BINOGSACAN UPPER (PUROK 2), GUINOBATAN, ALBAY																FY 2023 GAA	*4,850,448.63*														
	V. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. BINOGSACAN LOWER (PUROK 1), GUINOBATAN, ALBAY																FY 2023 GAA	*4,850,448.63*														
	W. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. PALANAS, GUINOBATAN, ALBAY																FY 2023 GAA	*4,850,448.63*														
300201100106000.PC	**23F00109** - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - **Virac-Bato-Batalay-Bote-Bitaogan-Carorian-Cagraray-Radar Station Roads Leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sakahon Beach, Bote Lighthouse, Japanese Garrisson (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes,** Bato, Catanduanes (Lone District)	Construction Division	No	Public Bidding	5/29/2023	6/5-11/2023	6/13/2023	6/28/2023	6/28/2023	6/28-7/5/2023							FY 2023 GAA	101,324,441.85							COA / NACAP(2) /CCWi	6/13/2023	6/28/2023	6/28/2023	6/29-7/5/2023	7/6-17/2023	312 CD	CANCELLED AS OF JUNE 7, 2024, DIS-APPROVED MODIFICATION
310305101817000.PC	**23F00112**-001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Panaytayan Br. (B00438LZ) along Rolando A Andaya Highway (Phase II), Ragay, Camarines Sur 1st Legislative District	Planning & Design Division	No	Public Bidding	3/15/2023	3/20-26/2023	3/27/2023	4/11/2023	4/11/2023	4/18/2023	5/3/2023	5/3/2023					FY 2023 GAA	6,272,397.31							COA / NACAP(2) /CCWi	3/27/2023	4/11/2023	4/11/2023	4/12-18/2023	4/19-5/3/2023		WT BAC RES. NO. 2023-RV-094 (F), FAILURE OF BIDDING, DATED 5/4/23
	23F00121 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Ligao City Flood Control Structure, Ligao City, Albay, Albay 3rd Legislative District	Planning & Design Division	No	Public Bidding	10/13/2022	10/14-20/2022	10/21/2021										FY 2023 NEP	144,744,398.39							COA / NACAP(2) /CCWi	10/21/2022	11/3/2022	11/3/2022	11/4-10/2022	11/11-12/2/2022		CANCELLED AS OF JUNE 7, 2024