300219101533000.PC	**23F00128** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, San Nicolas Section, Talisay, Camarines Norte, Talisay, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	3/22/2023	3/27-4/3/2023	4/4/2023	4/25/2023	4/25/2023									FY 2023 GAA	96,499,938.69						COA / NACAP(2) /CCWi	4/4/2023	4/25/2023	4/25/2023	4/26-5/02/2023	5/3-17/2023		CANCELLED AS OF JUNE 7, 2024
300219101534000.PC	**23F00129** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Talisay River Control Structure, San Francisco Section, Talisay, Camarines Norte, Talisay, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	3/22/2023	3/27-4/3/2023	4/4/2023	6/8/2023	6/8/2023	6/15/2023	6/27/2023	6/27/2023	6/27/2023			284 CD		FY 2023 GAA	96,499,613.82			93,604,178.20			COA / NACAP(2) /CCWi	4/4/2023	4/25/2023	4/25/2023	4/26-5/02/2023	5/3-17/2023	284 CD	
30010500925000.PC	23F00131 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Improvement of QAHD Building, DPWH Regional Office V (Phase I), Regional Government Center, Legaspi City, Albay, Regional Government Center, Legazpi City, Albay	Maintenance Division	No	Public Bidding	12/18/2023	12/21-27/23	12/28/2023	1/9/2024	1/9/2024	1/16/2024	1/23/2024	1/16/2024	1/24/2024					FY 2023 RA 11936 REGULLAR CURRENT	5,789,999.96			5,703,114.47			COA / NACAP(2) /CCWi	12/28/2023	1/9/2024	1/9/2024	1/10-16/24	1/17-23/24	90 CD	
310101100823000.PC	**23F00137** - 001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0256+000-K0259+000, K0259+956-K0260+664, Sta. Elena, Camarines Norte 1st Legislative District	Construction Division	No	Public Bidding	10/19/2022	10/20-26/2022	10/27/2022											FY 2023 NEP	101,324,544.49						COA / NACAP(2) /CCWi	10/27/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-12/5/2022		CANCELLED AS OF JUNE 7 2024, DUE TO MAJOR CHANGE IN PLANS AND POW