310305101816000.PC	**23F00146** - 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Impig Br. 1 (B00378LZ) along Daang Maharlika (LZ), Sipocot, Camarines Sur 1st Legislative District	Planning & Design Division	No	Public Bidding	3/15/2023	3/20-26/2023	3/27/2023	4/13/2023	4/13/2023	4/20/2023	4/9/2023							FY 2023 GAA	21,229,944.13							COA / NACAP(2) /CCWi	3/27/2023	4/13/2023	4/13/2023	4/14-20/2023	4/21-5/9/2023		WT BAC RES. NO. 2023-RV-095 (F), DATED 5/10/23, FAILURE OF BIDDING
310305101818000.PC	**23F00152**-001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - New Bahi Br. (B02809LZ) along Daang Maharlika (LZ), Lupi, Camarines Sur (1st Legislative District)	Planning & Design Division	No	Public Bidding	4/24/2023	4/27-5/3/2023	5/4/2023	5/18/2023	5/18/2023	6/5/2023	5/16/2023							FY 2023 GAA	55,969,998.03							COA / NACAP(2) /CCWi	5/4/2023	5/18/2023	5/18/2023	5/19-25,2023	5/26-6/6/2023	215 CD	wt BAC RES. NO. 2023-RV-125 - FOR DECISION OF HOPE
310305101815000.PC	**23F00153** - 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Sipang Br. (B00374LZ) along Daang Maharlika (LZ), Sipocot, Camarines Sur 1st Legislative District	Planning & Design Division	No	Public Bidding	2/17/2023	2/22-3/01/2023	3/3/2023	3/21/2023	3/21/2023	3/28/2023	4/13/2023	4/13/2023						FY 2023 GAA	25,089,983.76							COA / NACAP(2) /CCWi	3/3/2023	3/21/2023	3/21/2023	3/22-28/2023	3/29-4/13/2023		wt BAC RES. no. 2023-rv-124, for decision of HOPE, dated 6/21/23
	23f00182 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cadac-an River Flood Mitigation Structure, Irosin, Sorsogon, Irosin, Sorsogon (2nd Legislative District)		No	Public Bidding	6/29/2023	7/4-10/23	7/11/2023											FY 2023 GAA	192,999,971.90							COA / NACAP(2) /CCWi	7/11/2023	7/25/2023	7/25/2023	7/26-8/1/23	8/2-11/23	114 CD	CANCELLED AS OF JUNE 7, 2024
	23F00190 - Cluster VIII - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - VIII-I - Construction of Solar Water System Level II at Brgy. Manjumlad, Matnog, Sorsogon; VIII-II - Construction of Solar Water System Level II at Brgy. Poblacion II, Sta. Magdalena, Sorsogon, Matnog and Sta. Magdalena, Sorsogon (2nd Legislative District)	Construction Division	No	Public Bidding	5/19/2023	5/24-31/2024	5/31/2023											FY 2023 GAA	9,899,955.20							COA / NACAP(2) /CCWi	5/31/2023	6/15/2023	6/15/2023	6/16-22/2023	6/23-7/4/2023	90 CD	CANCELLED AS OF JUNE 7 2024, DUE TO MAJOR CHANGE IN PLANS AND POW