	24F00276 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Protection Dike along Barangay Mabinit, Legazpi City, Albay, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	5/23/2024	5/31-6/6/2024	6/7/2024											FY 2024 GAA	149,574,383.98							COA / NACAP(2) /CCWi	6/7/2024	7/3/2024	7/3/2024	7/3-8/2024	7/9-16/2024	304 CD	
320101110997000.PC	24F00277 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Protection Dike along Barangay Matanag, Legazpi City, Albay, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	5/30/2024	6/18-24/2024	6/25/2024											FY 2024 GAA	149,573,438.33							COA / NACAP(2) /CCWi	6/25/2024	7/18/2024	7/18/2024	7/19-24/2024	7/2-31/2024	304 CD	
3201110998000,PC	24F00281 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Protection Dike, Phase 2, Barangay Bonga, Legazpi City, Albay, Legazpi City, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	5/30/2024	6/18-24/2024	6/25/2024											FY 2024 GAA	149,574,078.13							COA / NACAP(2) /CCWi	6/25/2024	7/18/2024	7/18/2024	7/19-24/2024	7/2-31/2024	304 CD	
320101110973000.PC	24F00282 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Daet River Flood Control Structure (Dogongan Section - Package 1), Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	2/28/2024	3/1-7/2024	3/8/2024	3/22/2024	3/22/2024	3/27/2024	4/8/2024	4/8/2024	4/17/2024	4/26/2024	4/29/2024	339 CD	5/3/2024	FY 2024 GAA	246,074,102.06				238,692,313.00			COA / NACAP(2) /CCWi	3/8/2024	3/22/2024	3/22/2024	3/23-27/24	3/28-4/8/24	339 CD	