300229100282000.PC	A. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. MANJUMLAD, MATNOG, SORSOGON		No	Public Bidding														FY 2023 GAA	4,731,674.10														
	B. CONSTRUCTION OF SOLAR WATER SYSTEM LEVEL II AT BRGY. POBLACION II, STA. MAGDALENA, SORSOGON		No	Public Bidding														FY 2023 GAA	4,731,674.10														
	23F00192 - Cluster X - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - X-I - Construction of Solar Water System Level II at Barangay Calascagas, San Fernando, Camarines Sur; X-II - Construction of Solar Water System Level II at Barangay Odicon, Pasacao, Camarines Sur; X-III - Construction of Solar Water System Level II at Barangay Cagbunga (Zone 4), Pamplona, Camarines Sur; X-IV - Construction of Solar Water System Level II at Brgy. Tinangquihan (Zone 6), Libmanan, Camarines Sur; X-V - Construction of Various Solar Water System Level II in the Municipality of Minalabac, Camarines Sur, San Fernando, Pasacao, Pamplona, Libmanan, and Minalabac, Camarines Sur (2nd Legislative District)		No	Public Bidding	5/24-30/2023													FY 2023 GAA	29,699,934.92							COA / NACAP(2) /CCWi	5/31/2023	6/15/2023	6/15/2023	6/16-22/2023	6/23-7/4/2023	110 CD	CANCELLED AS OF JUNE 7 2024, DUE TO MAJOR CHANGE IN PLANS AND POW
300205100238000.PC / (14,475,000.00) /	**23F00196** - Cluster XII - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation ofWater Supply/Septage and Sewerage/Rain Water Collectors -Water Supply System - XII-I - Construction of Solar WaterSystem Level II, Nabua, Camarines Sur; XII-II - Constructionof Solar Water System Level II, Bato, Camarines Sur; XII-III - Construction of Solar Water System Level II, Baao, Camarines Sur, Nabua, Bato, and Baao, Camarines Sur (5th Legislative District)	Construction Division	No	Public Bidding	5/18/2023	5/23/29/2023												FY 2021 GAA	48,249,887.13							COA / NACAP(2) /CCWi	5/30/2023	6/13/2023	6/13/2023	6/14-20/2023	6/21-7/03/2023		CANCELLED AS OF JUNE 7 2024, DUE TO MAJOR CHANGE IN PLANS AND POW