	24F00380 - Convergence and Special Support Program (CSSP) - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Two (2) Storey Military Barracks Building Type 1, H91D, Camp Elias Angeles, Pili, Camrines Sur, Pili, Camarines Sur (3rd Legislative District)	Construction Division	No	Public Bidding	5/7/2024	5/10-16/24	5/17/2024	5/30/2024	5/30/2024	6/6/2024	6/18/2024	6/18/2024					FY 2024 GAA	38,599,942.69						COA / NACAP(2) /CCWi	5/17/2024	5/30/2024	5/30/2024	5/31-6/6/24	6/7-18/24	240 CD	
	24F00384 - CLUSTER III - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - III-I: Daang Maharlika (LZ) - K0259 + 000 - K0259 + 914, K0260 + 405 - K0261 + 000, K0272 + 000 - K0272 + 990; III-II: Daang Maharlika (LZ) - K0267+145 - K0270+089, Sta. Elena, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	5/30/2024	6/18-24/2024	6/25/2024										FY 2024 GAA	394,763,500.43						COA / NACAP(2) /CCWi	6/25/2024	7/9/2024	7/9/2024	7/10-15/2024	7/16-23/2024	340 CD	
	24F00385: Cluster II - Repair/Maintenance of Revetment: II-I-Repair/Maintenance of Polangui River A Revetment 10, Polangui, Albay; II-II-Repair/Maintenance of Sta. Teresa River Revetment 8, Brgy. Sta. Teresa, Malilipot, Albay; II-III-Repair/Maintenance of Padong river Revetment 17, Brgy. Padong, Legazpi City, Albay; II-IV-Repair/Maintenance of Upsang River, Revetment 6, Brgy. Paulog, Ligao City, Albay (Phase I); II-V-Repair/Maintenance of San Fernando Creek Revetment 3, Brgy. Sta. Cruz, San Fernando, Camarines Sur (Phase I); II-VI-Repair/Maintenance of Luluwasan River Revetment 3, Luluwasan, Balatan, Camarines Sur (Phase I), Albay (1st, 2nd & 3rd Legislative District) and Camarines Sur (2nd & 5th Legislative District)	Maintenance Division	No	Public Bidding	4/5/2024	4/18-24/2024	4/25/2024	5/7/2024	5/7/2024	5/13/2024	5/22/2024	5/22/2024	5/29/2024	6/10/2024	6/11/2024	176 CD	6/13/2024	FY 2024 GAA	19,119,229.40			18,736,601.34			COA / NACAP(2) /CCWi	4/25/2024	5/7/2024	5/7/2024	5/8-13/24	5/14-22/24	176 CD	
	24F00387 - Installation of Safety Roller Barrier System along Daang *Maharlika* (LZ) K0248+431 - K0249+779, Sta. Elena, Camarines Norte		*No*	Public Bidding	4/19/2024	4/23-29/2024											FY 2024 RA 11975 Regular 2024 CURRENT	96,499,945.13						COA / NACAP(2) /CCWi	4/30/2024	5/14/2024	5/14/2024	5/15-21/2024	5/22-*31/2024*		CANCELLED, SECTION 41 OF IRR OF RA 9184