Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
23KC0001	Construction of Multi-Purpose Building (Tribal Tulugan), Barangay Vista Villa, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	19-Oct-22	20-Oct-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,786,872.16	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0002	Construction of Multi-Purpose Building, Barangay Minsuro, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	19-Oct-22	7-Dec-22	30-Jan-23	30-Jan-23	16-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,601,637.72	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0003	Construction of Water System, Barangay Dominorog, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	19-Oct-22	10-Nov-22	22-Feb-23	22-Feb-23	27-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,731,433.19	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0004	Construction of Municipal Water System, Brgys. Crossing, Sta. Fe and Palabucan, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Jan-2022	6-Oct-22	6-Oct-22	19-Oct-22	9-Dec-22	1-Feb-23	1-Feb-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			14,850,000.00			10,945,075.34	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience)
23KC0005	Construction of Multi-Purpose Building, Barangay Buenavista, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	21-Oct-22	11-Nov-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,904,171.59	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0006	Construction of Multi-Purpose Building, Barangay Mindagat, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	19-Oct-22	29-Nov-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,479,071.29	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0007	Paving of Unpaved Roads Along Jct. SH-Manolo Fortich-Libona-Indahag Rd-K1476+820-K1477+486, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	20-Oct-22	4-Nov-22	21-Feb-23	21-Feb-23	23-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			35,770,000.00			35,315,255.59	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Along CDO City - Dominorog - Camp Kibaritan Rd - K1474+290 - K1474+677, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	19-Oct-22	11-Nov-22	30-Jan-23	30-Jan-23	16-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			10,700,000.00			10,444,843.04	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0009	Road Widening Along CDO City-Dominorog Camp Kibaritan Rd-K1471+024-K1472+455, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	19-Oct-22	4-Nov-22	1-Mar-23	1-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			67,264,360.00			64,953,939.84	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0010	Road Widening Along Jct. SH-Manolo Fortich-Libona-Indahag Rd-K1458+463-K1459+340, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Sep-2022	23-Sep-2022	04-Oct-2022	6-Oct-22	6-Oct-22	21-Oct-22	4-Nov-22	21-Feb-23	21-Feb-23	23-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			41,944,000.00			41,354,192.79	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22	23-Sep-22		Supplemental Bulletin No. 1 (Revised Bidding Document on Instruction to Bidders (Source of Funding) & Key Personnel Required Minimum Years of Experience) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement, Revised Plans & Contract Duration)
23KC0011	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Maluko, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	04-Nov-22	18-Nov-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			2,970,000.00			2,880,586.99	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0012	Construction of Multi-Purpose Building, Barangay Sil-ipon, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	28-Oct-22	23-Nov-22	31-Jan-23	31-Jan-23	14-Feb-23	15-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,801,155.34	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0013	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sampiano, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	28-Oct-22	21-Nov-22	2-Mar-23	2-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			2,970,000.00			2,887,734.07	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0014	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Mampayag, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	28-Nov-22	21-Nov-22	31-Jan-23	31-Jan-23	14-Feb-23	15-Feb-23			Government of the Philippines (current year's budget)			2,970,000.00			2,080,443.02	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0015	Construction of Water System, Barangay Tikalaan, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	02-Nov-22	9-Jan-23	22-Feb-23	22-Feb-23	27-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,797,000.71	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0017	Construction of Flood Mitigation Structure along Barandias-Dominorog Rd. (Upstream) of Dominorog Bridge, Brgy. Dominorog, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	28-Oct-22	25-Nov-22	22-Feb-23	22-Feb-23	27-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			7,448,000.00			7,391,762.44	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader, 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0018	Construction/ Upgrading/ Rehabilitation of Drainage Along Maramag-Maradugao Rd-K1560+973, Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	28-Oct-22	21-Nov-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			3,430,000.00			3,395,700.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0019	Construction of Access Road Leading to Napalit Lake, Barangay Pigtauranan, Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	28-Oct-22	21-Nov-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			4,900,000.00			4,661,039.93	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0020	Construction of Perimeter Fence, Mindanao Army Training Group, TRADOCPA, Kibaritan Military Reservation, Barangay Malinao, Kalilangan, Bukidnon, Phase IV	Construction Section	Yes	Competitive Bidding	27-Sep-2022	30-Sep-2022	13-Oct-2022	27-Oct-22	27-Oct-22	28-Oct-22	21-Nov-22	2-Mar-23	2-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			4,900,000.00			4,206,210.53	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Oct-22	3-Oct-22	3-Oct-22	3-Sep-22	3-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs, New BOQ, Minimum Equipment Requirement & Contract Duration)
23KC0021	Construction of Road, Barangay Salucot, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	09-Nov-22	12-Dec-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,900,500.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)
23KC0022	Construction of Road, Barangay Gango, Libona, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	11-Nov-22	14-Feb-23	27-Jan-23	27-Jan-23	27-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,909,239.93	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)
23KC0023	Construction of Water System, Barangay Mantibugao, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	09-Nov-22	2-Dec-22	22-Feb-23	22-Feb-23	23-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,801,515.89	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
23KC0024	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Lingi-on, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	11-Nov-22	12-Dec-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			2,970,000.00			2,883,974.53	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)
23KC0025	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sayre Highway-K1465+265-K1465+280, K1467+190-K1467+212, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	09-Nov-22	12-Dec-22	1-Mar-23	1-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			7,055,000.00			6,985,440.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)
23KC0026	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Misamis Or-Bukidnon-Agusan Rd -K1423+696-K1428+725, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	09-Nov-22	9-Dec-22	2-Mar-23	2-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			20,776,000.00			20,765,045.54	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)
23KC0027	Retrofitting/ Strengthening of Permanent Bridge Migsasa Br. (B01450MN) along Kibawe-Kadingilan-Kalilangan Rd., Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	11-Nov-22	9-Dec-22	27-Feb-23	27-Feb-23	27-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			4,900,000.00			4,752,303.39	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)
23KC0028	Retrofitting/ Strengthening of Permanent Bridge Kiorayng Br. (B01451MN) along Kibawe-Kadingilan-Kalilangan Rd., Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	06-Oct-2022	10-Oct-2022	25-Oct-2022	8-Nov-22	8-Nov-22	09-Nov-22	9-Dec-22	2-Mar-23	2-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			4,900,000.00			4,753,230.29	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22	11-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plans)
23KC0029	Construction of Multi-Purpose Building (Daycare Center), Barangay Licoan, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	13-Oct-2022	18-Oct-2022	03-Nov-2022	17-Nov-22	17-Nov-22	18-Nov-22	15-Dec-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,900,500.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) NGO Interm Leader 4)NCAP	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Breakdown of ABC & Change Station Limits)
23KC0031	Rehabilitation of Municipal Water System, Barangay San Vicente, Baungon, Bukidnon	Construction Section	Yes	Competitive Bidding	13-Oct-2022	18-Oct-2022	03-Nov-2022	20-Dec-22	20-Dec-22	23-Dec-22	9-Jan-23	27-Apr-23	27-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			16,830,000.00			15,813,029.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) NGO Interm Leader 4)NCAP	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		Bid Bulletin No. 1 (Postponement of Opening of Bids) Bid Bulletin No. 2 (New Schedule of Opening of Bids) Bid Supplement No. 3 (New BOQ, Minimum Equipment Requirement & New Plan)
23KC0032	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sayre Highway - K1464+200-K1464+225, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	13-Oct-2022	18-Oct-2022	03-Nov-2022	17-Nov-22	17-Nov-22	21-Nov-22	19-Dec-22	1-Mar-23	1-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			31,758,280.00			30,786,131.60	1) Resident Auditor 2) Bukidnon Contractors Association 3) NGO Interm Leader 4)NCAP	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Breakdown of ABC & Change Station Limits) Bid Supplement No. 2 (Erratum)
23KC0033	Road Widening Along Sayre Highway - K1458+378-K1458+844, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	13-Oct-2022	18-Oct-2022	03-Nov-2022	17-Nov-22	17-Nov-22	18-Nov-22	19-Dec-22	11-May-23	11-May-23	19-May-23	23-May-23			Government of the Philippines (current year's budget)			54,043,000.00			53,490,600.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) NGO Interm Leader 4)NCAP	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Breakdown of ABC & Change Station Limits)
23KC0034	Construction (Completion) of 3-Storey Bukidnon 3rd DEO Building, DPWH Compound, Brgy. Dicklum, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	13-Oct-2022	18-Oct-2022	03-Nov-2022	17-Nov-22	17-Nov-22	18-Nov-22	23-Dec-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			9,900,000.00			9,749,694.59	1) Resident Auditor 2) Bukidnon Contractors Association 3) NGO Interm Leader 4)NCAP	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Breakdown of ABC & Change Station Limits)
23KC0035	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Maramag-Maradugao Rd. - K1590+(-569)-K1590+(-462), K1590+(-165)-K1590+(-003), K1595+844-K1596+060, K1601+692-K1602+018, K1602+609-K1602+748, Pangantucan and Kalilangan, Bukidnon	Construction Section	Yes	Competitive Bidding	13-Oct-2022	18-Oct-2022	03-Nov-2022	17-Nov-22	17-Nov-22	21-Nov-22	23-Dec-22	27-Mar-23	27-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			30,795,520.00			30,437,682.55	1) Resident Auditor 2) Bukidnon Contractors Association 3) NGO Interm Leader 4)NCAP	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Breakdown of ABC & Change Station Limits)
23KC0036	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Jct. Maradugao-Camp Kibaritan-Dominorog Rd. - K1624+950-K1625+150, Kalilangan, Bukidnon	Construction Section	Yes	Competitive Bidding	13-Oct-2022	18-Oct-2022	03-Nov-2022	17-Nov-22	17-Nov-22	18-Nov-22	23-Dec-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			19,188,400.00			18,997,182.29	1) Resident Auditor 2) Bukidnon Contractors Association 3) NGO Interm Leader 4)NCAP	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22	24-Oct-22		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Breakdown of ABC & Change Station Limits)
23KC0037	Construction of Multi-Purpose Building, Barangay Santiago, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	20-Nov-22	14-Dec-22	31-Jan-23	31-Jan-23	14-Feb-23	15-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,907,951.39	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Oct-22	25-Oct-22	26-Oct-22	25-Oct-22	26-Oct-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Project Duration & Station Limits & Breakdown of ABC)
23KC0038	Construction of Multi-Purpose Building, Barangay Guilang-Guilang, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	25-Nov-22	21-Dec-22	22-Feb-23	22-Feb-23	27-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			4,950,000.00			4,905,979.55	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	26-Oct-22	25-Oct-22	25-Oct-22	25-Oct-22	26-Oct-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Project Duration & Station Limits & Breakdown of ABC)
23KC0039	Rehabilitation (Completion) of Legislative Building, Barangay Lindaban, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	25-Nov-22	20-Dec-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			2,970,000.00			2,931,090.01	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Project Duration & Station Limits & Breakdown of ABC)
23KC0040	Preventive Maintenance along Sayre Highway-K1449+420-K1450+350, K1469+353-K1469+889, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	28-Nov-22	28-Dec-22	27-Mar-23	27-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			36,510,880.00			35,754,139.38	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Project Duration & Station Limits & Breakdown of ABC)
23KC0042	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads along Sayre Highway-K1463+302-K1469+185, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	27-Nov-22	27-Dec-22	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			6,240,640.00			6,053,419.90	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22		
23KC0044	Road Widening along Sayre Highway-K1455+562-K1456+467, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	25-Nov-22	19-Dec-22	9-May-23	9-May-23	19-May-23	23-May-23			Government of the Philippines (current year's budget)			72,975,000.00			70,420,875.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Project Duration & Station Limits & Breakdown of ABC)
23KC0045	Construction of Flood Mitigation Structure along Misamis Oriental-Bukidnon-Agusan Road (Downstream) of Siloo Bridge with Slope Protection, Malitbog, Bukidnon	Construction Section	Yes	Competitive Bidding	20-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	28-Nov-22	28-Dec-22	31-Jan-23	31-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			10,147,900.00			9,941,715.90	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Project Duration & Station Limits & Breakdown of ABC)
23KC0046	Preventive Maintenance along Sayre Highway-K1450+350-K1451+250, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Oct-2022	04-Nov-2022	22-Nov-2022	6-Dec-22	6-Dec-22	07-Dec-22	19-Jan-23	27-Mar-23	27-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			32,897,620.00			32,317,653.98	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Contract Duration & Station Limits & Breakdown of ABC)
23KC0047	Road Widening along Sayre Highway-K1456+467-K1457+268, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Oct-2022	04-Nov-2022	22-Nov-2022	6-Dec-22	6-Dec-22	09-Dec-22	5-Jan-23	9-May-23	9-May-23	19-May-23	23-May-23			Government of the Philippines (current year's budget)			56,935,000.00			55,772,206.11	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Contract Duration & Station Limits & Breakdown of ABC)
23KC0048	Road Widening along CDO City-Dominorog-Camp Kibaritan Rd-K1477+245-K1477+740, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Oct-2022	04-Nov-2022	22-Nov-2022	6-Dec-22	6-Dec-22	07-Dec-22	31-Jan-23	21-Feb-23	21-Feb-23	23-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)			25,900,420.00			25,769,149.10	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Contract Duration & Station Limits & Breakdown of ABC)
23KC0050	Widening of Permanent Bridge Upper Dicklum Br. (B01411MN) along Jct. SH-Manolo Fortich-Libona-Indahag Rd., Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Oct-2022	04-Nov-2022	22-Nov-2022	6-Dec-22	6-Dec-22	08-Dec-22	27-Jan-23	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			25,235,000.00			24,970,552.65	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Contract Duration & Station Limits & Breakdown of ABC)
23KC0051	Construction of Road Network, Mindanao Army Training Group, TRADOC, PA, Kibaritan Military Reservation, Phase III, Kalilangan, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Oct-2022	04-Nov-2022	22-Nov-2022	6-Dec-22	6-Dec-22	07-Dec-22	20-Jan-23	2-Mar-23	2-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			34,300,000.00			33,787,060.55	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22	4-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Contract Duration & Station Limits & Breakdown of ABC)
23KC0052	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sayre Highway-K1467+024-K1467+148, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Nov-2022	16-Nov-2022	01-Dec-2022	20-Dec-22	20-Dec-22	23-Dec-22	19-Jan-23	2-Mar-23	2-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			96,500,000.00			94,635,122.72	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Bulletin No. 2 (New Bill of Quantities & New Schedule of Opening of Bids)

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
23KC0053	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Jct. Maradugao-Camp Kibaritan-Dominorog Rd. K1620+150-K1620+350, K1522+352-K1622+452, Kalilangan, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Nov-2022	16-Nov-2022	01-Dec-2022	15-Dec-22	15-Dec-22	16-Dec-22	11-Jan-23	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			16,096,533.00			15,995,789.85	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, New Station Limits & Contract Duration & Breakdown of ABC)
23KC0054	Road Widening along Maramag-Maradugao Rd-K1581+256-K1581+931 Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Nov-2022	06-Nov-2022	01-Dec-2022	15-Dec-22	15-Dec-22	16-Dec-22	20-Jan-23	27-Apr-23	27-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			33,434,660.00			32,931,866.43	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, New Station Limits & Contract Duration & Breakdown of ABC)
23KC0055	Widening of Permanent Bridge Kidangin Br (B01449MN) along Kibawe-Kadingilan-Kalilangan Rd., Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	05-Jan-2023	06-Jan-2023	12-Jan-2023	26-Jan-23	26-Jan-23	31-Jan-23	3-Feb-23	8-Feb-23	8-Feb-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			19,600,000.00			19,173,340.66	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23		
23KC0056	Construction of Flood Control Structure along Sagayaran River (Upstream) of Nabaliwa Bridge with Slope Protection, Package 1, Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Nov-2022	16-Nov-2022	01-Dec-2022	15-Dec-22	15-Dec-22	16-Dec-23	11-Jan-23	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			28,919,800.00			28,630,135.99	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, New Station Limits & Contract Duration & Breakdown of ABC)
23KC0057	Construction of Flood Control Structure along Sagayaran River (Downstream) of Nabaliwa Bridge with Slope Protection, Package 1, Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	08-Nov-2022	16-Nov-2022	01-Dec-2022	15-Dec-22	15-Dec-22	19-Dec-23	11-Jan-23	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			16,684,500.00			16,517,529.71	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, New Station Limits & Contract Duration & Breakdown of ABC)
23KC0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sayre Highway-K1466+900-K1467+024, Sumilao, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	20-Dec-22	20-Dec-22	21-Dec-22	19-Jan-23	2-Mar-23	2-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			96,500,000.00			94,679,697.23	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0059	Widening of Permanent Bridge Uguiaban Br. (B01399MN) along CDO City-Dominorog-Camp Kibaritan Rd., Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	21-Feb-23	21-Feb-23	22-Feb-23	6-Mar-11	9-Mar-23	9-Mar-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)			57,900,000.00			57,695,037.69	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids, New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0060	Construction of Flood Mitigation Structure along Cagayan de Oro City-Dominorog-Camp Kibaritan Rd. (Upstream and Downstream) of Uguiaban Bridge, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	20-Dec-22	20-Dec-22	23-Dec-22	27-Jan-23	8-Feb-23	8-Feb-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			11,760,000.00			11,401,375.50	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0061	Construction/ Upgrading/ Rehabilitation of Drainage along Barandias-Dominorog Rd - K1009+885, Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	20-Dec-22	20-Dec-22	12-Dec-22	25-Jan-23	30-Jan-23	30-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			3,920,000.00			3,839,489.44	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0062	Construction/ Upgrading/ Rehabilitation of Drainage along Barandias-Dominorog Rd-K1614+(-455), Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	20-Dec-22	20-Dec-22	23-Dec-22	25-Jan-23	31-Jan-23	31-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			3,920,000.00			3,839,897.02	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0063	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Maramag-Maradugao Rd. – K1570+360-K1570+560, K1570+653-K1570+788, K1579+548-K1579+603, K1581+101-K1581+265, K1582+799-K1582+862, K1587+836-K1587+941, K1589+396-K1589+431, Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	20-Dec-22	20-Dec-22	21-Dec-22	13-Jan-23	27-Apr-23	27-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			28,204,400.00			27,929,558.04	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0064	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Jct. Maradugao-Camp Kibaritan-Dominorog Rd – K1605+527-K1606+050, K1606+209-K1606+500, Kalilangan, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	20-Dec-22	20-Dec-22	21-Dec-22	16-Jan-23	31-Jan-23	31-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			34,398,000.00			34,055,524.07	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0065	Road Widening along Maramag-Maradugao Rd-K1583+000-K1584+007, Pangantucan, Bukidnon	Construction Section	Yes	Competitive Bidding	15-Nov-2022	23-Nov-2022	06-Dec-2022	20-Dec-22	20-Dec-22	23-Dec-22	13-Jan-23	31-Jan-23	31-Jan-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)			41,467,320.00			40,662,235.31	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22	25-Nov-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0066	Rehabilitation (Completion) of Water System, Barangay Pongol, Ubona, Bukidnon	Construction Section	No	Competitive Bidding	05-Jan-2022	06-Jan-2023	12-Jan-2023	26-Jan-23	26-Jan-23	03-Feb-23	7-Feb-23	27-Mar-23	27-Mar-23	10-May-23	11-May-23			Government of the Philippines (current year's budget)			2,972,000.00			2,879,691.02	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23	11-Jan-23		Bid Supplement No. 1 (Amendment of Project Title)
23KC0067	Construction of Solar Water System, Barangay Poblacion, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	7-Feb-23	7-Feb-23	08-Feb-23	17-Feb-23	29-Mar-23	29-Mar-23	10-May-23	11-May-23			Government of the Philippines (current year's budget)			9,800,000.00			9,397,078.34	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0068	Construction of Barangay Road, Brgy. Mireuro, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	2-Feb-23	7-Feb-23	08-Feb-23	20-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,801,260.67	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0069	Construction of Barangay Road, Purok 3 to 4, Brgy. Mantibugao, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	7-Feb-23	7-Feb-23	10-Feb-23	17-Feb-23	29-Mar-23	29-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,806,810.40	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0070	Construction of Multi-Purpose Building, Barangay Langcataon, Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2003	24-Jan-2023	7-Feb-23	7-Feb-23	11-Feb-23	21-Feb-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,900,000.00			9,791,100.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0071	Construction of Multi-Purpose Building, Barangay Adtuyon, Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	7-Feb-23	7-Feb-23	10-Feb-23	23-Feb-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,900,000.00			9,567,373.04	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0072	Construction of Multi-Purpose Building, Barangay Macaopao, Kalilangan, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	7-Feb-23	7-Feb-23	08-Feb-23	22-Feb-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,900,000.00			9,700,322.21	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0073	Construction of Multi-Purpose Building, Barangay Nabaliwa, Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	7-Feb-23	7-Feb-23	08-Feb-23	24-Feb-23	29-Mar-23	29-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,900,000.00			9,798,472.54	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)
23KC0074	Construction of Multi-Purpose Building (Talaandig Tulugan), Brgy. Lindaban, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	16-Feb-23	16-Feb-23	20-Feb-23	7-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,890,262.97	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids, New BOQ & Revised Plan)
23KC0075	Construction of DPWH Archive Building, DPWH Compound, Brgy. Diklum, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	12-Jan-2023	13-Jan-2023	24-Jan-2023	7-Feb-23	7-Feb-23	09-Feb-23	17-Feb-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			12,250,000.00			11,881,384.10	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23	19-Jan-23		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP) Total	ABC (PhP) MOOE	ABC (PhP) CO	Contract Cost (PhP) Total	Contract Cost (PhP) MOOE	Contract Cost (PhP) CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
23KC0076	Construction of Barangay Road from Sayre Highway to Existing lying Inn of Brgy. Maluko, Brgy. Maluko, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	25-Jan-2023	02-Feb-2023	16-Feb-23	16-Feb-23	20-Feb-23	8-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,900,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0077	Construction of Road, Maruntay Road, Barangay Lirongan, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	25-Jan-2023	02-Feb-2023	23-Mar-23	23-Mar-23	24-Mar-23	30-Mar-23	31-Mar-23	31-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,803,506.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids, New BOQ, Minimum Equipment Requirement, Revised Plan & New Contract Duration)
23KC0078	Construction of Barangay Road, Brgy. Licoan, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	25-Jan-2023	02-Feb-2023	16-Feb-23	16-Feb-23	17-Feb-23	20-Mar-23	29-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,833,511.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0079	Construction of Multi-Purpose Building, Barangay Vistavilla, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	25-Jan-2023	02-Feb-2023	16-Feb-23	16-Feb-23	20-Feb-23	13-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,933,990.75	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0080	Construction of Multi-Purpose Building, Barangay Lupiagan, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	25-Jan-2023	02-Feb-2023	21-Feb-23	21-Feb-23	23-Feb-23	17-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,847,980.87	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids, New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0081	Construction of Multi-Purpose Building, Barangay San Vicente, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	24-Jan-2023	02-Feb-2023	16-Feb-23	16-Feb-23	01-Feb-23	14-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,801,500.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0082	Construction of Multi-Purpose Facility (Covered Court) Manolo Fortich National High School, Barangay Tankulan, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	25-Jan-2023	02-Feb-2023	16-Feb-23	16-Feb-23	17-Feb-23	13-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,801,600.64	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0083	Construction of Multi-Purpose Building, Sitio Kilabong, Brgy. Vistavilla, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	24-Jan-2023	25-Jan-2023	02-Feb-2023	16-Feb-23	16-Feb-23	17-Feb-23	20-Mar-23	29-Mar-23	29-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,453,863.17	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23	27-Jan-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0084	Construction of Solar Water System, Barangay Crossing, Libona, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	9-Mar-23	9-Mar-23	15-Mar-23	28-Mar-23	29-Mar-23	29-Mar-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			9,800,000.00			9,656,025.14	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids, New BOQ, Minimum Equipment Requirement, Revised Plan & New ABC)
23KC0085	Construction of Solar Water System, Barangay Coslna, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	9-Mar-23	9-Mar-23	15-Mar-23	31-Mar-23	29-Mar-23	29-Mar-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			9,800,000.00			9,650,428.34	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids, New BOQ, Minimum Equipment Requirement, Revised Plan & New ABC)
23KC0086	Construction of Road, Barangay Ninoy Aquino Road to Sitio Kinagting, Kalilangan, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	21-Feb-23	21-Feb-23	02/22/2023	03/14/2023	27-Mar-23	27-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,900,000.00			9,595,203.15	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, New ABC & Contract Duration)
23KC0087	Construction of Multi-Purpose Building, Brgy. Kibaning Municipality of Kalilangan, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	21-Feb-23	21-Feb-23	22-Feb-23	15-Mar-23	2-Jun-23	2-Jun-23	07-Jun-23	13-Jun-23			Government of the Philippines (current year's budget)			10,395,000.00			10,286,225.93	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, New ABC & Contract Duration)
23KC0088	Construction of Multi-Purpose Building, Brgy. Malipayon, Municipality of Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	21-Feb-23	21-Feb-23	22-Feb-23	15-Mar-23	2-Jun-23	2-Jun-23	07-Jun-23	13-Jun-23			Government of the Philippines (current year's budget)			10,395,000.00			10,186,953.32	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, New ABC & Contract Duration)
23KC0089	Construction of Multi-Purpose Building, Brgy. Madaya, Municipality of Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	21-Feb-23	21-Feb-23	24-Feb-23	16-Mar-23	2-Jun-23	2-Jun-23	07-Jun-23	13-Jun-23			Government of the Philippines (current year's budget)			10,395,000.00			10,246,112.58	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, New ABC & Contract Duration)
23KC0090	Construction of Multi-Purpose Building (Gymnasium), Phase 3, Barangay Poblacion, Libona, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	21-Feb-23	21-Feb-23	23-Feb-23	17-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			19,800,000.00			19,784,200.80	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, New ABC & Contract Duration)
23KC0091	Construction of Multi-Purpose Building, Barangay Salucot, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	31-Jan-2023	01-Feb-2023	09-Feb-2023	21-Feb-23	21-Feb-23	23-Feb-23	10-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,802,169.39	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23	3-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, New ABC & Contract Duration)
23KC0092	Construction of Solar Water System, Barangay Malinao, Municipality of Kalilangan, Province of Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	23-Mar-23	23-Mar-23	24-Mar-23	28-Mar-23	29-Mar-23	29-Mar-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			9,800,000.00			9,599,411.10	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids & New BOQ)
23KC0093	Construction of Barangay Road, Zone 5, Brgy. Santiago, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	13-Mar-23	29-Mar-23	29-Mar-23	29-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,901,863.45	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0094	Construction of Municipal and Barangay Roads, Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	14-Mar-23	24-Mar-23	27-Mar-23	27-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,899,600.29	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0095	Construction of Multi-Purpose Building, Barangay Public, Kalilangan, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	31-Mar-23	29-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,802,000.00			9,836,052.97	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0096	Construction of Multi-Purpose Building, Barangay Licoan, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	10-Mar-23	27-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,849,037.14	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0097	Construction of Multi-Purpose Facility (Covered Court), Lingion Elementary School, Brgy. Lingion, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	09-Mar-23	31-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			11,880,000.00			11,523,480.26	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0098	Construction of Multi-Purpose Building, Brgy. Mampayag, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	10-Mar-23	27-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,849,975.38	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
23KC0099	Construction of Multi-Purpose Building, Brgy. Lindaban, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	13-Mar-23	27-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,900,302.03	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0100	Construction of Multi-Purpose Building, Brgy. Ninoy Aquino, Kalilangan, Bukidnon	Construction Section	No	Competitive Bidding	14-Feb-2023	15-Feb-2023	23-Feb-2023	9-Mar-23	9-Mar-23	13-Mar-23	29-Mar-23	30-Mar-23	30-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,900,000.00			9,834,193.35	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23	16-Feb-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement & Revised Plan)
23KC0101	Road Widening along Misamis Or-Bukidnon-Agusan Rd. - K1429+(-284)-K1429+(-183), K1428+726-K1429+159, Malitbog, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	27-Mar-23	13-Apr-23	9-May-23	9-May-23	19-May-23	23-May-23			Government of the Philippines (current year's budget)			40,572,000.00			40,537,140.45	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0102	Construction of Solar Water System, Barangay Lingating, Baungon, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	24-Mar-23	29-Mar-32	29-Mar-23	29-Mar-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			9,800,000.00			9,601,658.59	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0103	Construction of Barangay Road, Brgy. Guilang-Guilang, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	24-Mar-23	30-Mar-23	31-Mar-23	31-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,901,557.06	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0104	Construction of Road, Purok 1, Brgy. Nicdao, Baungon, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	27-Mar-23	29-Mar-23	31-Mar-23	31-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,875,537.18	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0105	Improvement of Barangay Road, Brgy. Mindagat, Malitbog, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	27-Mar-23	30-Mar-23	31-Mar-23	31-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,893,427.50	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0106	Construction of Multi-Purpose Building (DSWD Building), Barangay West Poblacion, Kalilangan, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	5-Apr-23	5-Apr-23	07-Apr-23	19-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			9,900,000.00			9,296,960.97	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (Postponement of Opening of Bids)
23KC0107	Construction of Multi-Purpose Facility (Dalirig Public Market), Brgy. Dalirig, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	24-Mar-23	29-Mar-23	31-Mar-23	31-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			9,900,000.00			9,849,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0108	Rehabilitation (Completion) of Multi-Purpose Building Tankulan Barangay Hall, Brgy. Tankulan, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	4-Apr-23	4-Apr-23	05-Apr-23	13-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			2,970,000.00			2,907,588.15	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (Postponement of Opening of Bids)
23KC0109	Construction of Multi-Purpose Building, Brgy. Dominorog, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	27-Mar-23	29-Mar-23	31-Mar-23	31-Mar-23	14-Apr-23	17-Apr-23			Government of the Philippines (current year's budget)			4,950,000.00			4,900,957.92	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0110	Construction of Multi-Purpose Building (Legislative Building), Brgy. Brgy. Sanpleno, Malitbog, Bukidnon	Construction Section	No	Competitive Bidding	28-Feb-2023	01-Mar-2023	09-Mar-2023	23-Mar-23	23-Mar-23	24-Mar-23	13-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			4,950,000.00			4,891,364.84	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23	6-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Revised Plan, Breakdown of ABC, Contract Duration & Change of Station Limits)
23KC0111	Paving of Unpaved Roads along Mis. Or.-Bukidnon-Agusan Rd-K1450+000-K1460+173.50, Malitbog, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2003	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	07-Apr-23	18-May-23	22-May-23	22-May-23	08-Jun-23	13-Jun-23			Government of the Philippines (current year's budget)			49,987,725.00			47,757,211.66	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0113	Construction of Road Approaches for Sagayaran Bridge including Slope Protection Works, Kinura, Kalilangan, Bukidnon	Construction Section	No	Competitive Bidding	09-Mar-2023	10-Mar-2023	23-Mar-2023	5-Apr-23	5-Apr-23	06-Apr-23	20-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			39,200,000.00			38,403,215.15	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (Notice to Bidders New Schedule of Pre-Bid Conference & Opening of Bids) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement & Projet Location)
23KC0114	Construction of Road, Barangay Liboran, Baungon, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	11-Apr-23	17-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			4,950,000.00			4,801,492.22	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0115	Construction (Concreting) of Road, Brgy. Liboran, Baungon, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	05-Apr-23	19-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			9,900,000.00			9,602,517.99	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0116	Rehabilitation of Multi-Purpose Building Mangima Resort Municipal Park, Sitio Mangima, Barangay Dalirig, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	06-Apr-23	20-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			19,800,000.00			19,522,366.63	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0117	Construction of Multi-Purpose Building (Pangantucan Community College), Barangay Poblacion, Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	05-Apr-23	19-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			19,800,000.00			19,779,990.51	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0118	Construction of Multi-Purpose Building (Municipal Gym) Phase 1, Barangay 1, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	06-Apr-23	20-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			19,800,000.00			19,537,045.27	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0119	Construction of Multi-Purpose Building, Brgy. Tikalaan, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	11-Apr-23	18-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			4,950,000.00			4,850,629.03	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0120	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kiliog, Ubona, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	23-Mar-2023	4-Apr-23	4-Apr-23	06-Apr-23	20-Apr-23	24-Apr-23	24-Apr-23	09-May-23	11-May-23			Government of the Philippines (current year's budget)			4,950,000.00			4,801,526.68	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ, Minimum Equipment Requirement, Station Limits & Revised Plan)
23KC0122	Concreting of Brgy. Poblacion to Brgy. Lupiagan FMR, Brgy. Poblacion, Sumilao, Bukidnon	Construction Section	No	Competitive Bidding	09-Mar-2023	10-Mar-2023	21-Mar-2023	4-Apr-23	4-Apr-23	11-Apr-23	18-Apr-23	04/24/2023	24-Apr-23	09-May-23	25-May-23			Government of the Philippines (current year's budget)			13,140,000.00			12,745,149.24	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interm Leader 5)NCAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (Notice to Bidders New Schedule off Pre-Bid Conference & Opening of Bids) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement & Projet Location)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
[illegible] 23KC023	Construction of Alawanter Collector Sewer (AWCS), 1. San Isidro Integrated School, Zone 6, Aliles, Mamalo Fortich, Bukidnon 2. Agutay Canyon Health Center, Agusan Canyon, Manolo Fortich, Bukidnon 3. Lindow Health Center, Kisolon, Libona, Bukidnon 4. Gango Health Center, Kisolon, Libona, Bukidnon 5. Sinlao Health Center, Kiabo, Maramag, Bukidnon 6. Minalagat Health Center, Minalagat, Maramag, Bukidnon 7. Cosalan Health Center, Cosalan, Talakag, Bukidnon 8. Cacaman Health Center, Cacaman, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	09-Mar-2023	16-Mar-2023	21-Mar-2023	4-Apr-23	4-Apr-23	05-Apr-23	13-Apr-23	24-Apr-23	24-Apr-23	19-May-23	11-May-23			Government of the Philippines (current year's budget)			2,316,000.00			2,310,979.45			17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (Notice to Bidders New Schedule of Pre-bid Conference & Opening of Bids)
[illegible] 23KC024	Concreting of Brgy. Dahilayan Path, Brgy. Dahilayan, Manolo Fortich, Bukidnon	Construction Section	No	Competitive Bidding	14-Mar-2023	15-Mar-2023	20-Mar-2023	4-Apr-23	4-Apr-23	05-Apr-23	17-Apr-23	24-Apr-23	24-Apr-23	19-May-23	11-May-23			Government of the Philippines (current year's budget)			19,998,000.00			19,140,197.75			17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (New BOQ)
[illegible] 23KC026	Preventive Maintenance along Sumilao-Damulamod Road, Km 20+200-Km 23+000 (L), Pangantucan, Bukidnon	Construction Section	No	Competitive Bidding	22-Mar-2023	23-Mar-2023	30-Mar-2023	13-Apr-23	13-Apr-23	14-Apr-23	5-May-23	19-May-23	29-May-23	02-Jun-23	9-Jun-23			Government of the Philippines (current year's budget)			94,908,000.00			94,846,550.25			28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23		Bid Supplement No. 1 (Amendment)
[illegible] 23KC027	Preventive Maintenance along CDO City-Don Carlos Camp, Km 8+000-Km 10+000 (R), Talakag, Bukidnon	Construction Section	No	Competitive Bidding	22-Mar-2023	23-Mar-2023	30-Mar-2023	13-Apr-23	13-Apr-23	14-Apr-23	5-May-23	19-May-23	29-May-23	02-Jun-23	9-Jun-23			Government of the Philippines (current year's budget)			96,500,000.00			94,340,140.42			28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23		Bid Supplement No. 1 (Amendment)
[illegible] 23KC028	Preventive Maintenance along CDO City-Don Carlos Camp, Km 0+000-Km 2+000 (L), Km 0+000-Km 2+000 (R), Km 2+000-Km 4+000 (L), Km 2+000-Km 4+000 (R), Talakag, Bukidnon	Construction Section	No	Competitive Bidding	22-Mar-2023	23-Mar-2023	30-Mar-2023	13-Apr-23	13-Apr-23	14-Apr-23	5-May-23	19-May-23	29-May-23	02-Jun-23	9-Jun-23			Government of the Philippines (current year's budget)			193,000,000.00			189,891,282.11			28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23		Bid Supplement No. 1 (Amendment)
[illegible] 23KC029	Rehabilitation of Revolvement for Tabacuan Bridge (Downstream) along Sagayan de Oro City-Don Carlos Camp Kibatan Road, K14+540-K00 (BB,K00+M) Sawak, Talakag, Bukidnon	Construction Section	No	Competitive Bidding	22-Mar-2023	23-Mar-2023	30-Mar-2023	13-Apr-23	13-Apr-23	17-Apr-23	11-May-23	16-Jun-23	16-Jun-23	23-Jun-23	28-Jun-23			Government of the Philippines (current year's budget)			7,141,260.00			6,868,664.22			28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23	28-Mar-23		Bid Supplement No. 1 (Amendment)
[illegible] 23MC129	Repair/Maintenance of DPWH Building New Quality Assurance Building, Dicklum, Manolo Fortich, Bukidnon	Maintenance Section	No	Competitive Bidding	25-Apr-2023	26-Apr-2023	24-May-2023	16-May-23	16-May-23	17-May-23	2-Jun-23	5-Jun-23	5-Jun-23	13-Jun-23	16-Jun-23			Government of the Philippines (current year's budget)		1,600,000.00			999,330.96			9-May-23	9-May-23	9-May-23	9-May-23	9-May-23		
[illegible] 23MC131	Repair/Maintenance of Drainage along Sayre Highway Alae-Maalam Road, K14+570-K14+740 (L) & K14+000-K14+250 (R), San Vicente & Maalam, Sumilao, Bukidnon	Maintenance Section	No	Competitive Bidding	10-May-2023	11-May-2023	25-May-2023	7-Jun-23	7-Jun-23	08-Jun-23	14-Jun-23	19-Jun-23	19-Jun-23	27-Jun-23	29-Jun-23			Government of the Philippines (current year's budget)		1,305,000.00			1,293,971.14			11-May-23	11-May-23	11-May-23	11-May-23	11-May-23		
																	Total Alloted Budget of Procurement Activities			0.00	2,905,000.00	[illegible]										
																	Total Contract Price of Procurement Activities Conducted						0.00	2,791,511.19	[illegible]								
																	Total Savings (Total Alloted Budget - Total Contract Price)			0.00													

ON-GOING PROCUREMENT ACTIVITIES

[illegible] 23MC016	Construction of Water System, Barangay Dalirig, Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	27-Sep-22	30-Sep-22	13-Oct-22	27-Oct-22	27-Oct-22	02-Nov-22	9-Nov-22							Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			11 Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch, International 4) NGO Interim Leader 5) CAP	5-Oct-22	5-Oct-22	5-Oct-22	5-Oct-22	5-Oct-22		Supplemental Bulletin No. 1 (Correction in the Bid Docs. New BOQ, Minimum Equipment Requirement & Contract Duration)
23MC0043	Fixed Widening along Sayre Highway (K14+100-K14+340), Manolo Fortich, Bukidnon	Construction Section	Yes	Competitive Bidding	19-Oct-2022	25-Oct-2022	09-Nov-2022	24-Nov-22	24-Nov-22	25-Nov-22	18-Dec-22	22-Jun-23	23-Jun-23					Government of the Philippines (current year's budget)	74,256,750.00		74,256,750.00	61,628,942.48		61,628,942.48	11 Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch, International 4) NGO Interim Leader 5) CAP	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22	26-Oct-22		Bid Supplement No. 1 (New BOQ & Minimum Equipment Requirement, Change of Project Duration & Station Limits & Breakdown of ABC)
[illegible] 23MC012	Construction of Solar Water System at Barangay Bantiquil, Municipality of Pangantucan, Province of Bukidnon	Construction Section	Yes	Competitive Bidding	14-Mar-23	15-Mar-23	23-Mar-23	16-Apr-23	16-May-23	17-May-23	02-Jun-23	20-Jun-23	22-Jun-23					Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,797,712.09		9,797,712.09	11 Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch, International 4) NGO Interim Leader 5) CAP	25-Apr-23	25-Apr-23	25-Apr-23	25-Apr-23	25-Apr-23		Bid Supplement No. 1 (Postponement of Opening of Bids) Bid Supplement No. 2 (New Schedule of Opening of Bids & New BOQ)
[illegible] 23MC021	Concreting of Brgy. Sto. Niño Path, Brgy. Sto. Niño, Talakag, Bukidnon	Construction Section	Yes	Competitive Bidding	09-Mar-2023	10-Mar-2023	21-Mar-2023	4-Apr-23	4-Apr-23	05-Apr-23	02-Mar-23	24-Apr-23	24-Apr-23					Government of the Philippines (current year's budget)	19,930,000.00		19,930,000.00	19,884,561.95		19,884,561.95	11 Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch, International 4) NGO Interim Leader 5) CAP	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23	17-Mar-23		Bid Supplement No. 1 (Notice to Bidders New Schedule of Pre-Bid Conference & Opening of Bids) Bid Supplement No. 2 (New BOQ, Minimum Equipment Requirement & Project Location)
Total																	Total Alloted Budget of Ongoing Procurement Activities	154,936,750.00	2.00	154,936,750.00	86,411,216.42	0.00	86,411,216.42									

Prepared by:

ROBERT M. VALLES
BAC Secretariat

Recommended for Approval by:

ANTONIN M. TENESTRANTE
BAC Chairperson

APPROVED:

RONALDO C. PALANG, AE
Head of the Procuring Entity

DPWH BUKIDNON 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
23GK00001	PROCUREMENT OF DIESEL FUEL FOR USE IN THE OPERATION OF VARIOUS SERVICE VEHICLES AND HEAVY EQUIPMENT ASSIGNED UNDER BUKIDNON 3RD DEO (1ST QUARTER CY 2023)	Administrative Section	NO	Public Bid	31-Jan-2023	2/1-10/23	09-Feb-2023	21-Feb-23	21-Feb-23	21-Feb-23	22-Feb-23	21-Feb-23	22-Feb-23	25-Apr-23	11-Apr-23			Government of the Philippines (current year's budget)			2,800,000.00				1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	9-Feb-23	21-Feb-23	21-Feb-23	21-Feb-23	22-Feb-23		
23GK00002	PROCUREMENT OF DIESEL FUEL FOR USE IN THE OPERATION OF VARIOUS SERVICE VEHICLES AND HEAVY EQUIPMENT ASSIGNED UNDER BUKIDNON 3RD DEO (2ND QUARTER CY 2023)	Administrative Section	NO	Public Bid	08-Mar-2023	3/4-15/23	14-Mar-2023	30-Mar-23	30-Mar-23	30-Mar-23	4-Apr-23	30-Mar-23	25-Apr-23	19-Jun-23				Government of the Philippines (current year's budget)			2,400,000.00				1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	14-Mar-23	30-Mar-23	30-Mar-23	30-Mar-23	4-Apr-23		
2023-02-0009	FOR USE IN THE OPERATION OF QUALITY ASSURANCE SECTION (1ST QTR. CY 2023)	Quality Assurance Section	NO	Shopping (B)	N/A	2/22/23 - 3/1/23	N/A	1-Mar-23	1-Mar-23	01-Mar-23	N/A	1-Mar-23	11-Apr-23	14-Apr-23	25-Apr-23			Government of the Philippines (current year's budget)			120,000.00			24,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	1-Mar-23	1-Mar-23	1-Mar-23	N/A		
2023-02-0012	PROCUREMENT OF OFFICE EQUIPMENT FOR USE IN FINANCE SECTION.	Finance Section	NO	Shopping (B)	N/A	2/22/23 - 3/1/23	N/A	1-Mar-23	1-Mar-23	01-Mar-23	N/A	1-Mar-23	20-Mar-23	08-May-23	12-Apr-23			Government of the Philippines (current year's budget)			58,000.00			51,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	1-Mar-23	1-Mar-23	1-Mar-23	N/A		
2023-02-0017	FOR USE IN THE PREVENTIVE MAINTENANCE OF VARIOUS SERVICE VEHICLES (H1M) AND LIGHT TRUCKS (H3 & H2) OF MAINTENANCE SECTION FOR 1ST QUARTER CY-2023	Maintenance Section	NO	SVP	N/A	2/22/23 - 3/1/23	N/A	1-Mar-23	1-Mar-23	01-Mar-23	N/A	1-Mar-23	13-Mar-23	25-Apr-23	14-Apr-23			Government of the Philippines (current year's budget)		958,413.00			944,220.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	1-Mar-23	1-Mar-23	1-Mar-23	N/A		
2023-02-0018	FOR USE IN THE PREVENTIVE MAINTENANCE OF VARIOUS SERVICE VEHICLES (H1M) OF MAINTENANCE SECTION FOR FIRST QUARTER CY-2023	Maintenance Section	NO	SVP	N/A	2/22/23 - 3/1/23	N/A	1-Mar-23	1-Mar-23	01-Mar-23	N/A	1-Mar-23	13-Mar-23	25-Apr-23	9-May-23			Government of the Philippines (current year's budget)		82,850.00			77,750.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	1-Mar-23	1-Mar-23	1-Mar-23	N/A		
2023-02-0020	FOR USE IN THE PREVENTIVE MAINTENANCE OF VARIOUS VEHICLES OF BUKIDNON 3RD DEO.	Administrative Section	NO	SVP	N/A	3/15-22/23	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A	22-Mar-23	3-Apr-23	25-Apr-23	25-Apr-23			Government of the Philippines (current year's budget)			861,252.00			737,936.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A		
2023-02-0021	FOR USE IN THE OPERATION OF QUALITY ASSURANCE SECTION (1ST QUARTER CY 2023)	Quality Assurance Section	NO	Shopping (B)	N/A	3/15-22/23	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A	22-Mar-23	11-Apr-23	02-Jun-23	25-Apr-23			Government of the Philippines (current year's budget)			979,500.00			819,495.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A		
2023-03-0024	FOR USE IN THE HAND PUSH THERMOPLASTIC ROAD MARKING MACHINE ASSIGN @ MAINTENANCE SECTION	Maintenance Section	NO	SVP	N/A	3/11-17/23	N/A	17-Mar-23	17-Mar-23	17-Mar-23	N/A	17-Mar-23	3-Apr-23	08-May-23	25-Apr-23			Government of the Philippines (current year's budget)		200,000.00			172,000.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	17-Mar-23	17-Mar-23	17-Mar-23	N/A		
2023-03-0025	ACTIVITY NO. 121 - FOR FURNISHING OF MATERIALS FOR MAINTENANCE ACTIVITIES @ SAYRE HIGHWAY ALAE-KISOLON ROAD SECTION, MANOLO FORTICH, BUKIDNON	Maintenance Section	NO	SVP	N/A	3/20-27/23	N/A	27-Mar-23	27-Mar-23	27-Mar-23	N/A	27-Mar-23	17-Apr-23	08-May-23	2-Jun-23			Government of the Philippines (current year's budget)		158,320.00				157,400.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader	N/A	27-Mar-23	27-Mar-23	27-Mar-23	N/A		
2023-03-0026	FOR FURNISHING OF MATERIALS FOR MAINTENANCE ACTIVITIES @ TALAKAG ROAD SECTION, TALAKAG, BUKIDNON	Maintenance Section	NO	SVP	N/A	3/15-22/23	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A	22-Mar-23	3-Apr-23	24-May-23	9-May-23			Government of the Philippines (current year's budget)		227,020.00				222,000.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A		
2023-03-0028	FOR REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG JCT. MARADUGAO - CAMP KIBARITAN - DOMINOROG ROAD, K1611+600 - K1611+650 (RS), BRGY. MALINAO, KALILANGAN, BUKIDNON	Maintenance Section	NO	SVP	N/A	3/15-22/23	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A	22-Mar-23	3-Apr-23	02-Jun-23	9-May-23			Government of the Philippines (current year's budget)		122,083.05			121,883.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A		
2023-03-0029	FOR REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG MISAMIS ORIENTAL-BUKIDNON-AGUSAN ROAD, K1448+817 - K1448+839, MALITBOG, BUKIDNON	Maintenance Section	NO	SVP	N/A	3/15-22/23	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A	22-Mar-23	3-Apr-23	02-Jun-23	24-May-23			Government of the Philippines (current year's budget)		416,211.16			413,815.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	N/A	22-Mar-23	22-Mar-23	22-Mar-23	N/A		
2023-03-0041	FOR REPAINTING OF GUARDRAILS ALONG KADINGILAN-LAMPANUSAN ROAD SECTION, K1600+(-330) - K1616+187 (INTERMITTENT), KALILANGAN, BUKIDNON	Maintenance Section	NO	SVP	N/A	3/22-27/23	N/A	27-Mar-23	27-Mar-23	27-Mar-23	N/A	27-Mar-23	9-May-23	02-Jun-23	2-Jun-23			Government of the Philippines (current year's budget)		84,627.09			84,300.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	N/A	27-Mar-23	27-Mar-23	27-Mar-23	N/A		
2023-03-0042	FOR USE IN KAAMULAN DECORATION ALONG SAYRE HIGHWAY ALAE-KISOLON ROAD, SUMILAO & MANOLO FORTICH, BUKIDNON	Maintenance Section	NO	SVP	N/A	3/22-27/23	N/A	27-Mar-23	27-Mar-23	27-Mar-23	N/A	27-Mar-23	17-Apr-23	23-Jun-23	2-Jun-23			Government of the Philippines (current year's budget)		146,137.00			45,249.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	N/A	27-Mar-23	27-Mar-23	27-Mar-23	N/A		
2023-03-0049	FOR PREVENTICE MAINTENANCE OF TOYOTA HI-LUX 2012, OF QUALITY ASSURANCE SECTION (1ST QUARTER 2023)	Quality Assurance Section	NO	SVP	N/A	3/27-31/23	N/A	31-Mar-23	31-Mar-23	31-Mar-23	N/A	31-Mar-23	28-Apr-23	21-Jun-23	2-Jun-23						149,950.00			146,200.00		N/A	31-Mar-23	31-Mar-23	31-Mar-23	N/A		
2023-03-0050	FOR USE IN THE OPERATION OF FORD RANGER 102008 (H1-6092) AT CONSTRUCTION SECTION.	Construction Section	NO	SVP	N/A	3/31/23 - 4/4/23	N/A	4-Apr-23	4-Apr-23	4-Apr-23	N/A	4-Apr-23	24-Apr-23	21-Jun-23	23-Jun-23			Government of the Philippines (current year's budget)			118,480.00			115,100.00	1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	N/A	4-Apr-23	4-Apr-23	4-Apr-23	N/A		
2023-03-0066	PROCUREMENT OF HARDWARE AND CONSTRUCTION SUPPLIES	Maintenance Section	NO	SVP	N/A	4/20-27/23	NO	27-Apr-23	27-Apr-23	27-Apr-23	NO	27-Apr-23	17-May-23	17-Feb-23	21-Jun-23			Government of the Philippines (current year's budget)		399,999.96			302,282.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	NO	27-Apr-23	27-Apr-23	27-Apr-23	NO		
2023-03-0067	PROCUREMENT OF HARDWARE AND CONSTRUCTION SUPPLIES	Maintenance Section	NO	SVP	N/A	4/20-27/23	NO	27-Apr-23	27-Apr-23	27-Apr-23	NO	27-Apr-23	17-May-23	17-Feb-23	21-Jun-23			Government of the Philippines (current year's budget)		399,999.96			302,282.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	NO	27-Apr-23	27-Apr-23	27-Apr-23	NO		
2023-03-0068	PROCUREMENT OF HARDWARE AND CONSTRUCTION SUPPLIES	Maintenance Section	NO	SVP	N/A	4/20-27/23	NO	27-Apr-23	27-Apr-23	27-Apr-23	NO	27-Apr-23	17-May-23	09-Mar-23	10-Mar-23			Government of the Philippines (current year's budget)		399,999.96			302,282.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	NO	27-Apr-23	27-Apr-23	27-Apr-23	NO		
2023-04-0094	ACTIVITY NO. 121 - FOR FURNISHING OF MATERIALS FOR MAINTENANCE ACTIVITIES @ KALILANGAN ROAD SECTION, KALILANGAN, BUKIDNON	Maintenance Section	NO	SVP	N/A	5/9-15/23	NO	15-May-23	15-May-23	15-May-23	NO	15-May-23	14-Jun-23	17-Feb-23	20-Feb-23			Government of the Philippines (current year's budget)		229,120.00			228,800.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	NO	15-May-23	15-May-23	15-May-23	NO		
2023-04-0095	FOR REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG MISAMIS ORIENTAL - BUKIDNON AGUSAN ROAD (K1488+936 (RS), BRGY. STA. INES, MALITBOG, BUKIDNON	Maintenance Section	NO	SVP	N/A	5/9-9/23	NO	9-May-23	9-May-23	09-May-23	NO	9-May-23	5-Jun-23	27-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)		650,525.00			646,150.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	NO	9-May-23	9-May-23	9-May-23	NO		
2023-04-0098	FOR USE IN THE OPERATION OF MITSUBISHI STRADA GLS 102008 (H1-6192)	Maintenance Section	NO	SVP	N/A	5/23-30/23	NO	30-May-23	30-May-23	30-May-23	NO	30-May-23	14-Jun-23	28-Feb-23	27-Feb-23			Government of the Philippines (current year's budget)		136,910.00			130,000.00		1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corruption Watch International 4) NGO Interim Leader 5) NCAP	NO	30-May-23	30-May-23	30-May-23	NO		
Total																			0.00	4,612,166.18	7,487,182.00	0.00	3,770,868.00	2,273,151.00								

	ABC Total	ABC MOOE	ABC CO	Contract Total	Contract MOOE	Contract CO
Total Alloted Budget of Procurement Activities	0.00	4,612,166.18	7,487,182.00			
Total Contract Price of Procurement Activities Conducted				0.00	3,770,868.00	2,273,151.00
Total Savings (Total Alloted Budget - Total Contract Price)	0.00					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
ON-GOING PROCUREMENT ACTIVITIES																																
2022-02-0007	[illegible]	Government Sector	NO	3 Year Cy (10)	N/A	3/9-20/22	N/A	23-Mar-22	23-Mar-22	23-Mar-22	24-Jan-23		25-Mar-22					Government of the Philippines (Republic Act No. 11465)	395,971.00		395,971.00	0.00										
2022-02-0014	[illegible]	Government Sector	NO	3 Year Cy (10)	N/A	27/2/22 - 3/7/22	N/A	31-Mar-22	31-Mar-22	31-Mar-22		N/A	31-Mar-22					Government of the Philippines (Republic Act No. 11465)			17,000.00											
2022-02-0017	[illegible]	Municipal Sector	NO	1yr	N/A	1/20-27/22	N/A	27-Mar-22	27-Mar-22	27-Mar-22	19-Jan-22	N/A	27-Mar-22					Government of the Philippines (Republic Act No. 11465)	120,000.00	120,000.00		0.00										
2022-02-0020	[illegible]	Municipal Sector	NO	1yr	N/A	3/9-20/22	N/A	22-Mar-22	22-Mar-22	22-Mar-22	02-Jan-22	N/A	22-Mar-22					Government of the Philippines (Republic Act No. 11465)	88,900.00	88,900.00		0.00										
2022-02-0021	[illegible]	All Municipal Sector	NO	1yr	N/A	1/21-28/22	N/A	28-Mar-22	28-Mar-22	28-Mar-22	03-May-22	N/A	28-Mar-22					Government of the Philippines (Republic Act No. 11465)	412,200.00		412,200.00	0.00										
2022-02-0022	[illegible]	Municipal Sector	NO	3 Year Cy Leasing	N/A		N/A											Government of the Philippines (Republic Act No. 11465)		195,900.00												
2022-02-0025	[illegible]	Quality Assurance Sector	NO	1yr	N/A	2/9-10/22	N/A	10-Mar-22	10-Mar-22	10-Mar-22			10-Mar-22					Government of the Philippines (Republic Act No. 11465)			140,000.00											
2022-02-0052	[illegible]	Ex-Gov	NO	3 Year Cy (10)	N/A	2/28/22-4/4/22	N/A	4-Mar-22	4-Mar-22	04-Mar-22		N/A	04-Mar-22					Government of the Philippines (Republic Act No. 11465)			420,000.00											
2022-02-0062	[illegible]	Government Sector	NO	1yr	N/A	4/5-11/22	N/A	18-Mar-22	18-Mar-22	18-Mar-22		N/A	18-Mar-22					Government of the Philippines (Republic Act No. 11465)			80,940.00											
225-02004	[illegible]	All Municipal Sector	NO	Public Bidding	28-Jan-2022	4/28/2022 - 5/12/2022	11-Jul-2022	25-Jul-22	25-Jul-22									Government of the Philippines (Republic Act No. 11465)			2,400,000.00											
225-02003	[illegible]	All Municipal Sector	NO	Public Bidding	28-Jan-2022	4/28/2022 - 5/12/2022	11-Jul-2022	25-Jul-22	25-Jul-22									Government of the Philippines (Republic Act No. 11465)			1,900,000.00											
225-02007	[illegible]	All Municipal Sector	NO	Public Bidding	11-Jul-2022	7/12-26/22	18-Jul-2022	4-Aug-22	4-Aug-22									Government of the Philippines (Republic Act No. 11465)			1,200,000.00											
225-02008	[illegible]	Quality Assurance Sector	NO	Public Bidding	11-Jul-2022	7/12-26/22	18-Jul-2022	8/9/22	8/9/22									Government of the Philippines (Republic Act No. 11465)			1,194,992.50											
Total																	Total Allocated Budget of Ongoing Procurement Activities		1,932,371.00	196,800.00	2,133,171.00	0.00	0.00	0.00								

Prepared by:

ROBERT M. VALLES
BAC Secretariat

Recommended for Approval by:

ANTONIO M. TENESTRANTE
BAC Chairperson

APPROVED:

RONALDO C. PAHANG, AE
Head of the Procuring Entity

DPWH BUKIDNON 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June/30/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
																	Total Allotted Budget of Procurement Activities		0.00	0.00	0.00											
																	Total Contract Price of Procurement Activities Conducted					0.00	0.00	0.00								
																	Total Savings (Total Alloted Budget - Total Contract Price)		0.00													
ON-GOING PROCUREMENT ACTIVITIES																																
23CDCK3001	CONDUCT OF SOIL TESTING/EXPLORATION & GEOTECHNICAL INVESTIGATION FOR THE WIDENING OF PERMANENT BRIDGE UGU-ASAN BRIDGE (60L25GMW) ALONG CDO CITY-DOMINORIGS-CAMP K BARITAN ROAD, TALAKAG, BUKIDNON	Planning and Design Section	No	Competitive Bidding	24-Apr-23	25-Apr-23	04-May-23	18-May-23	18-May-23										540,000.00		540,000.00	0.00			1) Resident Auditor 2) Bukidnon Contractors Association 3) Crime & Corrupt on Watch International 4) NGO Interim Leader 5) PICE Bukidnon Chapter	09-May-23	09-May-23	09-May-23	09-May-23	09-May-23		
Tots																	Total Allotted Budget of On-going Procurement Activities		540,000.00	0.00	540,000.00	0.00	0.00	0.00								

Prepared by:

ROBERT M. VALLES
BAC Secretariat

Recommended for Approval by:

ANTONIO N. TENSUAN
BAC Chairperson

APPROVED:

RONALDO C. PAHANG, CE
Head of the Procuring Entity