ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE

PROCUREMENT MONITORING REPORT as of December 31, 2024

Code /PAP	Procurement Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (PhP)			List of Invited Observers	Date of Reciept of Invitation						Remarks (Explaining Changes from the APP)
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
30020611005100O	24AB0065: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE FACILITY, PAOAY NATIONAL HIGH SCHOOL, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	n/a	25-Jun-2024	2-Jul-2024	16-Jul-2024	16-Jul-2024	17-Jul-2024	22-Jul-2024	23-Jul-2024	23-Jul-2024	29-Jul-2024	31-Jul-2024	85		GAA 2024	4,946,041.36		4,946,041.36	4,798,753.91		4,798,753.91	COA, PCAI, BANTAY LANSANGAN	25-Jun-2024	25-Jun-2024	25-Jun-2024	25-Jun-2024	25-Jun-2024	85	
	24AB0103: CONSTRUCTION OF 4STY12CL & 4STY8CL SOLSONA NATIONAL HIGH SCHOOL, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	29-Apr-2024	25-Jun-2024	2-Jul-2024	16-Jul-2024	16-Jul-2024	17-Jul-2024	22-Jul-2024	23-Jul-2024	23-Jul-2024	29-Jul-2024	31-Jul-2024	225		GAA 2024	61,773,740.46		61,773,740.46	61,111,245.14		61,111,245.14	COA, PCAI, BANTAY LANSANGAN	25-Jun-2024	25-Jun-2024	25-Jun-2024	25-Jun-2024	25-Jun-2024	225	
	24AB0105: REPAIR/REHABILITATION/ RECONSTRUCTION ON DAMAGED VARIOUS BUILDINGS OF STA. ANA ELEMENTARY SCHOOL, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	11-Jul-2024	12-Jul-2024	19-Jul-2024	31-Jul-2024	31-Jul-2024	6-Aug-2024	12-Aug-2024	13-Aug-2024	16-Aug-2024	20-Aug-2024	22-Aug-2024	230		GAA 2024	12,371,300.00		12,371,300.00	11,994,880.00		11,994,880.00	COA, PCAI, BANTAY LANSANGAN	11-Jul-2024	11-Jul-2024	11-Jul-2024	11-Jul-2024	11-Jul-2024	230	
	24AB0106: CONSTRUCTION OF 4-STOREY 12-CLASSROOM SCHOOL BUILDING IN SAN NICOLAS NATIONAL HIGH SCHOOL, BARANGAY 24, MUNICIPALITY OF SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	4-Oct-2024	11-Oct-2024	21-Oct-2024	5-Nov-2024	5-Nov-2024	5-Nov-2024	12-Nov-2024	13-Nov-2024	14-Nov-2024	19-Nov-2024	20-Nov-2024	195		GAA 2024	39,798,788.11		39,798,788.11	39,394,161.38		39,394,161.38	COA, PCAI, BANTAY LANSANGAN	11-Oct-2024	11-Oct-2024	11-Oct-2024	11-Oct-2024	11-Oct-2024	195	
	24AB0107: REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP ALONG ILOCOS NORTE - ABRA ROAD, K0513+200 - K0513+232.40, BRGY. FORTUNA, MARCOS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	N/A	27-Nov-2024	5-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	26-Dec-2024	27-Dec-2024	30		SR2024-11-020790	800,000.00		800,000.00	791,999.76		791,999.76	COA, PCAI, BANTAY LANSANGAN	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	30	
	24AB010: REPAIR/REHABILITATION OF DAMAGED PCCP ALONG BATAC-PINILI ROAD K0 483+100 - K0484+000 AND PINILI-NUEVA ERA ROAD K0469+000 - K0470+800 (INTERMITTENT SECTION)	INSDEO	NO	Competitive Bidding	26-Nov-2024	27-Nov-2024	5-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	26-Dec-2024	27-Dec-2024	27		SR2024-11-020790	5,130,000.00		5,130,000.00	5,053,051.35		5,053,051.35	COA, PCAI, BANTAY LANSANGAN	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	27	
	24AB0109 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - NAGPATAYAN BRIDGE (B0239BLZ) ALONG ILOCOS NORTE-APAYAO ROAD	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	140		FY GAA R.A. 11975	2,412,500.00		2,412,500.00	2,387,922.20		2,387,922.20	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	140	
	24AB0110 - SPAG - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION (EVACUATION CENTER) AT BARANGAY PARATONGM, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	111		FY GAA R.A. 11975	4,825,000.00		4,825,000.00	4,790,473.49		4,790,473.49	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	111	
	24AB0111 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF LACUBEN BRIDGE, BADOC, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	260		FY GAA R.A. 11975	38,600,000.00		38,600,000.00	38,214,005.35		38,214,005.35	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	260	
	24AB0112 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF BRIDGE CONNECTING 5 BARANGAYS BAMASESAMAR, DINGRAS, IL	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	266		FY GAA R.A. 11975	46,320,000.00		46,320,000.00	46,319,499.22		46,319,499.22	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	266	
	24AB0113 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION (CONCRETING) OF ROAD, BARANGAY CARAITAN, BADOC, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	121		FY GAA R.A. 11975	4,825,000.00		4,825,000.00	4,776,715.32		4,776,715.32	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	121	
	24AB0114 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION (CONCRETING) OF ROAD, BARANGAY SAN PEDRO, SAN NICOLAS, ILOCO	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	72		FY GAA R.A. 11975	4,825,000.00		4,825,000.00	4,767,097.38		4,767,097.38	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	72	

	24AB0115 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION (CONCRETING) C/F ROAD, BADOC-BARANGAY APATUT ROAD, PINILI, IL	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	145		FY GAA R.A. 11975	6,755,000.00		6,755,000.00	6,582,456.63		6,582,456.63	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	145	
	24AB0116 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION (CONCRETING) C/F ROAD, BARANGAY NAGREBCAN, BADOC, ILOCOS NORT	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	119		FY GAA R.A. 11975	4,825,000.00		4,825,000.00	4,776,724.83		4,776,724.83	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	119	
	24AB0117 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS/LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION (CONCRETING) C/F ROAD INCLUDING RCBC, BARANGAY MAGNUANG, BATAC	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	188		FY GAA R.A. 11975	9,650,000.00		9,650,000.00	9,457,000.00		9,457,000.00	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	188	
	24AB0118 - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION (CONCRETING) C/F ROAD, SAN NICOLAS-BUGNAY, SIMILLA ROAD, S	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	93		FY GAA R.A. 11975	6,755,000.00		6,755,000.00	6,687,451.36		6,687,451.36	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	93	
	24AB0119 - PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-ABRA ROAD, K0522+000 - K0524+000	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	287		FY GAA R.A. 11975	62,300,400.00		62,300,400.00	61,677,358.41		61,677,358.41	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	287	
	24AB0120 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY GUERRERO, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	160		FY GAA R.A. 11975	4,824,122.39		4,824,122.39	4,786,765.87		4,786,765.87	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	160	
	24AB0121 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MARIQUET, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	160		FY GAA R.A. 11975	4,824,122.39		4,824,122.39	4,632,092.67		4,632,092.67	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	160	
	24AB0122 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PUTTAO, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	160		FY GAA R.A. 11975	4,824,122.39		4,824,122.39	4,774,291.02		4,774,291.02	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	160	
	24AB0123 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SALUGAN, CURRIMAO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	120		FY GAA R.A. 11975	4,824,992.27		4,824,992.27	4,775,323.10		4,775,323.10	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	120	
	24AB0124 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN MATEO, BATAC, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	160		FY GAA R.A. 11975	4,824,122.39		4,824,122.39	4,727,639.94		4,727,639.94	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	160	
	24AB0125 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BUNGCAG, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	160		FY GAA R.A. 11975	4,824,122.39		4,824,122.39	4,775,863.07		4,775,863.07	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	160	
	24AB0126 - CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS – SECONDARY ROADS, PIAS- CURRIMAO-BALACCAD RD – K0461 + 000 – K0462 + 000	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	239		FY GAA R.A. 11975	9,650,000.00		9,650,000.00	9,456,451.63		9,456,451.63	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	239	

	24AB0127 - BEP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANALPAC, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	120		FY GAA R.A. 11975	4,824,901.64		4,824,901.64	4,631,434.44		4,631,434.44	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	120	
	24AB0128 - WIDENING OF PERMANENT BRIDGES - LAOA BRIDGE (B003712) ALONG PIAS-CURRIMAO-BALACCAD RD	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	360		FY GAA R.A. 11975	33,775,000.00		33,775,000.00	32,761,742.21		32,761,742.21	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	360	
	24AB0129 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGED ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD K0465+395 - K0465+600, K0466+170 - K0466+843	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	228		FY GAA R.A. 11975	8,472,700.00		8,472,700.00	8,345,541.80		8,345,541.80	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	228	
	24AB0130 - CONSTRUCTION/UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0461+000 - K0462+000	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	218		FY GAA R.A. 11975	7,720,000.00		7,720,000.00	7,412,324.67		7,412,324.67	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	218	
	24AB0131 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGED ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-APATAO RD - K0506+597 - K0507+494	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	216		FY GAA R.A. 11975	8,134,950.00		8,134,950.00	8,128,295.60		8,128,295.60	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	216	
	24AB0132 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGED ALONG NATIONAL ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0471+132 - K0471+295, K0472+416 - K0473+000	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	203		FY GAA R.A. 11975	7,044,500.00		7,044,500.00	6,903,610.00		6,903,610.00	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	203	
	24AB0133 - CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BARANGAY LUMBAD, DINGRAS, ILOCOS NORTE (PHASE 2)	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	177		FY GAA R.A. 11975	38,214,000.00		38,214,000.00	37,909,105.13		37,909,105.13	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	177	
	24AB0134 - CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PINILI-NUEVA ERA ROAD, DOWNSTREAM AND UPSTREAM OF STO. TOMAS BR	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	177		FY GAA R.A. 11975	38,214,000.00		38,214,000.00	37,831,858.53		37,831,858.53	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	177	
	24AB0135 - SPAG - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOIT RIVER, SALBANG, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	258		FY GAA R.A. 11975	77,200,000.00		77,200,000.00	76,427,981.33		76,427,981.33	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	258	
	24AB0136 - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNGAN CREEK (BOTH BANK), BARANGAY SAN MARCOS, SAN NICOLAS,	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	240		FY GAA R.A. 11975	106,150,000.00		106,150,000.00	104,027,000.00		104,027,000.00	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	240	
	24AB0137 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG SAN BLAS CREEK AT BARANGAY SAN BLAS & BARANGAY PAMNARATAN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	219		FY GAA R.A. 11975	48,250,000.00		48,250,000.00	47,767,276.47		47,767,276.47	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	219	
	24AB0138 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TINA CREEK (BOTH BANK), BARANGAY SAN AGUSTIN, SAN NICOLAS, ILOCOS	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	261		FY GAA R.A. 11975	115,800,000.00		115,800,000.00	113,484,000.00		113,484,000.00	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	261	

	24AB0139 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOIT RIVER, SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	258		FY GAA R.A. 11975	77,200,000.00		77,200,000.00	76,428,807.44		76,428,807.44	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	258	
	24AB0140 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VALENCIANO, BANNA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	120		FY GAA R.A. 11975	4,824,901.64		4,824,901.64	4,776,040.01		4,776,040.01	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	120	
	24AB0141 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN FRANCISCO, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	120		FY GAA R.A. 11975	4,824,901.64		4,824,901.64	4,819,592.47		4,819,592.47	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	120	
	24AB0142 - REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES - CONSTRUCTION OF SAN LORENZO BRIDGE, BARANGAY SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	208		FY GAA R.A. 11975	14,475,000.00		14,475,000.00	14,040,721.90		14,040,721.90	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	208	
	24AB0143 - BP - MULTI - PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ALOGOOG, BADOC, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	160		FY GAA R.A. 11975	4,824,122.39		4,824,122.39	4,775,837.26		4,775,837.26	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	160	
	24AB0144 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAGPATAN, DINGRAS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	120		FY GAA R.A. 11975	4,824,901.64		4,824,901.64	4,823,385.02		4,823,385.02	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	120	
	24AB0145 - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, PINILI-NUEVA ERA RD - K0458+708 - K0459+402, K0459+524, K0459+540 - K0461+083	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	311		FY GAA R.A. 11975	36,670,000.00		36,670,000.00	36,303,265.05		36,303,265.05	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	311	
	24AB0146 - REHABILITATION/RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0471+311 - K0471+391	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	44		FY GAA R.A. 11975	3,088,000.00		3,088,000.00	3,084,493.02		3,084,493.02	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	44	
	24AB0147 - OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD K0508+000 - K0510+660	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	296		FY GAA R.A. 11975	40,530,000.00		40,530,000.00	40,119,263.21		40,119,263.21	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	296	
	24AB0148 - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0461+000 - K0461+080, K0463+791	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	320		FY GAA R.A. 11975	49,176,400.00		49,176,400.00	48,684,575.77		48,684,575.77	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	320	
	24AB0149 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MONTE, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	170		FY GAA R.A. 11975	6,754,910.27		6,754,910.27	6,657,170.28		6,657,170.28	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	170	
	24AB0150 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAGLAOI NORTE, CURRIMAO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	180		FY GAA R.A. 11975	7,719,912.36		7,719,912.36	7,642,706.72		7,642,706.72	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	180	
	24AB0151 - BP - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANGGAPANG, CURRIMAO, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	2-Dec-2024	3-Dec-2024	11-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	26-Dec-2024	27-Dec-2024	3-Jan-2025	6-Jan-2025	180		FY GAA R.A. 11975	7,719,912.36		7,719,912.36	7,656,741.04		7,656,741.04	COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	180	

	24GAB0006: SUPPLY & DELIVERY OF HEAVY EQUIPMENT AND SERVICE VEHICLE FOR THE AUGMENTATION OF THE EXISTING FLEET OF THE DISTRICT ENGINEERING OFFICE OF MAINTENANCE SECTION	INSDEO	NO	Competitive Bidding	26-Jun-2024	6-Jul-2024	11-Jul-2024	25-Jul-2024	25-Jul-2024	26-Jul-2024	30-Jul-2024	31-Jul-2024	1-Aug-2024	13-Aug-2024	13-Aug-2024	60		SR2024-05-016534	4,374,000.00		4,374,000.00	4,372,000.00		4,372,000.00	COA, PCCI, BANTAY LANSANGAN	6-Jul-2024	6-Jul-2024	6-Jul-2024	6-Jul-2024	6-Jul-2024	60	
	AB-2024-0035: SUPPLY & DELIVERY OF KINEMATIC VISCOMETER FOR USE AT QUALITY ASSURANCE SECTION, DPWH INSDEO	INSDEO	NO	Small Value Procurement	n/a	2-Aug-2024	n/a	6-Aug-2024	6-Aug-2024	7-Aug-2024	8-Aug-2024	16-Aug-2024	19-Aug-2024	21-Aug-2024	21-Aug-2024	15		EAO	1,000,000.00		1,000,000.00	630,000.00		630,000.00	COA, PCCI, BANTAY LANSANGAN	2-Aug-2024	2-Aug-2024	2-Aug-2024	2-Aug-2024	2-Aug-2024	15	
	24GAB0007:SUPPLY & INSTALLATION OF SOLAR PAVEMENT STUDS FOR USE ALONG NATIONAL ROADS AND BRIDGES WITHIN ILOCOS NORTE SECOND DISTRICT	INSDEO	NO	Competitive Bidding	19-Aug-2024	22-Aug-2024	30-Aug-2024	12-Sep-2024	12-Sep-2024	13-Sep-2024	17-Sep-2024	18-Sep-2024	14-Sep-2024	2-Oct-2024	2-Oct-2024	60		SR2024-06-018387	4,996,548.86		4,996,548.86	4,994,225.00		4,994,225.00	COA, PCCI, BANTAY LANSANGAN	22-Aug-2024	22-Aug-2024	22-Aug-2024	22-Aug-2024	22-Aug-2024	60	
	24GAB0008: SUPPLY AND INSTALLATION OF SOLAR LED STREET LIGHTS FOR USE ALONG ILOCOS NORTE-APAYAO ROAD K0508+500 TO K0510+500	INSDEO	NO	Competitive Bidding	25-Sep-2024	3-Oct-2024	10-Oct-2024	13-Oct-2024	13-Oct-2024	24-Oct-2024	28-Oct-2024	28-Oct-2024	29-Oct-2024	14-Nov-2024	14-Nov-2024	60		SR2024-08-018675 & SR2024-09-018745	7,942,730.00		7,942,730.00	7,937,600.00		7,937,600.00	COA, PCCI, BANTAY LANSANGAN	3-Oct-2024	3-Oct-2024	3-Oct-2024	3-Oct-2024	3-Oct-2024	60	
	AB-2024-0036: SUPPLY & DELIVERY OF DIESEL FUEL AND LUBRICANTS FOR USE OF VARIOUS ACTIVITIES WITHIN ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE	INSDEO	NO	Small Value Procurement	n/a	10-Oct-2024	n/a	15-Oct-2024	15-Oct-2024	16-Oct-2024	18-Oct-2024	22-Oct-2024	23-Oct-2024	29-Oct-2024	29-Oct-2024	15		EAO	999,900.00		999,900.00	983,760.00		983,760.00	COA, PCCI, BANTAY LANSANGAN	10-Oct-2024	10-Oct-2024	10-Oct-2024	10-Oct-2024	10-Oct-2024	60	
	24GAB0009: SUPPLY AND INSTALLATION OF SOLAR PAVEMENT STUDS FOR USE ALONG LAOAG-SARRAT-PIDDIG-SOLSONA RD., K0510+(-856) TO K0512+263	INSDEO	NO	Competitive Bidding	9-Oct-2024	11-Oct-2024	21-Oct-2024	5-Nov-2024	5-Nov-2024	6-Nov-2024	8-Nov-2024	12-Nov-2024	14-Nov-2024	19-Nov-2024	19-Nov-2024	60		SR2024-05-016534	4,996,548.86		4,996,548.86	4,992,085.00		4,992,085.00	COA, PCCI, BANTAY LANSANGAN	5-Nov-2024	5-Nov-2024	5-Nov-2024	5-Nov-2024	5-Nov-2024	60	
	AB-2024-0037: SUPPLY AND DELIVERY OF VARIOUS SPARE PARTS (TIRES, TIRE VALVE) FOR USE OF SERVICE VEHICLE, 2023 NISSAN NAVARA PICK UP WITH DPCN H1-9339 (CS# FSL244) ASSIGNED AT PLANNING AND DESIGN SECTION	INSDEO	NO	Small Value Procurement	n/a	7-Nov-2024	n/a	12-Nov-2024	12-Nov-2024	13-Nov-2024	15-Nov-2024	15-Nov-2024	18-Nov-2024	22-Nov-2024	22-Nov-2024	15		EAO	65,380.00		65,380.00	65,160.00		65,160.00	COA, PCCI, BANTAY LANSANGAN	7-Nov-2024	7-Nov-2024	7-Nov-2024	7-Nov-2024	7-Nov-2024	15	
	AB-2024-0038: SUPPLY AND DELIVERY OF JANITORIAL SUPPLIES FOR USE AT DPWH IN2DEO, SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Small Value Procurement	n/a	7-Nov-2024	n/a	12-Nov-2024	12-Nov-2024	13-Nov-2024	15-Nov-2024	15-Nov-2024	18-Nov-2024	22-Nov-2024	22-Nov-2024	15		EAO	308,055.00		308,055.00	298,665.00		298,665.00	COA, PCCI, BANTAY LANSANGAN	7-Nov-2024	7-Nov-2024	7-Nov-2024	7-Nov-2024	7-Nov-2024	15	
	AB-2024-0039: SUPPLY AND DELIVERY OF PAINT FOR USE IN REPAINTING OF NATIONAL ROADS AND BRIDGES WITHIN ILOCOS NORTE 2ND DISTRICT	INSDEO	NO	Small Value Procurement	n/a	15-Nov-2024	n/a	21-Nov-2024	21-Nov-2024	22-Nov-2024	25-Nov-2024	27-Nov-2024	28-Nov-2024	29-Nov-2024	29-Nov-2024	15		EAO	581,177.10		581,177.10	580,715.00		580,715.00	COA, PCCI, BANTAY LANSANGAN	15-Nov-2024	15-Nov-2024	15-Nov-2024	15-Nov-2024	15-Nov-2024	15	
	AB-2024-0040: SUPPLY AND DELIVERY OF VARIOUS SPARE PARTS FOR USE IN THE PREVENTIVE AND CORRECTIVE MAINTENANCE OF EQUIPMENT AND SERVICE VEHICLE AT DPWH-IN2DEO	INSDEO	NO	Small Value Procurement	n/a	15-Nov-2024	n/a	21-Nov-2024	21-Nov-2024	22-Nov-2024	25-Nov-2024	27-Nov-2024	28-Nov-2024	29-Nov-2024	29-Nov-2024	15		EAO	922,502.00		922,502.00	517,750.00		517,750.00	COA, PCCI, BANTAY LANSANGAN	15-Nov-2024	15-Nov-2024	15-Nov-2024	15-Nov-2024	15-Nov-2024	15	
	AB-2024-0041: SUPPLY AND DELIVERY OF LPG CYLINDER REFILL (POL VALVE), FOR USE IN THE APPLICATION OF THERMOPLASTIC AND VARIOUS ACTIVITIES AT MAINTENANCE SECTION	INSDEO	NO	Small Value Procurement	n/a	15-Nov-2024	n/a	21-Nov-2024	21-Nov-2024	22-Nov-2024	25-Nov-2024	27-Nov-2024	28-Nov-2024	29-Nov-2024	29-Nov-2024	15		EAO	67,305.00		67,305.00	67,270.00		67,270.00	COA, PCCI, BANTAY LANSANGAN	15-Nov-2024	15-Nov-2024	15-Nov-2024	15-Nov-2024	15-Nov-2024	15	
	AB-2024-0042: SUPPLY AND DELIVERY OF MATERIALS & CONSTRUCTION LOGBOOK FOR USE AT DPWH-ILOCOS NORTE SECOND DEO	INSDEO	NO	Small Value Procurement	n/a	28-Nov-2024	n/a	5-Dec-2024	5-Dec-2024	6-Dec-2024	7-Dec-2024	10-Dec-2024	10-Dec-2024	19-Dec-2024	19-Dec-2024	15		EAO	369,052.00		369,052.00	323,100.00		323,100.00	COA, PCCI, BANTAY LANSANGAN	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	15	
	AB-2024-0043: SUPPLY & DELIVERY OF VARIOUS TOOLS AND EQUIPMENT FOR USE IN VARIOUS ACTIVITIES AT MAINTENANCE SECTION OF DPWH IN2NDDEO	INSDEO	NO	Small Value Procurement	n/a	28-Nov-2024	n/a	5-Dec-2024	5-Dec-2024	6-Dec-2024	9-Dec-2024	10-Dec-2024	10-Dec-2024	17-Dec-2024	17-Dec-2024	15		EAO	317,200.00		317,200.00	314,200.00		314,200.00	COA, PCCI, BANTAY LANSANGAN	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	15	
	AB-2024-0048: SUPPLY & DELIVERY OF PROTECTIVE EQUIPMENT FOR USE OF MAINTENANCE PERSONNEL OF DPWH ILOCOS NORTE 2ND DISTRICT	INSDEO	NO	Small Value Procurement	n/a	28-Nov-2024	n/a	5-Dec-2024	5-Dec-2024	6-Dec-2024	9-Dec-2024	10-Dec-2024	10-Dec-2024	17-Dec-2024	17-Dec-2024	15		EAO	339,955.25		339,955.25	339,500.26		339,500.26	COA, PCCI, BANTAY LANSANGAN	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	15	
	AB-2024-0047: SUPPLY & DELIVERY OF VARIOUS OFFICE SUPPLIES FOR USE OF DPWH-IN2NDDEO, SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDEO	NO	Small Value Procurement	n/a	6-Dec-2024	n/a	11-Dec-2024	11-Dec-2024	12-Dec-2024	16-Dec-2024	20-Dec-2024	23-Dec-2024	26-Dec-2024	26-Dec-2024	15		EAO	199,961.00		199,961.00	196,260.00		196,260.00	COA, PCCI, BANTAY LANSANGAN	6-Dec-2024	6-Dec-2024	6-Dec-2024	6-Dec-2024	6-Dec-2024	15	

	24GAB0010: Supply and Delivery of Paint for use in Repainting of National Roads and Bridges within Ilocos Norte 2nd District	INSDEO	NO	Competitive Bidding	26-Nov-2024	27-Nov-2024	5-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	27-Dec-2024	27-Dec-2024	30		SR2024-11-020790	6,399,699.26		6,399,699.26	6,395,198.88		6,395,198.88	COA, PCCI, BANTAY LANSANGAN	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	30	
	24GAB0011: Supply and Delivery of Various Materials for use in Maintenance of Nationals Roads and Bridges within Ilocos Norte 2nd District	INSDEO	NO	Competitive Bidding	26-Nov-2024	27-Nov-2024	5-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	27-Dec-2024	27-Dec-2024	30		SR2024-11-020790	4,978,950.00		4,978,950.00	4,975,047.00		4,975,047.00	COA, PCCI, BANTAY LANSANGAN	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	30	
	24GAB0012: SUPPLY AND DELIVERY OF DIESEL FUEL, AND LUBRICANTS FOR USE OF VARIOUS ACTIVITIES WITHIN ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE	INSDEO	NO	Competitive Bidding	26-Nov-2024	27-Nov-2024	5-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	27-Dec-2024	27-Dec-2024	30		SR2024-11-020790	2,027,850.00		2,027,850.00	2,024,720.00		2,024,720.00	COA, PCCI, BANTAY LANSANGAN	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	30	
	24GAB0013: Supply and Delivery of various spare parts, for use in the Corrective and Preventive Maintenance of Equipment and Service Vehicle of DPWH-INSDEO	INSDEO	NO	Competitive Bidding	26-Nov-2024	27-Nov-2024	5-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	27-Dec-2024	27-Dec-2024	30		SR2024-11-020790	1,344,074.73		1,344,074.73	1,339,074.73		1,339,074.73	COA, PCCI, BANTAY LANSANGAN	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	27-Nov-2024	30	
	24GAB0014: SUPPLY AND DELIVERY OF ROAD SAFETY DEVICES (IN-PLACE) FOR USE ALONG ILOCOS NORTE-APAYAO RD., K0509+950 TO K0519+544	INSDEO	NO	Competitive Bidding	27-Nov-2024	28-Nov-2024	5-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	27-Dec-2024	27-Dec-2024	30		SR2024-020854	9,992,662.68		9,992,662.68	9,986,288.00		9,986,288.00	COA, PCCI, BANTAY LANSANGAN	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	28-Nov-2024	30	
																	Total Alloted Budget of Procurement Activities =		₱1,097,445,158.01		₱1,097,445,156.01											
																	Total Contract Price of Procurement Activities Conducted =					1,082,374,612.22		1,082,374,612.22									
																	Total Savings (Total Alloted Budget -Contract Price) =		₱15,070,545.79												

Code UACS/PAP	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (PhP)			List of Invited Observers	Date of Reciept of Invitation						Remarks (Explainin g Changes from the APP)
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	
ON-GOING PROCUREMENT ACTIVITIES																																
	24AB0069- CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL AND LEGISLATIVE BUILDING), BARANGAY MUMULAAN, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	5-Jul-24	9-Jul-24	16-Jul-24	6-Aug-2024	6-Aug-2024	12-Aug-2024	22-Aug-2024	27-Aug-2024				225		GAA 2024	19,799,828.98		19,799,828.98				COA, PCAI, BANTAY LANSANGAN	9-Jul-2024	9-Jul-2024	9-Jul-2024	9-Jul-2024	9-Jul-2024	225	
	24AB0152 - REPAIR/REHABILITATION OF DAMAGED ROAD SECTION - TERTIARY ROADS - BATAC-BANNA ROAD, STA. K0478+517 - K0479+567, STA. K0479+716-K0479+771 & STA. K0482+634 - K0482+704	INSDEO	NO	Competitive Bidding	10-Dec-2024	12-Dec-2024	20-Dec-2024	7-Jan-2025	7-Jan-2025							142		SR2024-11-021852	17,593,880.00		17,593,880.00				COA, PCAI, BANTAY LANSANGAN	12-Dec-2024	12-Dec-2024	12-Dec-2024	12-Dec-2024	12-Dec-2024	142	
	24AB0153 - REPAIR/REHABILITATION OF DAMAGED ROAD SECTION ALONG ILOCOS NORTE - APAYAO ROAD, BRGY. MAANANTENG, SOLSONA, ILOCOS NORTE, K0539+180 - K0539+216	INSDEO	NO	Competitive Bidding	10-Dec-2024	12-Dec-2024	20-Dec-2024	7-Jan-2025	7-Jan-2025							234		SR2024-11-021852	22,396,685.00		22,396,685.00				COA, PCAI, BANTAY LANSANGAN	12-Dec-2024	12-Dec-2024	12-Dec-2024	12-Dec-2024	12-Dec-2024	234	
	24AB0154: REPAIR/REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG UBBOG RIVER, RIGHT BANK, BRGY. CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	16-Dec-2024	7-Dec-2024	26-Dec-2024	7-Jan-2025	7-Jan-2025							156		SR2024-12-021922	16,231,300.00		16,231,300.00				COA, PCAI, BANTAY LANSANGAN	12-Dec-2024	12-Dec-2024	12-Dec-2024	12-Dec-2024	12-Dec-2024	156	
	24GAB0015: Supply and Delivery of Road Safety Devices (In-Place) for use along Ilocos Norte-Apayao Rd., K0493+(-799) to K0506+841	INSDEO	NO	Competitive Bidding	3-Dec-2024	4-Dec-2024	12-Dec-2024	26-Dec-2024	26-Dec-2024							30		SR2024-12-021936	8,999,020.80		8,999,020.80				COA, PCAI, BANTAY LANSANGAN	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	3-Dec-2024	30	
																	Total Alloted Budget of on-going Procurement Activities =		65,220,885.80												

Prepared by:

MARY JAMES L. REMIGIO
Head, Procurement Unit

Recommending for Approval by:

WILLIAM V. LUCERO
BAC Chairperson

Approved:

JAIME Z. FERRER
Head of the Procuring Entity