ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE

PROCUREMENT MONITORING REPORT as of June 30, 2023

Code UACS/PAP	Procurement Program/Project	PMO/End user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity: Pre-proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Fund	ABC (Php): TOTAL	ABC (Php): MOOE	ABC (Php): CO	Contract Cost (PhP): Total	Contract Cost (PhP): MOOE	Contract Cost (PhP): CO	List of Invited Observers	Date of Reciept of Invitation: Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Status	If failed, which specific stage?	Remarks (Explaining Changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																		
310101100947000	23AB0001: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0452 + 403 - K0453 + 000	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	12/07/22	12/07/22	Dec. 9 - 13, 2022	12/20/22	12/21/22	02/01/23	02/08/23	02/10/23	40		GAA 2023	5,879,020.00		₱5,879,020.00	5,753,835.08		₱5,753,835.08	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101100950000	23AB0002: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0459 + 605 - K0459 + 781, K0459 + 821 - K0460 + 108, K0469 + 892 - K0470 + 008, K0470 + 042 - K0470 + 363	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	12/07/22	12/07/22	Dec. 9 - 13, 2022	12/20/22	12/21/22	02/01/23	02/08/23	02/10/23	63		GAA 2023	17,850,700.00		₱17,850,700.00	17,315,148.64		₱17,315,148.64	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101100948000	23AB0003: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0467 + 000 - K0467 + 685	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	12/07/22	12/07/22	Dec. 9 - 13, 2022	12/20/22	12/21/22	02/01/23	02/08/23	02/10/23	54		GAA 2023	13,868,960.00		₱13,868,960.00	13,591,580.80		₱13,591,580.80	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101100949000	23AB0004: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0474 + 403 - K0475 + 085	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	33		GAA 2023	13,744,500.00		₱13,744,500.00	13,469,610.00		₱13,469,610.00	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
310101201250000	23AB0005: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0462 + 000 - K0462 + 883, K0463 + 481 - K0463 + 556	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	44		GAA 2023	9,800,000.00		₱9,800,000.00	9,505,762.66		₱9,505,762.66	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
310101201250000	23AB0006: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0475 + 000 - K0476 + 000	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	48		GAA 2023	9,800,000.00		₱9,800,000.00	9,505,763.98		₱9,505,763.98	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
310101201160000	23AB0007: PREVENTIVE MAINTENANCE - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG RD - K0474 + 000 - K0475 + 000	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	44		GAA 2023	9,800,000.00		₱9,800,000.00	9,604,000.00		₱9,604,000.00	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
310103101163000	23AB0008: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0518 + 000 - K0521 + 000	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	99		GAA 2023	29,400,000.00		₱29,400,000.00	28,637,108.68		₱28,637,108.68	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
310103101167000	23AB0009:PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0526 + 000 - K0529 + 091	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	112		GAA 2023	29,400,000.00		₱29,400,000.00	29,244,784.22		₱29,244,784.22	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
310101100949000	23AB0011: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0466 + 000 - K0466 + 296	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/08/23	02/10/23	76		GAA 2023	9,285,500.00		₱9,285,500.00	9,001,868.10		₱9,001,868.10	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101100877000	23AB0012: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0471 + 000 - K0471 + 119	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	37		GAA 2023	3,732,820.00		₱3,732,820.00	3,658,163.50		₱3,658,163.50	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101100872000	23AB0013: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0489 + 000 - K0490 + 128	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	128		GAA 2023	19,600,000.00		₱19,600,000.00	19,589,538.03		₱19,589,538.03	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101100906000	23AB0014: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUEVA ERA RD - K0456 + 930 - K0457 + 035, K0467 + 000 - K0467 + 174	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	79		GAA 2023	9,800,000.00		₱9,800,000.00	9,603,982.26		₱9,603,982.26	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101100875000	23AB0015: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUEVA ERA RD - K0479 + 000 - K0479 + 484	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	109		GAA 2023	14,700,000.00		₱14,700,000.00	14,690,555.77		₱14,690,555.77	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310106100870000	23AB0016: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUEVA ERA RD - K0472 + 021 - K0472 + 530	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	109		GAA 2023	14,700,000.00		₱14,700,000.00	14,338,561.32		₱14,338,561.32	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				

310101012452000	23AB0018: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0517 + 120 - K0517 + 161	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	117		GAA 2023	11,760,000.00		₱11,760,000.00	11,730,305.68		₱11,730,305.68	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
310101012452000	23AB0019: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0518 + 549 - K0518 + 637, K0518 + 805 - K0518 + 836	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	222		GAA 2023	22,961,400.00		₱22,961,400.00	22,523,817.94		₱22,523,817.94	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
310511111100000	23AB0020: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0465 + 600 - K0466 + 170	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	92		GAA 2023	5,586,000.00		₱5,586,000.00	5,418,244.82		₱5,418,244.82	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
310201010600000	23AB0021: ROAD WIDENING - TERTIARY ROADS, MMR JCT-BAAY-SUBA RD - K0478 + 000 - K0478 + 549	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	103		GAA 2023	14,699,996.99		₱14,699,996.99	14,106,937.56		₱14,106,937.56	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310201010600000	23AB0022: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0476 + 876 - K0475 + 499	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	71		GAA 2023	9,799,998.63		₱9,799,998.63	9,544,351.82		₱9,544,351.82	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310201010600000	23AB0023: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0477 + 350 - K0478 + 064	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	71		GAA 2023	9,799,999.58		₱9,799,999.58	9,599,999.58		₱9,599,999.58	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310201010600000	23AB0024: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0478 + 086 - K0478 + 457	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	58		GAA 2023	9,800,000.00		₱9,800,000.00	9,604,000.00		₱9,604,000.00	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310201010600000	23AB0025: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0487 + 400 - K0488 + 497	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	58		GAA 2023	9,800,000.00		₱9,800,000.00	9,798,412.99		₱9,798,412.99	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310201010600000	23AB0026: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, DINGRAS-MARCOS OLD RD - K0509 + 360 - K0510 + 106, K0510 + 119 - K0510 + 148	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	58		GAA 2023	9,800,000.00		₱9,800,000.00	9,505,981.33		₱9,505,981.33	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
310101045100000	23AB0027: REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, TABBUG BR. 1 (B0446GLZ) ALONG MANILA NORTH RD	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	43		GAA 2023	2,450,000.00		₱2,450,000.00	2,425,500.00		₱2,425,500.00	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
310105021400000	23AB0029: WIDENING OF PERMANENT BRIDGES, QUIOM BR. (B0276GLZ) ALONG BATAC-PINILI VIA MAIRALIG RD	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	264		GAA 2023	29,008,000.00		₱29,008,000.00	23,231,025.58		₱23,231,025.58	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
300202010200000	23AB0030: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	44		GAA 2023	4,900,000.00		₱4,900,000.00	4,777,500.00		₱4,777,500.00	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300202010200000	23AB0031: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, NUEVA ERA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	203		GAA 2023	29,400,000.00		₱29,400,000.00	29,349,093.75		₱29,349,093.75	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300201015100000	23AB0032: CONSTRUCTION OF BRIDGE IN SITIO CADAANAN, BALIOEG, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	230		GAA 2023	24,500,000.00		₱24,500,000.00	23,765,623.52		₱23,765,623.52	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
300201015100000	23AB0033: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ILDEFONSO, SAN NICOLAS ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	65		GAA 2023	1,979,999.84		₱1,979,999.84	1,948,773.15		₱1,948,773.15	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300201015100000	23AB0034: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (FEM MINI CULTURAL & SPORTS CENTER), BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	150		GAA 2023	4,899,990.15		₱4,899,990.15	4,752,989.63		₱4,752,989.63	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300201015100000	23AB0035: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARESIBIS, DIRIGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	65		GAA 2023	2,969,885.64		₱2,969,885.64	2,881,018.04		₱2,881,018.04	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				

300226105129000	23AB0036: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BAROKO, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	65		GAA 2023	2,969,885.64		₱2,969,885.64	2,880,300.09		₱2,880,300.09	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105141000	23AB0037: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	90		GAA 2023	2,969,999.98		₱2,969,999.98	2,934,293.58		₱2,934,293.58	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105150000	23AB0038: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CATAGTAGUEN, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	60		GAA 2023	1,979,999.97		₱1,979,999.97	1,970,092.76		₱1,970,092.76	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105160000	23AB0039: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GABUT NORTE, BADOC, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	60		GAA 2023	1,979,999.87		₱1,979,999.87	1,940,382.38		₱1,940,382.38	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105127000	23AB0041: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LUMBAAN-BUCBICA, PINILI, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	65		GAA 2023	1,978,957.34		₱1,978,957.34	1,939,355.77		₱1,939,355.77	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105124000	23AB0042: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	90		GAA 2023	2,969,999.89		₱2,969,999.89	2,910,628.59		₱2,910,628.59	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300225105139000	23AB0043: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MADUPAYAS, BADOC, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	60		GAA 2023	2,969,999.87		₱2,969,999.87	2,908,170.23		₱2,908,170.23	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
300225105126000	23AB0044: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NAGBACAALAN, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	85		GAA 2023	2,969,847.23		₱2,969,847.23	2,938,519.45		₱2,938,519.45	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105139000	23AB0045: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAGSANAHAN SUR, BADOC, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	60		GAA 2023	1,979,999.49		₱1,979,999.49	1,940,165.82		₱1,940,165.82	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
300226105122000	23AB0046: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN GUILLERMO (CATIGUING), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	120		GAA 2023	3,959,999.88		₱3,959,999.88	3,844,602.01		₱3,844,602.01	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105125000	23AB0047: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	60		GAA 2023	1,979,523.21		₱1,979,523.21	1,939,934.05		₱1,939,934.05	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105121000	23AB0048: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO (BINGAO), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	85		GAA 2023	2,969,999.97		₱2,969,999.97	2,881,735.84		₱2,881,735.84	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105129000	23AB0049: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	60		GAA 2023	1,979,877.93		₱1,979,877.93	1,966,913.28		₱1,966,913.28	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105145000	23AB0050: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	60		GAA 2023	1,979,511.10		₱1,979,511.10	1,939,939.69		₱1,939,939.69	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105134000	23AB0051: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/13/23	03/21/23	03/22/23	100		GAA 2023	4,949,960.09		₱4,949,960.09	4,686,893.20		₱4,686,893.20	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300226105136000	23AB0052: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BADIO, PINILI, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	100		GAA 2023	4,949,946.62		₱4,949,946.62	4,801,456.19		₱4,801,456.19	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105130000	23AB0053: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGBAGO, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	150		GAA 2023	4,949,999.89		₱4,949,999.89	4,851,101.35		₱4,851,101.35	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				

300226105115000	23AB0054: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BINACAG, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	150		GAA 2023	4,949,999.88		₱4,949,999.88	4,940,678.86		₱4,940,678.86	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105115000	23AB0056: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ELIZABETH, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	12/09/22	12/15-21/2022	12/23/22	01/05/23	01/05/23	Jan 6 - 9, 2023	01/13/23	01/16/23	02/01/23	02/09/23	02/10/23	100		GAA 2023	4,949,946.62		₱4,949,946.62	4,821,155.63		₱4,821,155.63	COA, PCAI, BANTAY LANSANGAN	12/15/2022	12/15/2022	12/15/2022	12/15/2022	12/15/2022				
300226105115000	23AB0057: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY IMELDA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	100		GAA 2023	4,949,946.62		₱4,949,946.62	4,821,155.63		₱4,821,155.63	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105119000	23AB0058: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LAURETA, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	180		GAA 2023	6,929,999.98		₱6,929,999.98	6,722,099.71		₱6,722,099.71	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105135000	23AB0059: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MABUTI, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	100		GAA 2023	4,949,946.62		₱4,949,946.62	4,821,155.63		₱4,821,155.63	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105145000	23AB0060: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAGSANAHAN NORTE, BADOC, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	100		GAA 2023	4,949,946.62		₱4,949,946.62	4,850,924.67		₱4,850,924.67	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
300226105144000	23AB0061: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN SILVESTRE, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	100		GAA 2023	4,949,947.86		₱4,949,947.86	4,826,258.11		₱4,826,258.11	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105115000	23AB0062: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTIAGO, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	180		GAA 2023	9,899,999.75		₱9,899,999.75	9,800,607.74		₱9,800,607.74	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105146000	23AB0063: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UGUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	01/11/23	1/18-24/2023	01/26/23	02/07/23	02/07/23	Feb. 8 - 10, 2023	02/17/23	02/20/23	02/27/23	03/08/23	03/09/23	100		GAA 2023	4,949,999.23		₱4,949,999.23	4,924,792.39		₱4,924,792.39	COA, PCAI, BANTAY LANSANGAN	1/18/2023	1/18/2023	1/18/2023	1/18/2023	1/18/2023				
300219101600000	23AB0064: REHABILITATION OF CURRIMAO SEAWALL, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/17/22	NOV. 23 - 29, 2022	12/01/22	12/13/22	12/13/22	Dec. 14 - 20, 2022	12/27/22	12/28/22	02/01/23	02/09/23	02/10/23	198		GAA 2023	49,000,000.00		₱49,000,000.00	46,020,000.00		₱46,020,000.00	COA, PCAI, BANTAY LANSANGAN	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022	11/25/2022, 11/24/2022, 11/24/2022				
300226105435000	23AB0066: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY POBLACION, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	150		GAA 2023	4,899,895.11		₱4,899,895.11	4,846,235.86		₱4,846,235.86	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105435000	23AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY LACUBEN, BADOC, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	260		GAA 2023	39,199,999.10		₱39,199,999.10	38,415,949.11		₱38,415,949.11	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105460000	23AB0069: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	260		GAA 2023	39,199,999.10		₱39,199,999.10	37,982,431.34		₱37,982,431.34	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105465000	23AB0070: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY PARATONG, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	260		GAA 2023	39,199,999.10		₱39,199,999.10	38,023,615.96		₱38,023,615.96	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105495000	23AB0071: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY POBLACION 1, CURRIMAO, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	260		GAA 2023	39,199,999.10		₱39,199,999.10	38,613,921.75		₱38,613,921.75	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105495000	23AB0072: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY ROOT, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	260		GAA 2023	39,199,999.10		₱39,199,999.10	38,023,615.96		₱38,023,615.96	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				
300226105405000	23AB0073: CONSTRUCTION OF MULTI-PURPOSE BUILDING (STORAGE BUILDING/WAREHOUSE), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/18/22	10/25-31/2022	11/03/22	11/15/22	11/15/22	Nov. 16 - 22, 2023	11/29/23	12/01/22	02/01/23	02/09/23	02/10/23	200		GAA 2023	29,398,964.08		₱29,398,964.08	29,301,475.31		₱29,301,475.31	COA, PCAI, BANTAY LANSANGAN	10/27/2022	10/27/2022	10/27/2022	10/27/2022	10/27/2022				

310101011160000	23AB0077: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0477 + 672 - K0478 + 000	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/28/23	02/28/23	Mar. 1 - 2, 2023	03/07/23	03/08/23	03/13/23	03/21/23	03/22/23	60		GAA 2023	14,894,040.00		₱14,894,040.00	14,452,976.56		₱14,452,976.56	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101011160000	23AB0078: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0476 + 166 - K0476 + 440	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/13/23	03/21/23	03/22/23	51		GAA 2023	9,927,397.01		₱9,927,397.01	9,582,900.02		₱9,582,900.02	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101011160000	23AB0079: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0505 + 926 - K0506+ 000	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	04/04/23	04/04/23	April 5 - 11, 2023	04/18/23	04/19/23	05/03/23	05/11/23	05/12/23	53		GAA 2023	5,586,000.00		₱5,586,000.00	5,402,029.66		₱5,402,029.66	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101011170000	23AB0080: PREVENTIVE MAINTENANCE - TERTIARY ROADS ILOCOS NORTE-APAYAO RD - K0508 + 000 - K0509 + 454	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	24		GAA 2023	4,425,680.00		₱4,425,680.00	4,315,033.21		₱4,315,033.21	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
310101011170000	23AB0081: PREVENTIVE MAINTENANCE - TERTIARY ROAD BATAC-PAOAY RD - K0472 + 672 - K0473 + 000	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	04/04/23	04/04/23	April 5 - 11, 2023	04/18/23	04/19/23	05/03/23	05/11/23	05/12/23	23		GAA 2023	3,920,000.00		₱3,920,000.00	3,793,931.34		₱3,793,931.34	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101011170000	23AB0082: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0504 + 003 - K0505 + 000	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/13/23	03/21/23	03/22/23	95		GAA 2023	14,700,000.00		₱14,700,000.00	14,258,646.78		₱14,258,646.78	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101011170000	23AB0083: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0514 + 000 - K0515 + 000, K0515 + 342 - K0516 + 000	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/13/23	03/21/23	03/22/23	58		GAA 2023	15,680,000.00		₱15,680,000.00	15,209,204.15		₱15,209,204.15	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101011160000	23AB0084: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-APAYAO RD - K0511 + 090 - K0512 + 000	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/13/23	03/21/23	03/22/23	55		GAA 2023	14,700,000.00		₱14,700,000.00	14,258,932.67		₱14,258,932.67	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101011240000	23AB0085: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0514 + 500 - K0514 + 900	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/13/23	03/21/23	03/22/23	129		GAA 2023	4,872,560.00		₱4,872,560.00	4,727,136.61		₱4,727,136.61	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101000040000	23AB0087: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0452 + 852 - K0453 + 000	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	05/12/23	75		GAA 2023	4,155,200.00		₱4,155,200.00	4,030,394.92		₱4,030,394.92	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
310101000040000	23AB0088: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0455 + 200 - K0455 + 544	INSDEO	No	Competitive Bidding	01/26/23	2/9-15/2023	02/09/23	2/1-7/2023	2/1-7/2023	Feb. 22 - 28, 2023	03/07/23	03/08/23	02/21/23	03/13/23	03/22/23	84		GAA 2023	6,859,998.59		₱6,859,998.59	6,722,757.31		₱6,722,757.31	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310101000040000	23AB0089: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0483 + 440 - K0484 + 000	INSDEO	No	Competitive Bidding	01/26/23	2/9-15/2023	02/09/23	2/1-7/2023	2/1-7/2023	Feb. 22 - 28, 2023	03/07/23	03/08/23	02/21/23	03/13/23	03/22/23	106		GAA 2023	5,879,999.14		₱5,879,999.14	5,762,184.46		₱5,762,184.46	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310111100507000	23AB0090: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0466 + 868 - K0468 + 900	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	2/1-7/2023	2/1-7/2023	Feb. 22 - 28, 2023	03/07/23	03/08/23	02/21/23	03/13/23	03/22/23	171		GAA 2023	19,600,000.00		₱19,600,000.00	18,631,342.93		₱18,631,342.93	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310112120274000	23AB0091: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0508 + 250 - K0508 + 835	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	133		GAA 2023	14,700,000.00		₱14,700,000.00	14,596,180.38		₱14,596,180.38	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
310112120274000	23AB0092: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, MNR JCT-BAAY-SUBA RD - K0478 + 549 - K0478 + 850	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	2/1-7/2023	2/1-7/2023	Feb. 22 - 28, 2023	03/07/23	03/08/23	02/21/23	03/13/23	03/22/23	87		GAA 2023	2,949,797.62		₱2,949,797.62	2,861,034.32		₱2,861,034.32	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310112120274000	23AB0093: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0524 + 000 - K0524 + 445	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	04/04/23	04/04/23	April 5 - 11, 2023	04/18/23	04/19/23	05/03/23	05/11/23	05/12/23	77		GAA 2023	4,361,000.00		₱4,361,000.00	4,353,614.56		₱4,353,614.56	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
310500100040000	23AB0094: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-PAOAY RD - K0473 + 000 - K0473 + 289	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	2/1-7/2023	2/1-7/2023	Feb. 22 - 28, 2023	03/07/23	03/08/23	02/21/23	03/13/23	03/22/23	42		GAA 2023	4,606,000.00		₱4,606,000.00	4,467,864.57		₱4,467,864.57	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				

300250010100200	23AB0096: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIAOIT RIVER, BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	101		GAA 2023	9,800,000.00		₱9,800,000.00	9,505,997.60		₱9,505,997.60	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010100300	23AB0097: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN LORENZO CREEK, BOTH BANK, BRGY. SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	145		GAA 2023	34,300,000.00		₱34,300,000.00	33,270,657.32		₱33,270,657.32	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010100400	23AB0102: CONSTRUCTION OF BARANGAY ROAD, BARANGAY, SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	49		GAA 2023	6,435,000.00		₱6,435,000.00	6,241,954.86		₱6,241,954.86	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300250010100500	23AB0103: CONSTRUCTION (COMPLETION) OF MPB, BRGY SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/8-15/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/30/23	04/05/23	04/11/23	100		GAA 2023	4,949,937.59		₱4,949,937.59	4,924,704.35		₱4,924,704.35	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300250010100600	23AB0104: CONSTRUCTION (COMPLETION) OF MPB, BRGY TABTABAGANN BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/30/23	04/05/23	04/11/23	60		GAA 2023	1,979,987.22		₱1,979,987.22	1,965,224.49		₱1,965,224.49	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300250010100700	23AB0105: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	44		GAA 2023	4,950,000.00		₱4,950,000.00	4,801,505.55		₱4,801,505.55	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300250010100800	23AB0106: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CABAGUAN TO BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	44		GAA 2023	4,950,000.00		₱4,950,000.00	4,900,502.53		₱4,900,502.53	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300250010100900	23AB0109: CONSTRUCTION AND UPGRADING OF DRAINAGE CANAL, BARANGAY RICARTE 1-N , BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	106		GAA 2023	5,940,000.00		₱5,940,000.00	5,733,821.26		₱5,733,821.26	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300250010101000	23AB0112: CONSTRUCTION OF CONCRETE PAVING, PAOAY-SIDEG-BATAC ROAD, BRGY. NO. 31, SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	208		GAA 2023	29,700,000.00		₱29,700,000.00	28,452,568.08		₱28,452,568.08	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
300250010101100	23AB0113: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BADIO CREEK, BRGY. BADIO, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	69		GAA 2023	5,880,000.00		₱5,880,000.00	5,637,081.92		₱5,637,081.92	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010101200	23AB0116: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	150		GAA 2023	4,899,895.11		₱4,899,895.11	4,801,943.52		₱4,801,943.52	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010101300	23AB0117: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY NUHULAAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	04/13/23	04/21/23	04/24/23	200		GAA 2023	39,199,557.87		₱39,199,557.87	37,997,347.44		₱37,997,347.44	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010101400	23AB0122: CONSTRUCTION OF SOLAR WATER SYSTEM, BATAC (BIMP), ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	05/03/23	05/11/23	05/12/23	120		GAA 2023	9,799,989.72		₱9,799,989.72	9,603,989.92		₱9,603,989.92	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010101500	23AB0123: CONSTRUCTION OF SOLAR WATER SYSTEM, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	05/03/23	05/11/23	05/12/23	120		GAA 2023	9,799,989.72		₱9,799,989.72	9,615,990.98		₱9,615,990.98	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010101600	23AB0124: CONSTRUCTION OF SOLAR WATER SYSTEM, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	2/28-3/6/2023	03/08/23	03/21/23	03/21/23	Mar. 22 - 28, 2023	04/04/23	04/05/23	05/03/23	05/11/23	05/12/23	120		GAA 2023	9,799,989.72		₱9,799,989.72	9,615,990.98		₱9,615,990.98	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010101700	23AB0125: CONSTRUCTION OF SOLAR WATER SYSTEM, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	02/22/23	5/4-10/23	05/11/23	05/23/23	05/23/23	5/24-30/23	5/31-6/8/23	06/13/23	06/14/23	06/23/23	06/26/23	120		GAA 2023	9,799,989.72		₱9,799,989.72			₱0.00	COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300250010101800	23AB0126: CONSTRUCTION OF THE MULTI-PURPOSE FACILITY (MUNICIPAL PUBLIC MARKET), MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	60		GAA 2023	4,828,942.25		₱4,949,999.03	4,828,942.25		₱4,828,942.25	COA, PCAI, BANTAY LANSANGAN	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				

00052501102202	23AB0130: REHABILITATION OF LOCAL ROAD (FMR), BRGY. CABANGARAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	78		GAA 2023	4,950,000.00		₱4,950,000.00	4,801,503.53		₱4,801,503.53	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
00052501102203	23AB0131: REHABILITATION OF LOCAL ROAD (FMR), BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	78		GAA 2023	4,950,000.00		₱4,950,000.00	4,777,403.81		₱4,777,403.81	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
00052501102204	23AB0133: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS , BATAC ECO PARK, BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	44		GAA 2023	4,950,000.00		₱4,950,000.00	4,778,235.00		₱4,778,235.00	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
00054402051520C	23AB0134: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION), BRGY. ROAD, BRGY. FORTUNA, SITIO KAPIA, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	80		GAA 2023	3,920,000.00		₱3,920,000.00	3,802,248.02		₱3,802,248.02	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
00054402051520E	23AB0135: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION), BRGY. ROAD, BRGY. IMELDA, SITIO CAÑOGAN, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	01/26/23	2/1-7/2023	02/09/23	02/21/23	02/21/23	Feb. 22 - 28, 2023	03/07/23	03/08/23	03/15/23	03/21/23	03/22/23	210		GAA 2023	8,820,000.00		₱8,820,000.00	8,520,272.65		₱8,520,272.65	COA, PCAI, BANTAY LANSANGAN	2/3/2023	2/3/2023	2/3/2023	2/3/2023	2/3/2023				
	23AB0136 PACKAGE 1 - REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND PCCP ALONG ILOCOS NORTE - APAYAO ROAD, BRGY. MAARANTENG, SOLSONA, ILOCOS NORTE 1. K0537+820 - K0537+860; 2. K0524+200 - K0524+240; 3. K0538+150 - K0538+220; 4. K0528+250 -	INSDEO	No	Competitive Bidding	02/21/23	02/23 - 3/1/2023	03/03/23	03/15/23	03/15/23	Mar. 16 - 21, 2023	03/27/23	03/28/23	03/30/23	04/05/23	04/11/23	234	SB2023-01-I00020		66,300,000.00		₱66,300,000.00	64,974,000.00		₱64,974,000.00	COA, PCAI, BANTAY LANSANGAN	2/23/2023, 2/22/2023, 2/22/2023	2/23/2023, 2/22/2023, 2/22/2023	2/23/2023, 2/22/2023, 2/22/2023	2/23/2023, 2/22/2023, 2/22/2023	2/23/2023, 2/22/2023, 2/22/2023				
00052501601012	23AB0141: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0514 + 500 - K0514 + 900	INSDEO	No	Competitive Bidding	02/28/23	04/4 - 10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	06/14/23	06/23/23	06/26/23	129		GAA 2023	4,797,980.00		₱4,797,980.00	4,678,029.71		₱4,678,029.71	COA, PCAI, BANTAY LANSANGAN	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
00060401101202	23AB0142: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABITTAURAN RIVER, RIGHT BANK, SITIO CENTRO DAYA, BRGY. CABITTAURAN, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	162		GAA 2023	18,721,000.00		₱18,721,000.00	18,533,050.52		₱18,533,050.52	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060501101202	23AB0143: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNGAN CREEK, BOTH BANK, BRGY. SAN MARCOS (PAYAS), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	174		GAA 2023	20,292,020.00		₱20,292,020.00	19,886,179.60		₱19,886,179.60	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060601101202	23AB0144: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NANGABUNGAN CREEK, BOTH BANK, BRGY. STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	120		GAA 2023	14,475,000.00		₱14,475,000.00	14,038,497.51		₱14,038,497.51	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060501101202	23AB0145: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOIT RIVER, BRGY. CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	101		GAA 2023	9,650,000.00		₱9,650,000.00	9,505,259.23		₱9,505,259.23	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060601101202	23AB0146: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIAOIT RIVER, BRGY. PANNAGRATAN & BRGY. SURGUI, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	101		GAA 2023	9,650,000.00		₱9,650,000.00	9,457,000.00		₱9,457,000.00	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060601101202	23AB0147: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN AGUSTIN CREEK, BRGY. SAN AGUSTIN (BUGNAY), SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	120		GAA 2023	14,475,000.00		₱14,475,000.00	14,185,500.00		₱14,185,500.00	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060601101202	23AB0148: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING ILOCOS NORTE-APAYAO ROAD, UPSTREAM & DOWNSTREAM OF SUYO BRIDGE, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	84		GAA 2023	8,299,000.00		₱8,299,000.00	8,288,961.56		₱8,288,961.56	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060601101202	23AB0149: CONSTRUCTION OF FLOOD CONTROL STRUCTURE TRAVERSING MANILA NORTH ROAD, UPSTREAM & DOWNSTREAM OF APATUT BRIDGE, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	101		GAA 2023	9,650,000.00		₱9,650,000.00	9,215,046.51		₱9,215,046.51	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060601101202	23AB0150: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG NAGRANGTAYAN CREEK (UPSTREAM AND DOWNSTREAM OF NAGRANTAYAN BRIDGE), PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/05/23	05/08/23	101		GAA 2023	9,650,000.00		₱9,650,000.00	9,170,653.40		₱9,170,653.40	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
00060601101202	23AB0151: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIAOIT RIVER, BRGY. LAOA, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/21/23	04/13/23	04/26/23	05/05/23	05/22/23	101		GAA 2023	9,650,000.00		₱9,650,000.00	9,312,245.39		₱9,312,245.39	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				

3202011067000	23AB0152:CONSTRUCTION /IMPROVEMENT OF FLOOD CONTROL STRUCTURE ALONG CAYUBOG CREEK, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	03/29/23	03/29/23	Mar. 30 - Apr. 5, 2023	04/12/23	04/13/23	04/26/23	05/03/23	05/08/23	112		GAA 2023	9,650,000.00		₱9,650,000.00	9,457,489.86		₱9,457,489.86	COA, PCAI, BANTAY LANSANGAN	3/10/2023	3/10/2023	3/10/2023	3/10/2023	3/10/2023				
	23AB0154: CONCRETING OF BRGY. CALLAGUIP TO UBBOG, BRGY. CAYUBOG PMR, BRGY. CALLAGUIP AND BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	105		DA2023	19,900,000.00		₱19,900,000.00	15,016,512.14		₱15,016,512.14	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0155: CONCRETING OF BRGY. BACSIL PMR, BRGY. BACSIL, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,291,734.25		₱11,291,734.25	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0156: CONCRETING OF SITIO TAMURONG, BRGY. MONTE PMR, BRGY. MONTE, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	114		DA2023	14,925,000.00		₱14,925,000.00	14,512,172.61		₱14,512,172.61	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0157: CONCRETING OF BRGY. MUMULAAN PMR, BRGY. MUMULAAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,343,653.48		₱11,343,653.48	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0158: CONCRETING OF BRGY. NAGBACALAN PMR, BRGY. NAGBACALAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	114		DA2023	14,925,000.00		₱14,925,000.00	14,627,023.02		₱14,627,023.02	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0159: CONCRETING OF PUROK RANG-AY, BRGY. PASIL PMR, BRGY. PASIL, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	114		DA2023	14,925,000.00		₱14,925,000.00	11,348,435.59		₱11,348,435.59	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0160: CONCRETING OF BRGY. SALBANG PMR, BRGY. SALBANG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,292,255.00		₱11,292,255.00	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0161: CONCRETING OF BRGY. SAN AGUSTIN PMR, BRGY. SAN AGUSTIN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	14,626,243.01		₱14,626,243.01	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0162: CONCRETING OF SITIO LUBONG, BRGY. SURGUI PMR, BRGY. SURGUI, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	114		DA2023	14,925,000.00		₱14,925,000.00	11,179,360.03		₱11,179,360.03	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0163: CONCRETING OF BRGY. SIDEG PROPER PMR, BRGY. SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,341,988.50		₱11,341,988.50	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0164: CONCRETING OF SITIO HUMMURAY, BRGY. NAGBACALAN PMR, BRGY. NAGBACALAN PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	98		DA2023	12,437,500.00		₱12,437,500.00	12,189,075.57		₱12,189,075.57	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0165: CONCRETING OF PUROK RAOIS, BRGY. SUNGADAN PMR, BRGY. SUNGADAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	72		DA2023	12,437,500.00		₱12,437,500.00	11,934,139.69		₱11,934,139.69	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0166: CONCRETING OF BRGY. PARATONG PMR, BRGY. PARATONG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	75		DA2023	12,935,000.00		₱12,935,000.00	9,760,734.38		₱9,760,734.38	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0167: CONCRETING OF SITIO PORAC, BRGY. BUGASI PMR, BRGY. BUGASI, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	105		DA2023	19,900,000.00		₱19,900,000.00	14,925,046.55		₱14,925,046.55	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0168: CONCRETING OF BRGY. CAESTEBANAN PMR, BRGY. CAESTEBANAN, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	105		DA2023	19,900,000.00		₱19,900,000.00	14,925,124.31		₱14,925,124.31	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0169: CONCRETING OF SITIO 1, BRGY. BARBARANGAY PMR, BRGY. BARBARANGAY, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	114		DA2023	14,925,000.00		₱14,925,000.00	11,193,251.16		₱11,193,251.16	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				

	23AB0170: CONCRETING OF BRGY. MACAYEPYEP FMR, BRGY. MACAYEPYEP, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,193,766.04		₱11,193,766.04	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0171: CONCRETING OF SITIO SINEGGEP, BRGY. BUGASI FMR, BRGY. BUGASI, BANNA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,193,812.27		₱11,193,812.27	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0172: CONCRETING OF BRGY. PARANGGOPONG-PAYAO-CAMGUIDAN FMR, BRGY. PARANGGOPONG, BRGY. PAYAO AND BRGY. CAMGUIDAN, BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	177		DA2023	24,875,000.00		₱24,875,000.00	18,770,660.40		₱18,770,660.40	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0173: CONCRETING OF BILLOCA FISH FARM, BRGY. BILLOCA FMR, BRGY. BILLOCA, BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,262,405.00		₱11,262,405.00	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0174: CONCRETING OF BRGY. PUTTAO FMR, BRGY. PUTTAO, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	62		DA2023	9,950,000.00		₱9,950,000.00	9,920,043.50		₱9,920,043.50	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0175: CONCRETING OF BRGY. CATANGRAMAN FMR, BRGY. CATANGRAMAN, SOLSONA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	207		DA2023	29,850,000.00		₱29,850,000.00	22,524,788.67		₱22,524,788.67	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0176: CONCRETING OF BRGY. STA. ANA, SOLSONA TO BRGY. FRANCISCO, DINGRAS FMR, BRGY. STA. ANA, SOLSONA AND BRGY. FRANCISCO, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	105		DA2023	19,900,000.00		₱19,900,000.00	15,016,547.49		₱15,016,547.49	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0177: CONCRETING OF BRGY. CARAY FMR, BRGY. CARAY, NUEVA ERA, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	145		DA2023	19,900,000.00		₱19,900,000.00	15,919,983.96		₱15,919,983.96	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0178: CONCRETING OF SITIO POLONDAY TO SITIO CAPURICTAN, BRGY. ESCODA FMR, BRGY. ESCODA, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	83		DA2023	14,925,000.00		₱14,925,000.00	11,341,295.27		₱11,341,295.27	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0179: CONCRETING OF BRGY. 16, SAN MARCOS FMR, BRGY. 16, SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	154		DA2023	29,850,000.00		₱29,850,000.00	21,890,692.80		₱21,890,692.80	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0180: CONCRETING OF BRGY. STA. CRUZ NORTE FMR, BRGY. STA. CRUZ NORTE, BADOC, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	70		DA2023	11,939,990.35		₱11,939,990.35	11,349,952.04		₱11,349,952.04	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0181: CONCRETING OF BRGY. TABUCBUC FMR, BRGY. TABUCBUC, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	166		DA2023	51,740,000.00		₱51,740,000.00	38,754,961.94		₱38,754,961.94	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0182: CONCRETING/IMPROVEMENT OF BRGY. BUANGA FMR, BRGY. BUANGA, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/28/23	4/4-10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23	05/16/23	05/24/23	05/25/23	145		DA2023	19,900,000.00		₱19,900,000.00	19,501,866.63		₱19,501,866.63	COA, PCAI, BANTAY LANSANGAN, DA	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0183: CONSTRUCTION/ MAINTENANCE OF UBBOG RIVER REVETMENT 1, BRGY. CALLAGUIP, PAGAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding		04/13 - 19/2023	04/20/23	05/03/23	05/03/23	05/04/23	05/09/23	05/10/23	05/16/23	05/24/23	05/25/23	51		SR2023-03-0076530	3,000,000.00		₱3,000,000.00	2,998,976.36		₱2,998,976.36	COA, PCAI, BANTAY LANSANGAN	4/14/2023	4/14/2023	4/14/2023	4/14/2023	4/14/2023				
	23GAB0061 - SUPPLY AND DELIVERY OF SPARE PARTS/ CONSUMABLES AND TONER/INK OF OFFICE EQUIPMENT FOR DPWH-INSDEO, SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INZNDOE	NO	COMPTITIVE BIDDING	n/a	03/28/2023	04/12/2023	04/25/2023	04/25/2023	05/02/2023	05/09/2023	05/10/2023	5/12/2023	5/19/2023	5/22/2023	15 c.d.		EAO	₱1,066,500.00		₱1,066,500.00	₱927,000.00		₱927,000.00	COA, PCAI, BANTAY LANSANGAN	4/5/2023	4/5/2023	4/5/2023	4/5/2023	4/5/2023				
																					₱1,906,855,278.32			₱1,756,275,942.43											

Total Alloted Budget of Procurement Activities = 1,906,855,278.32

Total Contract Price of Procurement Activities Conducted = 1,756,275,942.43

Total Savings (Total Alloted Budget -Contract Price)= 150,579,335.89

Code UACS/PAP	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?	Remarks (Explaining Changes from the APP)
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		TOTAL	ABC (Php) MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			
ON-GOING PROCUREMENT ACTIVITIES																																		
310101012470000	23AB0086: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, BATAC-PINILI VIA HAIPALIG RD - K0473 + 000 - K0473 + 500	INSDEO	No	Competitive Bidding	02/22/23	2/26-3/6/2023	03/08/23	03/21/23	03/21/23							114		GAA 2023	9,800,000.00		₱9,800,000.00				COA, PCAI, BANTAY LANSANGAN	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023	3/1/2023, 2/28/2023, 2/28/2023				
300221100510000	23AB0110: CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION BARANGAY BADSO, PINILI, ILOCOS NORTE	INSDEO	No	Competitive Bidding	03/03/23	3/10-16/2023	03/17/23	06/14/23	06/14/23	06/21/23	06/30/23					230		GAA 2023	24,749,961.12		₱24,749,961.12				COA, PCAI, BANTAY LANSANGAN	5/24/2023	5/24/2023	5/24/2023	5/24/2023	5/24/2023				
300227100405000	23AB0119: CONSTRUCTION OF MULTI-PURPOSE BUILDING SANGGUNIANG BAYAN HALL, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding		5/24-30/2023	06/01/23	06/14/23	06/14/23	06/21/23	06/30/23					210		GAA 2023	19,800,000.00		₱19,800,000.00				COA, PCAI, BANTAY LANSANGAN	5/24/2023	5/24/2023	5/24/2023	5/24/2023	5/24/2023				
	23AB0137: REHABILITATION/MAJOR REPAIR OF BRIDGE, CAUPLASAN BRIDGE (B0239LZ) ALONG ILOCOS NORTE-APAYAO ROAD, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding		5/24-30/2023	06/01/23	06/29/23								116		SR2023-02-004699	6,745,350.00		₱6,745,350.00				COA, PCAI, BANTAY LANSANGAN	5/24/2023	5/24/2023	5/24/2023	5/24/2023	5/24/2023				
	23AB0138: CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	INSDEO	No	Competitive Bidding		5/24-30/2023	06/01/23	06/14/23	06/14/23	06/21/23	06/30/23					35		SR2023-02-004402	2,316,000.00		₱2,316,000.00				COA, PCAI, BANTAY LANSANGAN	5/24/2023	5/24/2023	5/24/2023	5/24/2023	5/24/2023				
310101010100000	23AB0139: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS BATAC-PINILI VIA HAIPALIG RD - K0473 + 000 - K0473 + 500	INSDEO	No	Competitive Bidding	03/28/23	04/4 - 10/2023	04/12/23	04/25/23	04/25/23	April 26 - May 2, 2023	May 3 - 9, 2023	05/10/23				247		GAA 2023	9,650,000.00		₱9,650,000.00				COA, PCAI, BANTAY LANSANGAN	4/4/2023	4/4/2023	4/4/2023	4/4/2023	4/4/2023				
	23AB0184 PACKAGE 3: REPAIR/MAINTENANCE OF PUBLIC BUILDINGS : 1) DA BUILDING PHILIPPINE FIBER INDUSTRY DEVELOPMENT AUTHORITY - MAIN BUILDING 2) DPWH BUILDING ILOCOS NORTE 2ND DISTRICT ENGINEERING OFF3CE OLD OFFICE BUILDING (FUNCTION HALL)	INSDEO	No	Competitive Bidding		5/24-30/2023	06/01/23	06/14/23	06/14/23	06/21/23	06/30/23					159		SR2023-04-008751	6,100,000.00		₱6,100,000.00				COA, PCAI, BANTAY LANSANGAN	5/24/2023	5/24/2023	5/24/2023	5/24/2023	5/24/2023				
	23CSA001: CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED MULTI-PURPOSE BUILDINGS, BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	n/a	05/10/2023	06/07/2023	05/23/2023	06/21/2023	06/22/2023	6/27/2023	6/29/2023				15.00		SR2023-02-004901	₱149,996.40		₱149,996.40				COA, PCAI, BANTAY LANSANGAN	5/16/2023	5/16/2023	5/16/2023	5/16/2023	5/16/2023				
																			69,511,307.52		₱69,511,307.52														

Total Alloted Budget of Procurement Activities = **69,511,307.52**

Prepared by:

MARY JANE L. REVIEGO
Caretaker Procurement Unit

Recommending for Approval by:

ALWIN A. LACOD
BAC Chairperson

Approved:

SHERWIN A. BERMITO
OIC District Engineer
Head of the Procuring Entity