320102104130000.PC	**21F00010** - 002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Revetment along Cadacan River, Barangay Macawayan Section, Left Side (Downstream of Calascos Bridge), Irosin, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Yes	Public Bidding	11/23/2020	12/3-9/2020	12/11/2020	12/8/2020	12/8/2020	1/5/2021	1/19/2021	1/19/2021	2/19/2021	2/15/2021	3/16/2021		FY 2021 NEP	67,549,999.99			65,523,551.39			COA / NACAP / PICE	12/11/2020	12/28/2020	12/28/2020	1/5/2021	1/12/2021		
320101106162000.PC	**21F00011** - 002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structure and Drainage Systems – Construction/Rehabilitation of Bonga Flood Control System, Legazpi City, Albay, Albay 2nd Legislative District	Construction Division	Yes	Public Bidding	11/18/2020	11/24-30/2020	12/2/2020	12/17/2020	12/17/2020	12/23/2020	1/25/2021	1/25/2021	2/22/2021				FY 2021 NEP	115,799,985.64			111,746,991.46			COA / NACAP / PICE	12/2/2020	12/17/2020	12/17/2020	12/23/2020	1/4/2021		Procurement is cancelled due to project modification
320101106162000.PC	**21F00011** - 002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structure and Drainage Systems – Construction/Rehabilitation of Bonga Flood Control System, Legazpi City, Albay, Albay 2nd Legislative District	Construction Division	No	Public Bidding		6/9-15/2021	6/17/2021	6/30/2021	6/30/2021	7/7/2021	7/14/2021	7/14/2021	7/22/2021	8/9/2021	8/10/2021		FY 2021 NEP	115,799,985.64			112,323,286.86			COA / NACAP / PICE	6/17/2021	6/30/2021	6/30/2021	7/7/2021	7/14/2021		
310204101093000.PC	**21F00012** - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads, Polanco-San Isidro Road, Jovellar, Albay, Phase II, Albay 3rd Legislative District	Construction Division	Yes	Public Bidding	11/18/2020	11/24-30/2020	12/2/2020	12/17/2020	12/17/2020	12/23/2020	1/25/2021	1/25/2021	3/16/2021	4/7/2021	4/8/2021		FY 2021 NEP	19,299,697.76			18,801,708.52			COA / NACAP / PICE	12/2/2020	12/17/2020	12/17/2020	12/23/2020	1/4/2021		
307712027780000.PC	**21F00015** - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Labo By-Pass Road, Camarines Norte 1st Legislative District	Construction Division	Yes	Public Bidding	11/18/2020	11/27-12/3/2020	12/7/2020	12/21/2020	12/21/2020	12/28/2020	1/27/2021	1/27/2021	2/26/2021	3/23/2021	3/24/2021		FY 2021 NEP	67,549,829.24			65,185,630.78			COA / NACAP / PICE	12/7/2020	12/21/2020	12/21/2020	12/28/2020	1/5/2021		
310201100654000.PC	**21F00016** - 001: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads – Daang Maharlika (LZ), K0354+021.00 - K0354+297.50, Camarines Norte, 2nd Legislative District	Construction Division	Yes	Public Bidding	11/18/2020	11/27-12/3/2020	12/7/2020	12/21/2020	12/21/2020	12/28/2020	2/1/2021	2/1/2021	6/1/2021	6/9/2021	6/10/2021		FY 2021 NEP	19,299,128.50			18,720,111.53			COA / NACAP / PICE	12/7/2020	12/21/2020	12/21/2020	12/28/2020	1/5/2021		
310205100584000.PC	**21F00017** - 001: Ensure Safe and Reliable National Road System – Construction of Missing Links/New Roads, San Fernando-San Jacinto-Monreal Road (Package 1), San Fernando, Masbate (1st Legislative District)	Construction Division	Yes	Public Bidding	11/18/2020	11/27-12/3/2020	12/7/2020	12/21/2020	12/21/2020	12/28/2020	2/1/2021	2/1/2021	2/26/2021	3/15/2021	3/16/2021		FY 2021 NEP	24,124,879.93			23,521,754.82			COA / NACAP / PICE	12/7/2020	12/21/2020	12/21/2020	12/28/2020	1/5/2021		
310201100656000.PC	**21F00018** - 001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Primary Roads – Daang Maharlika (LZ), K0472+556.00 – K0472+691, Brgy. Santiago Young, Mabua, Camarines Sur (5th Legislative District)	Construction Division	Yes	Public Bidding	11/18/2020	11/27-12/3/2020	12/7/2020	12/21/2020	12/21/2020	12/28/2020	1/26/2021	1/26/2021	6/16/2021	6/18/2021	6/18/2021		FY 2021 NEP	7,719,060.93			7,448,919.30			COA / NACAP / PICE	12/7/2020	12/21/2020	12/21/2020	12/28/2020	1/5/2021		