320101106147000.PC	**21F00027** - 002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Barit River Flood Mitigation Structures (San Miguel – San Jose Section), Nabua, Camarines Sur, Camarines Sur 5th Legislative District	Construction Division	Yes	Public Bidding	11/23/2020	12/3-9/2020	12/11/2020	12/28/2020	12/28/2020	1/5/2021	1/20/2021	1/28/2021	2/26/2021	3/15/2021	3/16/2021			FY 2021 NEP	96,499,034.00			93,121,921.80			COA / NACAP / PICE	12/11/2020	12/28/2020	12/28/2020	1/5/2021	1/12/2021		
310204101091000.PC	**21F00028** - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Nabua Bypass Road, Package 1, Nabua, Camarines Sur (5th Legislative District)	Construction Division	Yes	Public Bidding	12/1/2020	12/3-9/2020	12/11/2020	1/19/2021	1/19/2021	1/26/2021	2/2/2021	2/2/2021	4/6/2021	4/15/2021	4/16/2021			FY 2021 NEP	77,199,068.77			74,458,831.50			COA / NACAP / PICE	12/11/2020	12/29/2020	12/29/2020	1/5/2021	1/12/2021		
320101116171000.PC	**21F00029** - 002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Joroan Flood Control (Upstream and Downstream of Joroan Bridge #1 and Bridge #2), Tiwi, Albay, Albay 1st Legislative District	Construction Division	Yes	Public Bidding	12/15/2020	12/22-28/2020	1/5/2021	1/18/2021	1/18/2021	1/25/2021	2/1/2021	2/1/2021	12/31/2021					FY 2021 NEP	120,624,912.81			116,406,565.24			COA / NACAP / PICE	1/5/2021	1/18/2021	1/18/2021	1/25/2021	2/1/2021		
320101106156000.PC	**21F00031** - 002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Nagas River Flood Mitigation Structure, Nagas, Ons, Albay, Albay 3rd Legislative District	Construction Division	Yes	Public Bidding	11/23/2020	12/3-9/2020	12/11/2020	12/28/2020	12/28/2020	1/5/2021	1/20/2021	1/20/2021	2/19/2021	3/15/2021	3/16/2021			FY 2021 NEP	106,149,664.99			102,434,776.70			COA / NACAP / PICE	12/11/2020	12/28/2020	12/28/2020	1/5/2021	1/12/2021		
320102104126000.PC	**21F00032** - 002: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction/Improvement of Ragay River Flood Mitigation Structures, Ragay, Camarines Sur, Camarines Sur 1st Legislative District	Construction Division	No	Public Bidding	1/11/2021	1/13-19/2021	1/21/2021	2/2/2021	2/2/2021	2/9/2021	2/16/2021	2/16/2021	7/22/2021	8/3/2021	8/4/2021			FY 2021 NEP	54,299,007.17			52,398,660.49			COA / NACAP / PICE	1/21/2021	2/2/2021	2/2/2021	2/9/2021	2/16/2021		
300116203549000.PC	**21F00034** - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads, Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Colongcowan Norte, Vinzons, Camarines Norte (2nd Legislative District)	Construction Division	Yes	Public Bidding	11/18/2020	11/27-12/3/2020	12/7/2020	12/23/2020	12/23/2020	12/29/2020	12/29/2020	12/29/2020						FY 2021 NEP	106,149,183.35			102,433,501.46			COA / NACAP / PICE	12/7/2020	12/23/2020	12/23/2020	12/29/2020	1/5/2021		Cancellation of Procurement per Memorandum of the Regional Director stating therein to re-bid the projects pursuant to Section 41.b of the IRR of RA 9184 due to failure to follow the prescribed timelines from the opening of bids up to the issuance of the Notice of Award
300116203549000.PC	**21F00034** - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads, Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Colongcowan Norte, Vinzons, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	-	5/26-6/1/2021	6/3/2021	6/15/2021	6/15/2021	6/22/2021	7/28/2021	7/28/2021	7/28/2021	8/16/2021	8/11/2021			FY 2021 NEP	106,149,183.35			103,957,343.65			COA / NACAP / PICE	6/3/2021	6/15/2021	6/15/2021	6/22/2021	6/29/2021		