DPWH-DAVAO CITY DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of 06/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
																		Total Allotted Budget of Procurement Activities														
																		Total Contract Price of Procurement Activities Conducted														
																		Total Savings (Total Allotted Budget - Total Contract Price)														
ONGOING PROCUREMENT ACTIVITIES																																
	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
																		Total Allotted Budget of On-going Procurement Activities														

Prepared by:

DWIGHT VINCENT J. FERNANDEZ
BAC Secretariat

Recommended for Approval by:

EMILIO P. SUCALDITO, JR.
BAC Chairperson

APPROVED:

RICHARD A. RAGASA
Head of the Procuring Entity