300202100185000.EAO	257,070.00																														
300203101402900.EAO	745,375.00																														
300203101403000.EAO	560,385.00																														
300203101676000.EAO	550,000.00																														
300203101685000.EAO	591,590.00																														
300201100099000.EAO	425,000.00																														
300201100100000.EAO	425,000.00																														
300202100241000.EAO	340,000.00																														
300203102050000.EAO	500,000.00																														
300203102051000.EAO	500,000.00																														
300203102052000.EAO	550,000.00																														
300203102053000.EAO	600,000.00																														
300203102054000.EAO	750,000.00																														
300203102240000.EAO	540,000.00																														
300203102241000.EAO	540,000.00																														
300207100642000.EAO	150,000.00																														
300207100643000.EAO	550,000.00																														
300204100704000.EAO	597,115.00																														
300204100956000.EAO	525,000.00																														
300203102244000.EAO	500,000.00																														
300203102245000.EAO	250,000.00																														
300203102246000.EAO	250,000.00																														
300204101167000.EAO	525,000.00																														
300215100337000.EAO	125,100.00																														
300207100638000.EAO	100,000.00																														
300207100641000.EAO	150,000.00																														
TOTAL -	*78,210,000.00*																														
		22GF00005: Supply and Delivery of Fifteen (15) sets 3D Laser Scanner and Three (3) sets Unmanned Aerial Vehicle/System (UAV/UAS/RPA)	Planning and Desgin Diision	No	Public Bidding	6/6/2022	6/7-13/2022	6/14/2022	6/28/2022							RA 11639 Regular 2022 Current	150,000,000.00						6/14/2022	6/28/2022	6/28/2022	7/5/2022	7/18/2022		CANCELLED (due to Request of the end user for additional time to conduct market research in order to avoid failure of bidding and monopoly)
		22GF00006: Supply and Delivery of Two (2) sets 3D Laser Scanner Terestrial and Three (3) sets Unmanned Surface Vehicle (Single Beam) with GNSS Rover, (PR NO. 22-06-158 dated 6/2/2022), PDD,DPWH Regional Office No. V, Rawis, Legazpi City	Planning and Desgin Diision	No	Public Bidding	6/6/2022	6/7-13/2022	6/14/2022	6/28/2022							RA 11639 Regular 2022 Current	38,100,000.00						6/14/2022	6/28/2022	6/28/2022	7/5/2022	7/18/2022		CANCELLED (lack of Fund)
		22GF00007: Supply and Delivery of Eighteen (18) sets Global Navigation Satellite System and Thirteen (13) sets Unmanned Surface Vehicle (Single Beam)	Planning and Desgin Diision	No	Public Bidding	6/20/2022	6/23-29/2022	6/30/2022								RA 11639 Regular 2022 Current	155,000,000.00						6/30/2022	7/12/2022	7/12/2022	7/19/2022	7/29/2022		CANCELLED (due to Request of the end user for additional time to conduct market research in order to avoid failure of bidding and monopoly)
100000100010000	19,985,000.00	**22GF00008:** Procurement of Additional Dredging and Flood Control Equipment, (PR No. 22-06-176 dated 6/14/2022), EMD, DPWH, Regional Office No,. V, Rawis, Legazpi City	EMD	No	Public Bidding	6/20/2022	6/23-29/2022	6/30/2022	7/12/2022	7/12/2022	7/19/2022	8/11/2022				RA 11639 Regular 2022 Current	20,000,000.00			19,985,000.00			6/30/2022	7/12/2022	7/12/2022	7/20/2022	7/29/2022		
300106200246000.EAO	255,000.00																														
300101200006000.EAO	223,125.00																														
300101200007000.EAO	222,060.00																														
300103201612000.EAO	310,000.00																														
300103201629000.EAO	212,500.00																														
300103201638000.EAO	212,500.00																														
300103201650000.EAO	297,500.00																														
300103201671000.EAO	425,000.00																														