300203102053000.PC	**22F00040** - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Pasacao-Balatan Tourism Coastal Highway, Package 2, Pasacao, Camarines Sur (2nd Legislative District)	Construction Division	No	Public Bidding	2/14/2022	2/16-22/2022	2/24/2022	3/9/2022	3/9/2022	3/16/2022	3/23/2022	3/23/2022	3/23/2022	4/1/2022	4/4/2022			FY 2022 GAA	115,799,855.20			112,440,138.52			COA / NACAP / PICE / CCWi	2/24/2022	3/9/2022	3/9/2022	3/16/2022	4/11/2022		
300203102054000.PC	**22F00041** - Convergence and Special Support Program — Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program — TRIP) Pasacao-Balatan Tourism Coastal Highway, Pasacao, Camarines Sur, Package 3, Camarines Sur (2nd Legislative District)	Construction Division	Yes	Public Bidding	10/14/2021	10/21-27/2021	10/28/2021	11/11/2021	11/11/2021	11/18/2021	11/25/2021	11/25/2021	3/21/2022	4/1/2022	4/4/2022			FY 2022 NEP	144,749,556.23			139,761,937.00			COA / NACAP / PICE / CCWi	10/28/2021	11/11/2021	11/11/2021	11/18/2021	11/25/2021		
320101107586000.PC	**22F00043** - 002 — Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/Maintenance of Flood Mitigation Structures and Drainage Systems — Rehabilitation of Bicol River Flood Control Structure (Fundado Section), Brgy. Fundado, Canaman, Camarines Sur 3rd Legislative District	Construction Division	Yes	Public Bidding	10/14/2021	10/22-28/2021	11/3/2021	11/16/2021	11/16/2021	11/23/2021	12/20/2021	12/20/2021	3/21/2022	4/1/2022	4/4/2022			FY 2022 NEP	144,640,811.85			139,577,601.17			COA / NACAP / PICE / CCWi	11/3/2021	11/16/2021	11/16/2021	11/23/2021	12/1/2021		
320101107587000.PC	**22F00044** - 002 — Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/Maintenance of Flood Mitigation Structures and Drainage Systems — Rehabilitation of Bicol River Flood Control Structure, (Iquin Section), Brgy. Iquin, Canaman, Camarines Sur 3rd Legislative District	Construction Division	Yes	Public Bidding	12/28/2021	1/5-11/2022	1/12/2022	1/26/2022	1/26/2022	2/3/2022	2/10/2022	2/10/2022	3/21/2022	4/1/2022	4/4/2022			FY 2022 NEP	144,514,022.46			140,034,027.31			COA / NACAP / PICE / CCWi	1/12/2022	1/26/2022	1/26/2022	2/3/2022	2/10/2022		
320101107587000.PC	**22F00045** - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of By-Pass and Diversion Roads — Naga-Jct. Magarao-Canaman-Libmanan Jct. PPR Road (Skybridge), Camarines Sur, Libmanan Camarines Sur 2nd LD	Construction Division	No	Public Bidding	2/21/2022	2/23-3/1/2022	3/3/2022	3/17/2022	3/17/2022	3/23/2022	3/23/2022	3/23/2022	3/23/2022	4/1/2022	4/4/2022			FY 2022 GAA	92,999,999.89			90,206,139.20			COA / NACAP / PICE / CCWi	3/3/2022	3/17/2022	3/17/2022	3/24/2022	4/12/2022		
310205160818000.PC	**22F00046** - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of Missing Links/New Roads — Calabanga-Tinambac Road (Calabanga Section), Calabanga, Camarines Sur (3rd Legislative District)	Construction Division	Yes	Public Bidding	10/29/2021	11/4-10/2021	11/12/2021	11/26/2021	11/26/2021	12/3/2021	12/14/2021	12/14/2021	3/21/2022	4/1/2022	4/4/2022			FY 2022 NEP	86,329,655.38			83,094,193.22			COA / NACAP / PICE / CCWi	11/12/2021	11/24/2021	11/24/2021	12/1/2021	12/14/2021		
310204101834000.PC	**22F00047** - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of By-Pass and Diversion Roads — Camarines Sur Expressway (Package 1), Camarines Sur, Minalabac, Camarines Sur (2nd Legislative District)	Construction Division	Yes	Public Bidding	10/25/2021	11/3-9/2021	11/16/2021	12/1/2021	12/1/2021	2/22/2022	3/1/2022	3/1/2022	3/21/2022	4/1/2022	4/4/2022			FY 2022 NEP	96,499,267.44			93,604,051.91			COA / NACAP / PICE / CCWi	11/16/2021	12/1/2021	12/1/2021	12/8/2021	12/21/2021		