300204100784000.PC	**22F00060** - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program (ROLL-IT) — Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate (2nd Legislative District)	Construction Division	Yes	Public Bidding	12/28/2021	1/5-11/2022	1/12/2022	1/27/2022	1/27/2022	2/4/2022	2/11/2022	2/11/2022	3/21/2022	4/1/2022	4/4/2022			FY 2022 NEP	115,164,755.15			112,861,702.73			COA / NACAP / PICE / CCWi	1/12/2022	1/27/2022	1/27/2022	2/4/2022	2/11/2022		
310305101502000.PC	**22F00061** - 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Baldoza Br. (B000588MT) along Buenavista-Kawayan Rd, Cawayan, Masbate 3rd Legislative District	Construction Division	No	Public Bidding	2/23/2022	2/28-3/6/2022	3/8/2022	4/26/2022	4/26/2022	5/4/2022	5/16/2022	5/16/2022	6/30/2022	7/15/2022	7/18/2022			FY 2022 GAA	107,114,761.80			104,971,323.80			COA / NACAP / PICE / CCWi	3/8/2022	3/21/2022	3/21/2022	3/28/2022	4/19/2022		
300203101420000.PC	**22F00064** - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) — Esperanza-Placer Road leading to Pasiagan Beach Front, Balay na Bata and Esperanza Seaport, Masbate, Esperanza, Masbate (3rd Legislative District)	Construction Division	No	Public Bidding	2/14/2022	2/16-22/2022	2/24/2022	3/8/2022	3/8/2022	3/15/2022	3/23/2022	3/23/2022	3/23/2022	4/1/2022	4/1/2022			FY 2022 GAA	143,856,286.68			139,497,434.37			COA / NACAP / PICE / CCWi	2/24/2022	3/8/2022	3/8/2022	3/15/2022	4/7/2022		
320101107535900.PC	**22F00065** - 002 — Protect Lives and Properties Against Major Floods — Flood Management Program — Construction/Maintenance of Flood Mitigation Structures and Drainage Systems — Construction of Barit River Flood Mitigation Structure (San Jose Section), Nabua, Camarines Sur 5th Legislative District	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/15/2021	12/15/2021	12/23/2021	12/29/2021	12/29/2021	3/2/2022	3/14/2022	3/15/2022			FY 2022 NEP	97,244,668.14			93,840,706.37			COA / NACAP / PICE / CCWi	11/25/2021	12/15/2021	12/15/2021	12/23/2021	12/29/2021		
310205160584000.PC	**22F00066** - 001: Ensure Safe and Reliable National Road System — Network Development - Construction of Missing Links/New Roads, San Fernando-San Jacinto-Monreal Road, Package 1, Masbate, San Fernando, Masbate (1st Legislative District)	Construction Division	Yes	Public Bidding	10/29/2021	11/4-10/2021	11/12/2021	11/25/2021	11/25/2021	12/2/2021	12/14/2021	12/14/2021	3/21/2022	4/1/2022	4/4/2022			FY 2022 NEP	38,547,719.91			36,255,670.71			COA / NACAP / PICE / CCWi	11/12/2021	11/25/2021	11/25/2021	12/2/2021	12/14/2021		
310109100873000.PC	**22F00067** - 001: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Boras-Gigmoto-Viga Rd - K0031+603 - K0031+627, K0046+676 -K0046+700, K0049+491 - K0049+514, K0054+500 - K0054+538, K0063+218 - K0063+235, K0068+323 - K0068+343, K0076+190 - K0076+210, Boras, Gigmoto & Viga, Catanduanes Lone District	Construction Division	No	Public Bidding	2/23/2022	2/28-3/6/2022	3/8/2022	5/6/2022	5/6/2022	5/13/2022	5/25/2022	5/25/2022	6/27/2022	7/7/2022	7/8/2022			FY 2022 GAA	101,324,732.10			98,284,770.91			COA / NACAP / PICE / CCWi	3/8/2022	3/21/2022	3/21/2022	3/28/2022	4/19/2022		