3201011075540 00.PC	**22F00068** - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Naga City Flood Control – Upstream, Naga City, Camarines Sur 3rd Legislative District	Construction Division	Yes	Public Bidding	11/22/2021	11/25/2021-12/1/2021	12/2/2021	1/11/2022	1/11/2022	1/31/2022	1/31/2022	1/31/2022	3/2/2022	4/1/2022	4/4/2022			FY 2022 NEP	52,139,326.92			50,575,147.85			COA / NACAP / PICE / CCWI	12/2/2021	1/11/2022	1/11/2022	1/19/2022	1/28/2022		
3201011075910 00.PC	**22F00069** - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Shore Protection Structure, Brgy. Poblacion District 4, San Jacinto, Masbate (1st Legislative District)	Construction Division	Yes	Public Bidding	12/28/2021	1/5-11/2022	1/12/2022	1/27/2022	1/27/2022	2/4/2022	2/11/2022	2/11/2022	3/21/2022	5/2/2022	5/4/2022			FY 2022 NEP	101,324,507.22			98,082,117.32			COA / NACAP / PICE / CCWI	1/12/2022	1/27/2022	1/27/2022	2/4/2022	2/11/2022		
3002201000650 00.PC	**22F00070** - Convergance and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose/Facilities to Support Social Services - Construction of Cruise Port and Facilities (Phase 2), Legazpi City, Albay 2nd Legislative District	Construction Division	No	Public Bidding	5/23/2022	5/25-31/2022	6/1/2022											FY 2022 GAA	144,749,856.14						COA / NACAP / PICE / CCWI	6/1/2022	6/14/2022	6/14/2022	6/21/2022	7/5/2022		
3101091008710 00.PC	**22F00075** - 001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Nabua-Balatan Rd - K0490+648.00 - K0490+990.00, Balatan, Camarines Sur 5th Legislative District	Construction Division	No	Public Bidding	2/23/2022	2/28-3/6/2022	3/8/2022	3/22/2022	3/22/2022	3/23/2022	3/23/2022	3/23/2022	3/23/2022	5/13/2022	5/14/2022			FY 2022 GAA	106,149,487.98			102,964,391.60			COA / NACAP / PICE / CCWI	3/8/2022	3/22/2022	3/22/2022	3/29/2022	4/20/2022		
3102041015460 00.PC	**22F00076** - 001: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Milaor-Pili Bypass Road, Package 3, Camarines Sur, Milaor, Camarines Sur 3rd Legislative District	Construction Division	No	Public Bidding	2/23/2022	2/28-3/6/2022	3/8/2022	5/18/2022	5/18/2022	5/25/2022	6/8/2022	6/8/2022	6/30/2022	7/11/2022	7/11/2022			FY 2022 GAA	115,799,342.81			113,482,984.22			COA / NACAP / PICE / CCWI	3/8/2022	3/22/2022	3/22/2022	3/29/2022	4/20/2022		
3103021003290 00.PC	**22F00077** - 001: Ensure Safe and Reliable National Road System – Bridge Program – Replacement of Permanent Weak Bridges – Powili Br. (B004517LZ) along Daang Maharlika (LZ) (Phase II), Bula, Camarines Sur 5th Legislative District	Construction Division	No	Public Bidding	1/11/2022	1/13-19/2022	1/20/2022	3/28/2022	3/28/2022	4/4/2022	4/18/2022	4/18/2022	5/25/2022	6/3/2022	6/6/2022			FY 2022 NEP	19,294,687.00			18,783,205.23			COA / NACAP / PICE / CCWI	1/20/2022	2/2/2022	2/2/2022	2/9/2022	2/17/2022		
3103051015090 00.PC	**22F00078** - 001: Ensure Safe and Reliable National Road System – Bridge Program – Widening of Permanent Bridges – Pagsangahan Bridge (B02731LZ) along Daang Maharlika (LZ) (Phase II), Basud, Camarines Norte 2nd Legislative District	Construction Division	No	Public Bidding	-	1/21-27/2022	1/28/2022	2/10/2022	2/10/2022	2/17/2022	2/24/2022	2/24/2022	3/21/2022	4/1/2022	4/4/2022			FY 2022 GAA	16,534,844.52			16,005,731.14			COA / NACAP / PICE / CCWI	1/28/2022	2/10/2022	2/10/2022	2/17/2022	2/24/2022		
3103051015050 00.PC	**22F00079** - 001: Ensure Safe and Reliable National Road System – Bridge Program – Widening of Permanent Weak Bridges – Mabolo Br. (B02549LZ) along Daang Maharlika (LZ), Naga City, Camarines Sur 3rd Legislative District	Construction Division	No	Public Bidding	2/4/2022	2/8-14/2022	2/15/2022	3/2/2022	3/2/2022	3/9/2022	3/9/2022	3/17/2022	3/21/2022	4/1/2022	4/4/2022			FY 2022 GAA	102,464,957.23			99,086,316.31			COA / NACAP / PICE / CCWI	2/15/2022	3/2/2022	3/2/2022	3/9/2022	3/17/2022		