310204100744000.PC	**22F00090** - 001: Ensure Safe and Reliable National Road System — Network Development Program — Construction of By-Pass and Diversion Roads — Palanas-Del Rosario Road, Jovellar, Albay, Albay 3rd Legislative District	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/16/2021	12/16/2021	12/23/2021	1/4/2022	1/4/2022	3/21/2022	4/21/2022	4/4/2022			FY 2022 NEP	19,164,261.62			18,413,288.19			COA / NACAP / PICE / CCWI	11/25/2021	12/16/2021	12/16/2021	12/22/2021	1/4/2022		
300203101409000.PC	**22F00091** - Convergence and Special Support Program — Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program—TRIP) Cagraray Circumferential Road, Bacacay, Albay, Brgy. Longoton, Bacacay, Albay (1st Legislative District)	Construction Division	Yes	Public Bidding	12/28/2021	1/5-11/2022	1/12/2022	1/27/2022	1/27/2022	2/4/2022	2/21/2022	2/21/2022	3/21/2022	5/2/2022	5/4/2022			FY 2022 NEP	12,877,179.29			12,490,845.51			COA / NACAP / PICE / CCWI	1/12/2022	1/27/2022	1/27/2022	2/4/2022	2/11/2022		
300215100333000.PC	**22F00092** - Convergence and Special Support Program — Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) — Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities — Construction of Salvacion-Taris Road, Baras, Catanduanes (Lone District)	Construction Division	No	Public Bidding	2/4/2022	2/8-14/2022	2/15/2022	3/2/2022	3/2/2022	3/9/2022	3/17/2022	3/17/2022	6/16/2022	6/27/2022	6/28/2022			FY 2022 GAA	19,298,739.18			18,054,551.84			COA / NACAP / PICE / CCWI	2/15/2022	3/2/2022	3/2/2022	3/9/2022	3/17/2022		
310305101512000.PC	**22F00093** - 001: Ensure Safe and Reliable National Road System — Bridge Program — Widening of Permanent Bridges — Travesia Br. 1 (B00317L2) along Daang Maharlika (L2), Guinobatan, Albay 3rd Legislative District	Construction Division	No	Public Bidding	2/14/2022	2/16-22/2022	2/24/2022	3/10/2022	3/10/2022	3/17/2022	3/23/2022	3/23/2022	3/23/2022	4/1/2022	6/1/2022			FY 2022 GAA	25,089,995.69			24,462,358.67			COA / NACAP / PICE / CCWI	2/24/2022	3/10/2022	3/15/2022	3/17/2022	4/12/2022		
300215100341000.PC	**22F00094** - Convergence and Special Support Program — Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) — Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities — Improvement of Albay-Camarines Sur Diversion Road (Ligao Section), Ligao City, Albay (3rd Legislative District)	Construction Division	Yes	Public Bidding	10/25/2021	11/3-9/2021	11/16/2021	12/1/2021	12/1/2021	12/9/2021	12/21/2021	12/21/2021	3/23/2022	5/5/2022	5/6/2022			FY 2022 NEP	24,004,273.50			23,237,334.53			COA / NACAP / PICE / CCWI	11/16/2021	12/1/2021	12/1/2021	12/8/2021	12/21/2021		
300215100322000.PC	**22F00096** - Convergence and Special Support Program (CSSP) — Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) — Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities — Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Barangay Bakal, Paracale, Camarines Norte (1st Legislative District)	Construction Division	Yes	Public Bidding	10/25/2021	11/4-10/2021	11/17/2021	12/3/2021	12/3/2021	12/13/2021	1/11/2022	1/11/2022	3/2/2022	3/17/2022	3/18/2022			FY 2022 NEP	57,898,882.23			55,872,562.27			COA / NACAP / PICE / CCWI	11/17/2021	12/3/2021	12/3/2021	12/13/2021	12/22/2021		
300215100329000.PC	**22F00097** - Convergence and Special Support Program (CSSP) — Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) — Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities — Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Barangay Calnaip, Paracale, Camarines Norte (1st Legislative District)	Construction Division	Yes	Public Bidding	10/25/2021	11/4-10/2021	11/17/2021	12/3/2021	12/3/2021	12/13/2021	1/13/2022	1/13/2022	3/2/2022	3/17/2022	3/18/2022			FY 2022 NEP	57,863,234.74			55,795,971.55			COA / NACAP / PICE / CCWI	11/17/2021	12/3/2021	12/3/2021	12/13/2021	12/22/2021		