320101107548000.PC	22F00099 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure, Camaligan, Camarines Sur 3rd Legislative District	Construction Division	Yes	Public Bidding	11/9/2021	11/16-22/2021	11/23/2021	12/10/2021	12/10/2021	12/17/2021	12/27/2021	12/27/2021	3/2/2022	3/18/2022	3/18/2022			FY 2022 NEP	43,419,755.29			41,908,018.53			COA / NACAP / PICE / CCWI	11/23/2021	12/10/2021	12/10/2021	12/17/2021	12/27/2021		
320101107571000.PC	22F00100 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Quinale "B" River Flood Mitigation Structure, Malinao, Albay (1st Legislative District)	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/17/2021	12/20/2021	12/23/2021	1/5/2022	1/5/2022	3/2/2022	3/17/2022	3/18/2022			FY 2022 NEP	101,324,906.91			98,283,282.29			COA / NACAP / PICE / CCWI	11/25/2021	12/17/2021	12/17/2021	12/23/2021	1/5/2022		
320101107556000.PC	22F00101 - 002: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Powili River Flood Mitigation Structure, Brgy. Causip and Brgy. Fabrica, Bula, Camarines Sur 5th Legislative District.	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/17/2021	12/20/2021	12/23/2021	1/5/2022	1/5/2022	3/2/2022	3/14/2022	3/15/2022			FY 2022 NEP	97,281,469.34			93,876,626.37			COA / NACAP / PICE / CCWI	11/25/2021	12/17/2021	12/17/2021	12/23/2021	1/5/2022		
320101107592000.PC	22F00102 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Revetment along Quinale River, Downstream of Comon Bridge, Left Side, Brgy Comon-Ogob, Malinao, Albay (1st Legislative District)	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/21/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	3/2/2022	3/14/2022	3/15/2022			FY 2022 NEP	101,324,983.02			97,981,470.29			COA / NACAP / PICE / CCWI	11/25/2021	12/21/2021	12/21/2021	12/28/2021	1/11/2022		
300215100342000.PC	22F00104 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities – Improvement of Albay-Camsur Diversion Road (Oas Section), Oas, Albay (3rd Legislative District)	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/21/2021	12/21/2021	12/28/2021	1/11/2022	1/11/2022	3/23/2022	5/5/2022	5/6/2022			FY 2022 NEP	24,035,859.32			23,266,687.73			COA / NACAP / PICE / CCWI	11/25/2021	12/21/2021	12/21/2021	12/28/2021	1/11/2022		
320101107567000.PC	22F00105 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Bonga Flood Control System, Legazpi City 2nd Legislative District	Construction Division	Yes	Public Bidding	11/22/2021	11/25/2021-12/1/2021	12/2/2021	1/11/2022	1/11/2022	1/31/2022	1/31/2022	1/31/2022	3/2/2022	3/14/2022	3/15/2022			FY 2022 NEP	40,529,585.35			39,191,886.59			COA / NACAP / PICE / CCWI	12/2/2021	1/11/2022	1/11/2022	1/19/2022	1/28/2022		