| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300219100223000.PC | **22F00161** - Cluster VI – Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – VII-1: Construction of Ritomo River Flood Control Structure System (Downstream), Brgy. Obi, Caramoran, Catanduanes, VII-11: Construction of Obi River Flood Control Structure System (Downstream), Brgy. Obi, Caramoran, Catanduanes | Construction Division | No | Public Bidding | 3/3/2022 | 3/4-10/2022 | 3/11/2022 | 4/29/2022 | 4/29/2022 | 5/6/2022 | 5/23/2022 | 5/23/2022 | 6/15/2022 | 6/27/2022 | 6/28/2022 | | | FY 2022 GAA | 77,199,160.36 | | | 74,882,959.49 | | | CDA / NACAP / PICE / CCWI | 3/11/2022 | 3/23/2022 | 3/23/2022 | 3/30/2022 | 4/26/2022 | | |
| 300215100316000.PC | **22F00162** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Del Rosario - Tablon Road, Ligao City/Oas, Albay | Construction Division | No | Public Bidding | 2/28/2022 | 3/2-8/2022 | 3/9/2022 | 3/25/2022 | 3/25/2022 | 4/1/2022 | 4/11/2022 | 4/11/2022 | 5/11/2022 | 5/24/2022 | 5/24/2022 | | | FY 2022 GAA | 240,405,430.21 | | | 235,115,235.04 | | | CDA / NACAP / PICE / CCWI | 3/9/2022 | 3/23/2022 | 3/23/2022 | 3/30/2022 | 4/26/2022 | | |
| 300219100218000.PC | **22F00163** - Convergence and Special Support Program – Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure/Facilities – Rehabilitation of Shore Protection Structure, Sitio Busdak Brgy. Bartolabac, San Jacinto, Masbate, Masbate 1st LD | Construction Division | No | Public Bidding | 3/3/2022 | 3/4-10/2022 | 3/11/2022 | 6/2/2022 | 6/2/2022 | 6/9/2022 | 6/27/2022 | 6/27/2022 | 7/11/2022 | 7/21/2022 | 7/22/2022 | | | FY 2022 GAA | 98,999,354.98 | | | 95,831,544.50 | | | CDA / NACAP / PICE / CCWI | 3/11/2022 | 3/24/2022 | 3/24/2022 | 3/31/2022 | 4/27/2022 | | |
| 300225100038000.PC | **22F00164** - Convergence and Special Support Program – Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure/ Facilities – Rehabilitation of Flood Mitigation Structure along Tutuban River, Brgy. Sta. Rosa, San Jacinto, Masbate, Masbate 1st LD | Construction Division | No | Public Bidding | 3/3/2022 | 3/4-10/2022 | 3/11/2022 | 5/11/2022 | 5/11/2022 | 5/17/2022 | 5/31/2022 | 5/31/2022 | 7/11/2022 | 7/21/2022 | 7/22/2022 | | | FY 2022 GAA | 98,998,436.24 | | | 95,830,730.07 | | | CDA / NACAP / PICE / CCWI | 3/11/2022 | 3/24/2022 | 3/24/2022 | 3/31/2022 | 4/27/2022 | | |
| 300215100291000.PC | **22F00167** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, TAblon-West Coast (Tablon Section), Oas, Albay, Albay 3rd LD | Construction Division | No | Public Bidding | 3/3/2022 | 3/4-10/2022 | 3/11/2022 | 3/29/2022 | 3/29/2022 | 4/5/2022 | 4/19/2022 | 4/19/2022 | 6/7/2022 | 6/17/2022 | 6/20/2022 | | | FY 2022 GAA | 163,512,635.60 | | | 158,933,473.34 | | | CDA / NACAP / PICE / CCWI | 3/11/2022 | 3/24/2022 | 3/24/2022 | 3/31/2022 | 4/27/2022 | | |
| 300215100264000.PC | **22F00168** - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Magallong-Maropenros Road, Libon/Oas, Albay, Albay 3rd LD | Construction Division | No | Public Bidding | 3/3/2022 | 3/4-10/2022 | 3/11/2022 | 3/29/2022 | 3/29/2022 | 4/5/2022 | 4/19/2022 | 4/19/2022 | 5/11/2022 | 5/24/2022 | 5/24/2022 | | | FY 2022 GAA | 240,946,979.96 | | | 235,960,507.38 | | | CDA / NACAP / PICE / CCWI | 3/11/2022 | 3/24/2022 | 3/24/2022 | 3/31/2022 | 4/27/2022 | | |