DPWH Davao del Norte DEO

Procurement Monitoring Report as of JULY - DECEMBER 2024 (CONSULTANCY)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
CONCLUDED PROCUREMENT ACTIVITIES																																
																		Total Alotted Budget of Procurement Activities	0.00	0.00	0.00										
																		Total Contract Price of Procurement Activities Conducted				0.00	0.00	0.00								
																		Total Savings (Total Alloted Budget - Total Contract Price)	0.00													
ONGOING PROCUREMENT ACTIVITIES																																
	FSCS/CO1 Consultancy Services for Geotechnical and Geological Survey/Investigation for Proposed Construction of Bank Protection along Hijo River, Brgy. Magugpo East, Tagum City, Davao del Norte	Planning and Design section	Yes	Competitive Bidding	04-Oct-24	16-Oct-24	05-Nov-24	15-Nov-24	18-Nov-24	20-Nov-24	25-Nov-24	03-Dec-24						Government of the Philippines (GOP) Budget	415,281.90		[illegible]	0.00			Commission on Audit Philippine Institute of Civil Engineers (PICE) Consultants Association Malaysia International Inc. (CIMA)	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24		
	FSCS/CO2 Consultancy Services for Geotechnical and Geological Survey/Investigation for Proposed Construction of Bank Protection along Salap River, Brgy. Cabayawa, Asuncion, Davao del Norte	Planning and Design section	Yes	Competitive Bidding	04-Oct-24	16-Oct-24	05-Nov-24	15-Nov-24	18-Nov-24	20-Nov-24	25-Nov-24	03-Dec-24						Government of the Philippines (GOP) Budget	576,605.88		576,605	0.			Commission on Audit Philippine Institute of Civil Engineers (PICE) Consultants Association Malaysia International Inc. (CIMA)	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24	16-Oct-24		
																		Total Alotted Budget of On-going Procurement Activities	991,887.78	0.00	991,887.78	0.00	0.00	0.00								

Prepared by:

GRACE JOY S. BACHO
BAC Secretariat

Recommended for Approval by:

CHIRWEN P. NAZARENO
BAC Chairperson

APPROVED:

EDITHA G. MONTIEDE
District Engineer