Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2017 of **DPWH CAR OIC-Assistant Director ALBERTO N. GAHID,** endorsing the request of District Engineer **DOMINGO A. ENCISO,** Upper Kalinga District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA **UACS: 292003020402320**	***as modified***	***per GAA/Original***	***as modified***
Poswoy, Balbalan, Kalinga	**MFO 2 : Flood Management Services -** Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment - Construction of Poswoy Flood Control along Saltan River, Kalinga *(Construction of Revetment)*	**MFO 2 : Flood Management Services -** Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment - Construction of Poswoy Flood Control along Saltan River, Kalinga *(Construction of Revetment)*	597 Lm	**106 Lm**
			Unit Cost: P16,673.36/Lm	**Unit Cost:** **P93,905.66/Lm**
			Allocation: PhP 9,954.00M	**Estimated Cost:** PhP 9,954.00M
Justification : The original physical target of 597 l.m is reduced to 106 l.m due to the change in the design of structure to be constructed, from an original design concept of grouted riprap to a cribwall type revetment with three (3) layers and a height of four (4) meters per layer. The change in the design is necessary to attain a more stable structure to serve the purpose. This decrease in the physical target resulted to an increase in the unit cost.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/~~DISAPPROVED:~~

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: *Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.*

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary
WIN7E01261