	19F00010 - 002-Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction/Improvement of Pawili River Flood Control System, Bula, Camarines Sur, Sta. 2+969.00 – Sta. 3+662.00 w/ exceptions, Camarines Sur 5th Legislative District	Construction Division	Public Bidding	9/28/2018	10/4-10/18	10/12/2018	10/26/2018	10/26/2018	11/5/2018	11/19/2018						NEP CY 2019	101,323,771.39						COA / NACAP / PICE / CBD / PANGOPOD / DPWH EMPLOYEES UNION	10/12/2018	10/26/2018	10/26/2018	11/5/2018	11/19/2018		
	19F00011 - Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Imelda River Control (Mampurog Section), Brgy. Mampurog, San Lorenzo Ruiz, Camarines Norte	Construction Division	Public Bidding	10/10/2018	10/16-22/18	10/24/2018	11/14/2018	11/14/2018	11/21/2018	12/3/2018						NEP CY 2019	144,746,725.32						COA / NACAP / PICE / CBD / PANGOPOD / DPWH EMPLOYEES UNION	10/24/2018	11/5/2018	11/5/2018	11/12/2018	11/23/2018		
	19F00012 - Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of San Nicolas River Control, Brgy. Cabanbanan, San Vicente, Camarines Norte, Sta. 0+000.00 – Sta. 1+212.00 (Right Side), San Vicente, Camarines Norte 2nd LD	Construction Division	Public Bidding	9/28/2018	10/4-10/18	10/12/2018	10/29/2018	10/29/2018	11/5/2018	11/19/2018						NEP CY 2019	115,792,916.95						COA / NACAP / PICE / CBD / PANGOPOD / DPWH EMPLOYEES UNION	10/12/2018	10/29/2018	10/29/2018	11/5/2018	11/19/2018		
	19F00013 - Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Flood Mitigation Structure, Construction of Talisay River Control, Talisay, Camarines Norte	Construction Division	Public Bidding	10/23/2018	10/30-11/5/18	11/7/2018	11/20/2018	11/20/2018								NEP CY 2019	114,743,984.77						COA / NACAP / PICE / CBD / PANGOPOD / DPWH EMPLOYEES UNION	11/7/2018	11/20/2018	11/20/2018	11/27/2018	12/7/2018		
	19F00014 - Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Flood Control Projects at San Isidro Daet River, Sta. 0+000.00 – Sta. 0+699.00, Daet, Camarines Norte	Construction Division	Public Bidding	10/1/2018	10/9-15/18	10/18/2018	10/30/2018	10/30/2018	11/5/2018	11/19/2018						NEP CY 2019	115,796,690.25						COA / NACAP / PICE / CBD / PANGOPOD / DPWH EMPLOYEES UNION	10/17/2018	10/29/2018	10/29/2018	11/5/2018	11/19/2018		
	19F00016 - 003: Ensure Safe and Reliable National Road System, Construction of Missing Links/New Roads, Calabanga-Tinambac Road, Calabanga Section, K0448+875.00 – K0450+829.00; K0450+847.00 – K0451+410.00, Camarines Sur	Construction Division	Public Bidding	10/1/2018	10/9-15/18	10/18/2018										NEP CY 2019	115,796,069.55						COA / NACAP / PICE / CBD / PANGOPOD / DPWH EMPLOYEES UNION	10/17/2018	10/30/2018	10/30/2018	11/6/2018	11/20/2018		