23	20IF0023 -Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Sct. Lanao-Pagadian-Zamboanga City leaging to Log Pond Wharf (Jump off point to Siay-Kabasalan Wetlands), Siay, Zamboanga Sibugay	Construction	Public Bidding	2-Jan-20	3-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	24-Feb-20	6-Mar-20	13-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	8,544,003.14	-	8,544,003.14	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	On Process	UP TO DATE TO APP
24	20IF0024 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - National Road Junction leading to Malagandis Falls, Titay, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	9,749,784.21	-	9,749,784.21	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
25	20IF0025 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Basay Falls, Barangay Cutalan, Titay, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	9,744,500.00	-	9,744,500.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
26	20IF0026 -Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Buluan Island, Buluan, Ipil, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	9,603,958.26	-	9,603,958.26	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
27	20IF0027 -Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Malubal Falls, R.T. Lim, Zamboanga Sibugay	Construction	Public Bidding	10-Dec-19	11-Dec-19	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	9,749,593.04	-	9,749,593.04	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
28	20IF0028 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Mangrove Areas & Bat Kingdom, Siay, Zamboanga Sibugay	Construction	Public Bidding	2-Jan-20	3-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	24-Feb-20	6-Mar-20	13-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	8,543,919.37	-	8,543,919.37	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	On Process	UP TO DATE TO APP
29	20IF0029 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRI leading to Tipan Cave and Wafo-Balut Cave Brgy. Tipan, Naga, Zamboanga Sibugay	Construction	Public Bidding	26-Dec-19	27-Dec-19	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	13,475,000.00	-	13,475,000.00	13,298,505.72	-	13,298,505.72	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	On Process	UP TO DATE TO APP
30	20IF0030 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Barangay Road connecting TMAVEMCO to Junction National Highway in support of Noodles Processing, Tiayon, Ipil, Zamboanga Sibugay	Construction	Public Bidding	10-Dec-19	11-Dec-19	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	9,700,457.35	-	9,700,457.35	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
31	20IF0031 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Barangay Road connecting PPRPC to Junction National Highway in support of Rubber Processing, La Paz, Zamboanga Sibugay	Construction	Public Bidding	26-Dec-19	27-Dec-19	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	15,925,000.00	-	15,925,000.00	15,713,763.44	-	15,713,763.44	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	On Process	UP TO DATE TO APP
32	20IF0032 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Kalilantana Road connecting Brgy. Kalilantana and Junction National Highway in support of Seaweeds and Coconut Industries, Naga, Zamboanga Sibugay	Construction	Public Bidding	26-Dec-19	27-Dec-19	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	9,699,436.91	-	9,699,436.91	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	On Process	UP TO DATE TO APP
33	20IF0033 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Tambanan Road connecting Brgy. Tambanan and Junction National	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	9,701,373.00	-	9,701,373.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
34	20IF0034 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road connecting Junction National Highway at Brgy. Coloran to Barangay Panuk in support of Rubber Industry, Siay, Zamboanga Sibugay	Construction	Public Bidding	2-Jan-20	3-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	24-Feb-20	6-Mar-20	13-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	8,543,919.37	-	8,543,919.37	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	On Process	UP TO DATE TO APP
34	20IF0035 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road connecting Junction National Highway at Brgy. Gacmay to Barangay Sumama in support of Rubber and Coconut Industry, Siay, Zamboanga	Construction	Public Bidding	2-Jan-20	3-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	24-Feb-20	6-Mar-20	13-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	8,630,349.85	-	8,630,349.85	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	On Process	UP TO DATE TO APP
36	20IF0036 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Road connecting Junction National Highway at Brgy. Mirangan to Barangay Balacanan in support of Calamansi Processing, Siay, Zamboanga Sibugay	Construction	Public Bidding	2-Jan-20	3-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	24-Feb-20	6-Mar-20	13-Mar-20	On Process	On Process	GAA 2020	9,800,000.00	-	9,800,000.00	8,639,269.52	-	8,639,269.52	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	9-Jan-20	21-Jan-20	21-Jan-20	22-Jan-20	29-Jan-20	On Process	UP TO DATE TO APP