37	20IF0037 - Construction/Improvement of Various Infrastructure in support of National Security - Concreting of Access Road from Barracks - Social Hall to Motor Pool, 102nd Brigade Philippine Army, Sanito, Ipil, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	8,379,000.00	-	8,379,000.00	8,338,961.69	-	8,338,961.69	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
38	20IF0038 - Completion of Causeway Approach - Phase III of the Kalantana Bridge, Naga, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	49,000,000.00	-	49,000,000.00	48,699,370.21	-	48,699,370.21	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
39	20IF0039 - Construction (Completion) of Multi-Purpose Building in Pangi NHS, Pangi, Ipil, Zamboanga Sibugay	Construction	Public Bidding	26-Dec-19	27-Dec-19	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	1,000,000.00	-	1,000,000.00	984,982.36	-	984,982.36	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	On Process	UP TO DATE TO APP
40	20IF0040 - Construction (Completion) of Multi-Purpose Building in San Antonio NHS, San Antonio, Titay, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	1,000,000.00	-	1,000,000.00	994,104.08	-	994,104.08	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
41	20IF0041 - Construction (Completion) of Multi-Purpose Building, Upper Pangi, Ipil, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	1,000,000.00	-	1,000,000.00	998,876.28	-	998,876.28	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
42	20IF0042 - Construction of Multi-Purpose Building in Canacan Arabic School, Canacan, Kabasalan, Zambanga Sibugay	Construction	Public Bidding	10-Dec-19	11-Dec-19	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,969,982.00	-	1,969,982.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
43	20IF0043 - Construction of Multi-Purpose Building in Naga NHS, Gulbawang, Naga, Zamboanga Sibugay	Construction	Public Bidding	26-Dec-19	27-Dec-19	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	2,475,000.00	-	2,475,000.00	2,464,595.24	-	2,464,595.24	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	On Process	UP TO DATE TO APP
44	20IF0044 - Construction of Multi-Purpose Building, Achasol, Titay, Zamboanga Sibuga	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,976,330.84	-	1,976,330.84	COA/Zamboanga Sibugay Contractors Association/Filipino -	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
45	20IF0045 - Construction of Multi-Purpose Building, Balagon, Siay, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,971,356.06	-	1,971,356.06	COA/Zamboanga Sibugay Contractors Association/Filipino -	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
46	20IF0046 - Construction of Multi-Purpose Building, Datu Tumanggong, Tungawan, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,971,015.56	-	1,971,015.56	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
47	20IF0047 - Construction of Multi-Purpose Building, Ogad, Kabasalan, Zamboanga Sibugay	Construction	Public Bidding	10-Dec-19	11-Dec-19	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,969,281.75	-	1,969,281.75	COA/Zamboanga Sibugay Contractors Association/Filipino -	18-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
48	20IF0048 - Construction of Multi-Purpose Building, Gango, R.T. Lim, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,824,356.06	-	1,824,356.06	COA/Zamboanga Sibugay Contractors Association/Filipino -	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
49	20IF0049 - Construction of Multi-Purpose Building, Labasan, Siay, Zamboanga Sibugay	Construction	Public Bidding	14-Jan-20	15-Jan-20	20-Jan-20	3-Feb-20	3-Feb-20	4-Feb-20	5-Feb-20	2-Mar-20	10-Mar-20	17-Mar-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,998.43	-	1,974,998.43	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	20-Jan-20	3-Feb-20	3-Feb-20	4-Feb-20	5-Feb-20	On Process	UP TO DATE TO APP
50	20IF0050 - Construction of Multi-Purpose Building, Little Margos, Tungawan, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,871,445.00	-	1,871,445.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
51	20IF0051 - Construction of Multi-Purpose Building, Logao, Ipil, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,575.84	-	1,974,575.84	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
52	20IF0052 - Construction of Multi-Purpose Building, Magtaup, Ipil, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,609.84	-	1,974,609.84	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
53	20IF0053 - Construction of Multi-Purpose Building, Mahayahay, Siay, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,602.84	-	1,974,602.84	COA/Zamboanga Sibugay Contractors Association/Filipino -	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
54	20IF0054 - Construction of Multi-Purpose Building, Makilas, Ipil, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,356.06	-	1,974,356.06	COA/Zamboanga Sibugay Contractors Association/Filipino -	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
55	20IF0055 - Construction of Multi-Purpose Building, Malagandis, Titay, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	6,930,000.00	-	6,930,000.00	6,876,608.47	-	6,876,608.47	COA/Zamboanga Sibugay Contractors Association/Filipino -	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
56	20IF0056 - Construction of Multi-Purpose Building, Malangos, Tungawan, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	10-Jan-20	13-Jan-20	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,871,454.84	-	1,871,454.84	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	7-Nov-19	19-Nov-19	19-Nov-19	10-Jan-20	13-Jan-20	On Process	UP TO DATE TO APP
57	20IF0057 - Construction of Multi-Purpose Building, Manilla, Siay, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,616.84	-	1,974,616.84	COA/Zamboanga Sibugay Contractors Association/Filipino -	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
58	20IF0058 - Construction of Multi-Purpose Building, Princesa Sumama, Siay, Zamboanga Sibugay	Construction	Public Bidding	16-Dec-19	18-Dec-19	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	15-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,964,453.00	-	1,964,453.00	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	23-Dec-19	9-Jan-20	9-Jan-20	10-Jan-20	16-Jan-20	On Process	UP TO DATE TO APP
59	20IF0059 - Construction of Multi-Purpose Building, San Isidro, Naga, Zamboanga Sibugay	Construction	Public Bidding	26-Dec-19	27-Dec-19	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	17-Feb-20	28-Feb-20	6-Mar-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,969,983.24	-	1,969,983.24	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of Commerce	3-Jan-20	15-Jan-20	15-Jan-20	16-Jan-20	23-Jan-20	On Process	UP TO DATE TO APP
60	20IF0060 - Construction of Multi-Purpose Building, Sitio Mahayag, Gulasian, Titay Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,356.06	-	1,974,356.06	COA/Zamboanga Sibugay Contractors Association/Filipino - Chinese Chamber of	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP
61	20IF0061 - Construction of Multi-Purpose Building, Timalang, Ipil, Zamboanga Sibugay	Construction	Public Bidding	29-Oct-19	31-Oct-19	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	31-Jan-20	11-Feb-20	17-Feb-20	On Process	On Process	GAA 2020	1,980,000.00	-	1,980,000.00	1,974,356.06	-	1,974,356.06	COA/Zamboanga Sibugay Contractors Association/Filipino -	7-Nov-19	19-Nov-19	19-Nov-19	20-Nov-19	21-Nov-19	On Process	UP TO DATE TO APP