	20F00012 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Rolando A. Andaya Highway, Camarines Sur, K0290+720.00 – K0292+553.00	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	11/25/2019	11/25/2019	12/2/2019	12/16/2019	6/26/2020					FY 2020 NEP	144,748,286.58			139,682,267.67			COA / NACAP / PICE	11/13/2019	11/25/2019	11/25/2019	12/2/2019	12/16/2019		
	20F00013 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Rolando A. Andaya Highway, Camarines Sur, K0300+000.00 – K0301+395.00	Construction Division	No	Public Bidding	11/4/2019	11/6-12/19	11/13/2019	12/4/2019	12/4/2019	12/10/2019	12/23/2019	6/26/2020					FY 2020 NEP	115,795,678.02			111,742,262.30			COA / NACAP / PICE	11/13/2019	11/25/2019	11/25/2019	12/2/2019	12/16/2019		
	20F00014 - 001: Ensure Safe and Reliable National Road System – Network Development Program, Construction of By-Pass and Diversion Roads, Camarines Sur-Albay Diversion Road, Camarines Sur 5th District, Bula, Camarines Sur (5th Legislative District)	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	12/4/2019	12/4/2019	12/10/2019							FY 2020 NEP							COA / NACAP / PICE	11/6/2019	11/25/2019	11/25/2019	12/2/2019	12/16/2019		Procurement is cancelled due to non-inclusion in FY 2020 GAA.
	20F00015 - 001: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Primary Roads – Daang Maharlika (L2) – K0566+680.00 – K0566+792.40, Sorsogon City, Sorsogon 1st Legislative District	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	11/25/2019	11/25/2019	12/2/2019	12/16/2019	6/26/2020					FY 2020 NEP	106,149,917.41			101,271,374.10			COA / NACAP / PICE	11/6/2019	11/25/2019	11/25/2019	12/2/2019	12/16/2019		
	20F00016 - 001: Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads, Camarines Sur Expressway Project (San Fernando-Pili), Package 1, Camarines Sur, San Francisco-Irayang Solong, Minalabac, Camarines Sur (2nd Legislative District)	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	12/4/2019	12/4/2019	12/10/2019	12/23/2019	2/17/2020	2/24/20	2/26/20			FY 2020 NEP	192,999,623.60			187,596,389.86			COA / NACAP / PICE	11/6/2019	11/25/2019	11/25/2019	12/2/2019	12/16/2019		
	20F00017 - 001: Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads, Camarines Sur Expressway Project (San Fernando-Pili), Package 2, Camarines Sur, Brgy. Catanusan-Manapao-Matoaroc, Minalabac, Camarines Sur (2nd Legislative District)	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	12/4/2019	12/4/2019	12/10/2019	12/23/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	192,998,841.19			187,594,917.09			COA / NACAP / PICE	11/6/2019	11/26/2019	11/26/2019	12/3/2019	12/17/2019		
	20F00018 - 001: Ensure Safe and Reliable National Road System, Network Development Program - Construction of By-Pass and Diversion Roads, Camarines Sur Expressway Project (San Fernando-Pili), Package 3, Camarines Sur, Manapao-Matoaroc, Minalabac, Camarines Sur (2nd Legislative District)	Construction Division	No	Public Bidding	10/21/2019	10/25-31/19	11/6/2019	12/4/2019	12/4/2019	12/10/2019	12/23/2019	2/17/2020	2/24/2020	2/26/2020			FY 2020 NEP	192,999,213.91			187,595,236.86			COA / NACAP / PICE	11/6/2019	11/26/2019	11/26/2019	12/3/2019	12/17/2019		