310105101157000.PC/ 310105101156000.PC/ 310102101845000.PC/ 310105101024000.PC/ 310105101025000.PC	24F00011 - CLUSTER XI - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System – Asset Preservation Program - XI-I : Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads - Catanduanes Cir Rd - K0003 + 060 - K0003 + 648, K0003 + 658 - K0003 +931, K0003 + 952 - K0004 + 765, K0171 + 625 - K0171 + 833; XI-II : Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0033 + 699 - K0034 + 050, K0034 +191 - K0034 + 637; XI-III : Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0115 + 000 - K0117 + 000; XI-IV : Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0198 + 953 - K0201 + 550; XI-V : Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Cir Rd - K0006 + 558 - K0007 + 074, K0007 + 106 - K0007 + 749; XI-VI : Preventive Maintenance - Secondary Roads - Catanduanes Cir Rd - K0000 + 971 - K0002 + 192, XI-I : Bato and San Andres, XI-II : San Miguel, XI-III : Pandan and Caramoran, XI-IV : Viraq, XI-V : Bato, XI-VI : Viraq, Catanduanes (Lone	Construction Division	NO	Public Bidding	08/12/2024	8/15-21/2024	8/22/2024	09/03/2024	09/03/2024	09/09/2024	9/20/2024	9/20/2024	10/25/2024	11/4/2024	11/5/2024	350 CD	11/11/2024	FY 2024 GAA	262,856,954.80				262,525,153.41			COA / NACAP(2) /CCWi	22/08/2024	03/09/2024	03/09/2024	9/4-9/2024	9/10-20/2024	350 CD	
	24F00012 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ridge Road, Tinocawan - Manila - Caracaran, Rapu-Rapu, Albay, Rapu-Rapu, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	31/07/2024	8/8-14/2024	8/15/2024	8/27/2024	8/27/2024	09/03/2024	09/11/2024	09/11/2024	09/12/2024	9/20/2024	9/20/2024	FY 2024 GAA	9/26/2024	FY 2024 GAA	192,999,909.81				189,134,193.86			COA / NACAP(2) /CCWi	15/08/2024	27/08/2025	27/08/2025	8/28-9/3/2024	9/4-11/2024	326 CD	