310204102563000.PC	24F00106 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tagkawayan- Labo Diversion Road (Labo Section) Package 1, Camarines Norte, Labo, Camarines Norte (1st Legislative District)	Construction Division	No	Public Bidding	13/05/2024	5/22-28/2024	29/05/2024	11/06/2024	11/06/2024	18/06/2024	26/06/2024	26/06/2024	7/2/2024	7/11/2024	7/12/2024	309 CD	7/18/2024	FY 2024 GAA	90,299,831.01				87,141,077.58			COA / NACAP(2) /CCWi	29/05/2024	11/06/2024	11/06/2024	6/12-28/2024	6/19-26/2024	309 CD	
300207101143000.PC	24F00109 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para saKapayapaan at Seguridad Program - TIKAS) - Construction of Camarines Norte PPO NASU/NOSU Building, Camp Wenceslao Q. Vinzons Sr., Dagongan, Daet, Camarines Norte, Phase II, Daet, Camarines Norte (2nd Legislative District)	Maintenance Division	NO	Public Bidding	08/12/2024	8/20-26/2024	8/27/2024	10/09/2024	10/09/2024	9/25/2024	9/25/2024	9/25/2024	10/9/2024	10/21/2024	10/23/2024	120 CD	10/29/2024	FY 2024 GAA	14,474,930.64				14,330,076.12			COA / NACAP(2) /CCWi	27/08/2024	10/09/2024	10/09/2024	9/11-16/2024	9/17-25/2025	120 CD	
	24F00115 - CLUSTER XV - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Primary Roads - XV-I: Daang Maharlika (LZ) - K0636 + 777 - K0636 + 983; XV-II: Daang Maharlika (LZ) - K0604 + 452 - K0605 + 000; XV III: Daang Maharlika (LZ) - K0612 + 881 - K0613 + 498; XV-IV: Daang Maharlika (LZ) - K0633 + 480 - K0633 + 617, K0633 + 638 - K0633 + 778, K0633 + 820 - K0633 + 900, K0634 + 120 - K0634 + 471, XV-I: Matnog, Sorsogon (2nd Legislative District), XV II: Juban, Sorsogon (2nd Legislative District), XV-III: Juban, Sorsogon (2nd Legislative District), XV-IV: Matnog, Sorsogon (2nd Legislative District)	Construction Division	NO	Public Bidding	8/330/2024	9/3-9/2024	09/10/2024	09/10/2024	9/24/2024	9/27/2024	10/7/2024	10/7/2024	10/15/2024	10/25/2024	10/25/2024	116 CD	10/31/2024	FY 2024 GAA	42,958,306.63				41,669,064.94			COA / NACAP(2) /CCWi	09/10/2024	9/24/2024	9/24/2024	9/25-27/2024	9/28-10/7/2024	116 CD	