320101111035000.PC	24F00156 - Organizational Outcome 2 (OO2) : Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, Barangay Guinacutan to Barangay Napilihan, Vinzons, Camarines Norte (Phase 1), Vinzons, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024								FY 2024 GAA	48,249,983.34							COA / NACAP(2) /CCWi	12/01/2024	25/01/2024	25/01/2024	1/26-2/1/24	2/2-13/24	293 CD	CANCELLED/ 1/23/2023 "THE PHYSICAL & ECONOMIC CONDITIONS HAVE SIGNIFICALLY CHANGED SO AS TO RENDER THEPROJECT NO LONGER ECONOMICALLY, VINANCIALLY OR TECHNICALLY FEASIBLE, AS DETERMINED BY THE END-USER U"NIT
320101111036000.PC	24F00157 - Organizational Outcome 2 (OO2) : Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure, Barangay I to Calangcawan Norte, Vinzons, Camarines Norte (Phase 1), Vinzons, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024								FY 2024 GAA	48,249,974.02							COA / NACAP(2) /CCWi	12/01/2024	25/01/2024	25/01/2024	1/26-2/1/24	2/2-13/24		CANCELLED/ 1/23/2023 "THE PHYSICAL & ECONOMIC CONDITIONS HAVE SIGNIFICALLY CHANGED SO AS TO RENDER THEPROJECT NO LONGER ECONOMICALLY, VINANCIALLY OR TECHNICALLY FEASIBLE, AS DETERMINED BY THE END-USER U"NIT
320102106437000.PC	24F00158 - Organizational Outcome 2 (OO2) : Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Basud River Flood Mitigation Structure along Barangay Langa, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	29/12/2023	1/5-11/24	12/01/2024	25/01/2024	25/01/2024	01/02/2024	12/02/2024	12/02/2024	3/5/2024	3/13/2024	3/19/2024	276 CD	3/19/2024	FY 2024 GAA	96,499,992.16			93,647,772.14			COA / NACAP(2) /CCWi	12/01/2024	25/01/2024	25/01/2024	1/26-2/1/24	2/2-13/24	276 CD	