300225101620000.PC	24F00209 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) – BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities – Improvement of Flood Mitigation Structure (Pandawan Section), Barangay Bagasbas, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	27/05/2024	6/7-13/2024	14/06/2024	27/06/2024	27/06/2024	7/4/2024	7/16/2024							FY 2024 GAA	PhP29,699,998.37				28,806,803.14			COA / NACAP(2) /CCWi	14/06/2024	27/06/2024	27/06/2024	6/28-7/4/2024	7/5-16/2024	172 CD	
300225191616000.PC	24F00210 - Convergence and Special Support Program (CSSP) : Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities – Construction of Cong. Elmer Panotes Boulevard Seawall with Road (Phase 5), Barangay Cayucyucan, Mercedes, Camarines Norte, Barangay Cayucyucan, Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	11/03/2024	3/18-24/2024	25/03/2024	11/04/2024	11/04/2024	4/18/2024	4/30/2024							FY 2024 GAA	94,049,972.54				91,256,830.59			COA / NACAP(2) /CCWi	25/03/2024	11/04/2024	11/04/2024	4/12-30/2024	4/19-30/2024		
300225101615000.PC	24F00211 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities – Construction of Bactas River Control Structure (Phase 3), Barangay Pinagwarasan, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	25/03/2024	4/5-11/2024	12/04/2024	26/04/2024	26/04/2024	03/05/2024	15/05/2024	15/05/2024	28/05/2024	6/4/2024	6/10/2024	268 CD	268 CD	FY 2024 GAA	94,049,995.39				91,079,866.12			COA / NACAP(2) /CCWi	12/04/2024	26/04/2024	26/04/2024	4/27-5/3/2024	5/4-15/2024	268 CD	
300221104723000.PC	24F00212 - Convergence and Special Support Program (CSSP) : Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road Barangay Awitan to Gahonon Phase 2 , Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	11/03/2024	3/18-24/2024	25/03/2024	11/04/2024	11/04/2024	18/04/2024	30/04/2024	30/04/2024	15/05/2024	5/22/2024	5/27/2024	32 CD	5/31/2024	FY 2024 GAA	4,949,982.58				4,800,307.40			COA / NACAP(2) /CCWi	25/03/2024	11/04/2024	11/04/2024	4/12-30/2024	4/19-30/2024	32 CD	