	24F00237 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Congw. Marisol C. Panotes Bridge I (Barangay Taba Taba Basud, Camarines Norte and Barangay Cayucyucan, Mercedes Camarines Norte) Phase 1 Connecting Municipality of Basud and Municipality of Mercedes Camarines Norte, Basud - Mercedes, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	11/14/2024	11/22-28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024								96,499,934.52							COA / NACAP(2) /CCWi	11/29/2024	12/13/2024	12/13/2024	12/14-16/2024	12/17-20/2024	235 CD	
	24F00238 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construciton of Congw. Marisol C. Panotes Bridge II Along Cong. Elmer Panotes Boulevard Connecting Connecting Barangay Taba Taba and Barangay Magcamgong Phase I, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	NO	Public Bidding	11/14/2024	11/22-28/2024	11/29/2024	12/13/2024	12/13/2024	12/16/2024	12/20/2024								96,499,965.93							COA / NACAP(2) /CCWi	11/29/2024	12/13/2024	12/13/2024	12/14-16/2024	12/17-20/2024	235 CD	
300225101645000.PC	24F00239 - Convergence and Special Support Program (CSSP) : Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities – Construction of Daet River Control Structure, Dogongan Section, Daet, Camarines Norte, Brgy. Dogongan, Daet, Camarines Norte (2nd Legislative District)	CAM. NORTE SUB-DEO	No	Public Bidding	11/03/2024	3/18-24/2024	25/03/2024	12/04/2024	12/04/2024	18/04/2024	30/04/2024	30/04/2024	6/6/2024	6/11/2024	6/18/2024	276 CD	6/24/2024	FY 2024 GAA	98,999,999.65				95,945,657.97			COA / NACAP(2) /CCWi	25/03/2024	12/04/2024	12/04/2024	4/13-18/2024	4/19-30/2024	276 CD	