| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 300226113510000.PC | 24F00254 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – BIP - Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Brgy. Mancruz, Daet, Camarines Norte, Daet, Camarines Norte | CAM. NORTE SUB-DEO | No | Public Bidding | 27/05/2024 | 6/7-13/2024 | 14/06/2024 | 27/06/2024 | 27/06/2024 | 7/4/2024 | 7/16/2024 | 8/9/2024 | 8/21/2024 | 9/10/2024 | 9/19/2024 | 240 CD | 9/25/2024 | FY 2024 GAA | PhP9,786,000.00 | | | | 9,492,699.05 | | | COA / NACAP(2) /CCWi | 14/06/2024 | 27/06/2024 | 27/06/2024 | 6/28-7/4/2024 | 7/5-16/2024 | 240 CD | |
| 300228100572000.PC | 24F00255 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) – BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities – Construction of Hospital Building of Camarines Norte Provincial Hospital (CNPH), Daet, Camarines Norte | CAM. NORTE SUB-DEO | No | Public Bidding | 8/20/2024 | 8/22-28/2024 | 8/29/2024 | 9/13/2024 | 9/13/2024 | 9/20/2024 | 9/30/2024 | | | | | | | | | | | | 9,582,585.98 | | | COA / NACAP(2) /CCWi | 8/29/2024 | 9/13/2024 | 9/13/2024 | 9/14-20/2024 | 9/21-30/2024 | | |
| 300228100573000.PC | 24F00256 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) – BIP – Evacuation Centers/ Quarantine Facilities/ Public Health Facilities – Construction of Calaguas Primary Hospital Building, Vinzons, Camarines Norte, Calaguas, Group of Islands, Vinzons, Camarines Norte | CAM. NORTE SUB-DEO | No | Public Bidding | 8/20/2024 | 8/22-28/2024 | 8/29/2024 | 9/13/2024 | 9/13/2024 | 9/20/2024 | 9/30/2024 | 9/30/2024 | 10/15/2024 | 10/22/2024 | 11/5/2024 | 320 CD | 11/11/2024 | FY 2024 GAA | 49,386,000.00 | | | | 47,893,566.89 | | | COA / NACAP(2) /CCWi | 8/29/2024 | 9/13/2024 | 9/13/2024 | 9/14-20/2024 | 9/21-30/2024 | 320 CD | |
| 320101111038000.PC | 24F00260 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Gogon Sirangan, Virac, Catanduanes, Virac, Catanduanes (Lone District) | Construction Division | No | Public Bidding | 23/05/2024 | 5/31-6/6/2024 | 07/06/2024 | 7/3/2024 | 7/3/2024 | 7/8/2024 | 7/16/2024 | 7/16/2024 | 7/24/2024 | 8/2/2024 | 8/5/2024 | 284 CD | 8/1/2024 | FY 2024 GAA | 96,499,715.07 | | | | 93,604,575.80 | | | COA / NACAP(2) /CCWi | 07/06/2024 | 03/07/2024 | 03/07/2024 | 7/3-8/2024 | 7/9-16/2024 | 284 CD | |