		24F00292 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay Guinacutan to Barangay Napilihan, Vinzons, Camarines Norte (Phase 1), Vinzons, Camarines Norte (2nd Legislative District)	Construction Division	No	Public Bidding	18/06/2024	6/22-7/2/2024	07/03/2024	7/15/2024	7/15/2024	7/16/2024	7/29/2024	7/29/2024	8/12/2024	8/21/2024	8/22/2024	200 CD	8/28/2024	FY 2024 GAA	48,249,053.49				47,766,536.32			COA / NACAP(2) /CCWi	03/07/2024	15/07/2024	15/07/2024	7/16-18/2024	7/19-29/2024	200 CD	
	300219102533000.PC	24F00293 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Sagñay River Flood Mitigation Structure along Barangay Turague and Barangay Minadongjol, Sagñay, Camarines Sur, Sagñay, Camarines Sur (4th Legislative District)	Construction Division	No	Public Bidding	30/05/2024	6/18-24/2024	25/06/2024	7/16/2024	7/16/2024	7/22/2024	7/30/2024	7/30/2024	8/5/2024	8/14/2024	8/15/2024	284 CD	8/21/2024	FY 2024 GAA	96,499,646.42				93,122,177.48			COA / NACAP(2) /CCWi	25/06/2024	16/07/2024	16/07/2024	7/17-22/2024	7/23-30/2024	284 CD	
	320102106438000.PC	24F00294 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood MitigationStructures, Barangay Busay and Barangay Budiao, Daraga, Albay, Daraga, Albay (2nd Legislative District)	Construction Division	No	Public Bidding	21/05/2024	5/30-6/5/2024	06/06/2024	18/06/2024	18/06/2024	21/06/2024	7/1/2024	7/1/2024	7/4/2024	7/12/2024	7/15/2024	284 CD	7/19/2024	FY 2024 UNPROGRAMMED	96,499,740.13				93,604,783.80			COA / NACAP(2) /CCWi	06/06/2024	18/06/2024	18/06/2024	6/19-21/2024	6/22-7/1/2024	284 CD	
	320101111105000.PC	24F00295 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Rafael River Control, San Rafael, Guinobatan, Albay, Guinobatan, Albay (3rd Legislative District)	Construction Division	No	Public Bidding	19/04/2024	4/30-5/6/2024	07/05/2024	24/06/2024	24/06/2024	7/1/2024	7/9/2024	7/9/2024	7/15/2024	7/24/2024	7/25/2024	242 CD	7/31/2024	FY 2024 GAA	72,374,847.99				70,337,983.16			COA / NACAP(2) /CCWi	07/05/2024	23/05/2024	23/05/2024	5/24-30/24	5/31-6/11/24	242 CD	