		24F00317 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices and Facilities along Daang Maharlika (LZ) (S03493LZ) - K0450 + 989 - K0451 + 988, Pili, Camarines Sur, Pili, Camarines Sur (3rd Legislative District)	Maintenance Division	No	Public Bidding	30/05/2024	6/18-24/2024	25/06/2024	7/10/2024	7/10/2024	7/16/2024	7/24/2024	7/24/2024						FY 2024 GAA	3,859,898.23				3,740,055.62			COA / NACAP(2) /CCWi	25/06/2024	10/07/2024	10/07/2024	7/11-16/2024	7/17-24/2024	60 CD	CANCELLED AS OF NOV. 8, 2024, BAC RES. NO. 2025-RV-003 MINOR: REVISION OF PLANS, POW, DUPA, MIN. EQMT & ABC
	300214101175000.PC	24F00318 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Daang Maharlika Rd and Baao-Iriga City-Nabua Rd Junction - K0470 + 000 - K0471 + 000, San Antonio, Nabua, Camarines Sur, Nabua, Camarines Sur (5th Legislative District)	Maiintenance Division	No	Public Bidding	13/05/2024	5/22-28/2024	29/05/2024	10/06/2024	10/06/2024	19/06/2024	26/06/2024	26/06/2024						FY 2024 GAA	989,217.69				978,331.60			COA / NACAP(2) /CCWi	29/05/2024	13/06/2024	13/06/2024	6/14-19/2024	6/20-26/2024	60 CD	
		24F00319 - Rehabilitation/Reconstruction of Flood Control Structure along Pawic River, Brgy. San Isidro, Bulan, Sorsogon, Bulan, Sorsogon (2nd Legislative District)	Maiintenance Division	No	Public Bidding	9/23/2024	9/26-10/2/2024	10/03/2024	10/15/2024	10/15/2024	10/18/2024	10/29/2024	10/29/2024						FY 2024 GAA	8,397,293.88				8,313,369.23			COA / NACAP(2) /CCWi	10/03/2024	10/15/2024	10/15/2024	10/16-18/2024	10/19-29/2024		
		24F00321 - CLUSTER XXI - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services – XXI-I: Construction of Catanduanes People's Center in Virac, Catanduanes (Phase 2); XXI-II: Construction of Multi-Purpose Building (Catanduanes People's Center), Virac, Catanduanes (Phase III), Virac, Catanduanes (Lone District)	Planning & Design Division	No	Public Bidding	09/11/2024	9/19-25/2024	9/26/2024	10/08/2024	10/08/2024	10/15/2024	10/30/2024	10/30/2024	11/8/2024			270 CD	11/14/2024		79,199,454.71				76,427,382.00			COA / NACAP(2) /CCWi	9/26/2024	10/08/2024	10/08/2024	10/9-15/2024	10/16-24/2024	270 CD	