| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | 24F00328 - CLUSTER XXVIII - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services – XXVIII-I: Construction of Multi-Purpose Building (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Center), Sorsogon; XXVIII-II: Construction of Multi-Purpose Bldg. (Training and Instructional Facility/Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary health Center) including Site Development, Sorsogon (Phase 2), Castillo, Sorsogon (1st Legislative District) | Construction Division | No | Public Bidding | 9/30/2024 | 10/2-8/2024 | 10/09/2024 | 10/09/2024 | 10/21/2024 | 10/28/2024 | 11/06/2024 | 11/06/2024 | 11/8/2024 | | | 300 CD | 11/11/2024 | FY 2024 GAA | 346,499,169.57 | | | | 339,286,018.07 | | | COA / NACAP(2) /CCWi | 10/09/2024 | 10/21/2024 | 10/21/2024 | 10/22-28/2024 | 10/29/2024-11/6/2024 | 300 CD | |
| | 300200100003000 | 24F00330 - Concreting of Brgy. Bagtas FMR, Brgy. Bagtas, Basud, Camarines Norte, Basud, Camarines Norte (2nd Legislative District) | CAM. NORTE SUB-DEO | No | Public Bidding | 8/22/2024 | 6/7-13/2024 | 14/06/2024 | 28/06/2024 | 28/06/2024 | 07/04/2024 | 8/9/2024 | 8/9/2024 | | | | | FY 2024 RA 11975 REGULAR 2024 CURRENT | 14,924,991.00 | | | | 14,461,417.48 | | | COA / NACAP(2) /CCWi | 14/06/2024 | 28/06/2024 | 28/06/2024 | 6/29-7/4/2024 | 7/5-16/2024 | 93 CD | |
| | 310203210604000 | 24F00333 - Concreting of Brgy. Magsalong-salong FMR, Brgy. Magsalong-salong, Mercedes, Camarines Norte, Mercedes, Camarines Norte (2nd Legislative District) | CAM. NORTE SUB-DEO | No | Public Bidding | 31/05/2024 | 6/7-13/2024 | 14/06/2024 | 28/06/2024 | 28/06/2024 | 07/04/2024 | 8/9/2024 | 8/9/2024 | | | | | FY 2024 RA 11975 REGULAR 2024 CURRENT | | | | | 14,455,712.63 | | | COA / NACAP(2) /CCWi | 14/06/2024 | 28/06/2024 | 28/06/2024 | 6/29-7/4/2024 | 7/5-16/2024 | 93 CD | |
| | 310203210605000 | 24F00335 - Concreting of Brgy. San Isidro to Brgy. Mambalite FMR, Brgy. San Isidro and Brgy. Mambalite, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District) | CAM. NORTE SUB-DEO | No | Public Bidding | 31/05/2024 | 6/7-13/2024 | 14/06/2024 | 28/06/2024 | 28/06/2024 | 07/04/2024 | 8/9/2024 | 8/9/2024 | | | | | FY 2024 RA 11975 REGULAR 2024 CURRENT | 14,924,958.32 | | | | 14,469,248.67 | | | COA / NACAP(2) /CCWi | 14/06/2024 | 28/06/2024 | 28/06/2024 | 6/29-7/4/2024 | 7/5-16/2024 | 78 CD | CANCELLED AS OF NOV. 8, 2024, BAC RES. NO. 2025-RV-003 MINOR - REVISION OF PLANS, POW, DUPA, MIN. EQMT & ABC |
| | 310203210616000 | 24F00336 - Concreting of Brgy. San Isidro, FMR Brgy. San Isidro, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District) | CAM. NORTE SUB-DEO | No | Public Bidding | 31/05/2024 | 6/7-13/2024 | 14/06/2024 | 28/06/2024 | 28/06/2024 | 07/04/2024 | 08/09/2024 | 8/9/2024 | 8/21/2024 | 8/27/2024 | 9/4/2024 | 55 CD | 9/10/2024 | FY 2024 RA 11975 REGULAR 2024 CURRENT | 9,949,965.25 | | | | 9,648,889.48 | | | COA / NACAP(2) /CCWi | 14/06/2024 | 28/06/2024 | 28/06/2024 | 6/29-7/4/2024 | 7/5-16/2024 | 55 CD | |
| | 310203210506000 | 24F00337 - Concreting of DQ - Liwag FMR, Brgy. Sto. Domingo, Vinzons, Camarines Norte, Vinzons, Camarines Norte (2nd Legislative District) | CAM. NORTE SUB-DEO | No | Public Bidding | 31/05/2024 | 6/7-13/2024 | 14/06/2024 | 28/06/2024 | 28/06/2024 | 07/04/2024 | 08/09/2024 | 8/9/2024 | 8/21/2024 | 8/27/ | 9/4/2024 | 112 CD | 9/10/2024 | FY 2024 RA 11975 REGULAR 2024 CURRENT | 27,859,968.33 | | | | 26,981,209.72 | | | COA / NACAP(2) /CCWi | 14/06/2024 | 28/06/2024 | 28/06/2024 | 6/29-7/4/2024 | 7/5-16/2024 | 112 CD | |
| | 310203210509000 | 24F00338 - Concreting of Purok 3 to Purok 6 Brgy. Dagongan FMR, Brgy. Dagongan, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District) | CAM. NORTE SUB-DEO | No | Public Bidding | 31/05/2024 | 6/7-13/2024 | 14/06/2024 | 28/06/2024 | 28/06/2024 | 07/04/2024 | 08/09/2024 | 08/09/2024 | 8/21/2024 | 8/27/2024 | 9/4/2024 | 106 CD | 9/10/2024 | FY 2024 RA 11975 REGULAR 2024 CURRENT | 14,924,986.03 | | | | 14,471,138.81 | | | COA / NACAP(2) /CCWi | 14/06/2024 | 28/06/2024 | 28/06/2024 | 6/29-7/4/2024 | 7/5-16/2024 | 106 CD | |