| ON-GOING PROCUREMENT ACTIVITIES 2021 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 200000100023000 | Replacement of Defective In-Ground Sensors,DPWH Regional Office No. V, Rawis, Legazpi City<br>(PR No. 21-09-179 dated 9-06-2021)<br>21GF00010 | PDD | NO | Public Bidding | | | | | | | | | | | | RA11518 REG 2021 CURRENT MOOE<br>SR 2021-02-005163 2/20/2021 | 5,648,140.00 | | | | | | | | | | | | | | |
| 300203101400000<br>320101100155000 | Procurement of Office Supplies for use of DPWH RO V for CY 2021 (4TH Quarter), DPWH Regional Office No. V, Rawis, Legazpi City<br>(PR No. 21-09-229 dated 9-20-2021)<br>21GF00011 | ADM | NO | Public Bidding | | | | | | | | | | | | RA 11518 2020 CURRENT MOOE<br>SR 2021-02-003312 2/5/2021<br>SR 2021-02-003221 2/5/2021 | 423,246.00<br>1,277,141.68 | | | | | | | | | | | | | | |
| 200000100003000 | Procurement of Additional Tools for Base and Area Shops at EMD<br>(PR No. 21-09-191 dated 9-9-2021)<br>21GF00012 | EMD | NO | Public Bidding | | | | | | | | | | | | RA 11518 2020 CURRENT MOOE<br>SR 2021-02-004473 2/15/2021 | 1,250,000.00 | | | | | | | | | | | | | | |
| 100000100001000 | Supply and Delivery of Global Navigation Satellite System (GNSS)<br>(PR No. 21-09-236 dated 9-21-2021)<br>21GF00013 | Planning Division | NO | Public Bidding | | | | | | | 11/29/2021 | 12/23/2021 | | 12/27/2021 | 12/27/2021 | RA 11520 EXT REG 2020 CONT<br>SR 2021-07-010080 7/2/2021 | 20,800,000.00 | | | | | | | | | | | | | | |
| 300116202191000<br>300116202192000 | Installation of CCTV Cameras in all Division and Integration of Existing and New CCTV System Via Fiber Optic Network<br>(PR No. 21-09-240 dated 9-22-2021)<br>21GF00014 | ADM | NO | Public Bidding | 10/19/2021 | 10/26/2021 | | 11/09/2021 | 11/16/2021 | 11/23/2021 | | | | | | RA 11518 REG 2021 CURRENT CO-EAO<br>SR 2021-02-003404 2/5/2021 P00446501 LZ EAO<br>SR 2021-02-003407 2/5/2021 P00446502 LZ EAO | 1,759,643.60<br>1,084,640.00<br>674,003.60 | | | | | | | | | | | | | | |
| | Procurement of 58,114.74 liters of Diesel for use of two (2) units Amphibious Excavator and Support Equipment in the Dredging of Bicol River in Camaligan, Camarines Sur<br>(PR No. 21-08-156 dated 8-05-2021)<br>21GF00015 | EMD | NO | Public Bidding | 11/16/2021 | 11/23/2021 | | 12/13/2021 | 12/22/2021 | 12/21/2021 | | | | | | RA 11520 EXT REG 2020 CONT<br>SR 2021-05-008416 5/8/2021 | 2,928,982.74 | | 2,557,048.56 | | | | | | | | | | | | |
| fund sourse | Procurement of 16 units Desktop High End, etc. for use of Technical Personnel in Maintenance Division<br>(PR No. 21-10-270 dated 10-05-2021)<br>21GF00016 | MAINT | NO | Public Bidding | 11/16/2021 | 11/23/2021 | | 12/13/2021 | 12/16/2021 | 12/21/2021 | | | | | | RA 11518 REGULAR 2021 CURRENT | 3,005,000.00 | | 2,460,000.00 | | | | | | | | | | | | |
| 200000100033000 | Supply and Delivery of 2 units Scanning Total Station System<br>(PR No. 21-10-276 dated 10-06-2021)<br>21GF00017 | PDD | NO | Public Bidding | 11/16/2021 | 11/23/2021 | | 12/13/2021 | 12/16/2021 | 12/21/2021 | | | | | | RA 11520 EXT REG 2020 CONT PDE<br>SR 2020-02-003525 EXT | 15,000,000.00 | | 14,995,000.00 | | | | | | | | | | | | |
| 200000100049000 | Supply and Installation of Portable Weighing Scale<br>(PR No. 21-09-247 dated 09-24-2021)<br>21GF00018 | PDD | NO | Public Bidding | 11/16/2021 | 11/23/2021 | | 12/13/2021 | 12/16/2021 | 12/21/2021 | | | | | | RA 11518 REGULAR 2021 CURRENT<br>SR 2021-02-005216 2/20/2021 | 4,017,500.01 | | 3,200,000.00 | | | | | | | | | 12/21/2021 | | | |
| – | Procurement of 24 units High-End Desktop Computer for use in Planning<br>(PR No. 21-11-346 dated 11-12-2021)<br>21GF00019 | PDD | NO | Public Bidding | 11/24/2021 | 12/01/2021 | | 12/13/2021 | 12/16/2021 | 12/21/2021 | | | | 02/21/2022 | 05/16/2022 | RA 11520 EXT REGULAR 2020 CONT<br>SR 2020-02-003346 EXT | 4,080,000.00 | | 3,588,888.00 | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | 39,388,654.03 | | 26,800,936.56 | | | | | | | | | | | | |