| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/F ACILITIES CONSTRUCTION OF PATOC FLOOD CONTROL, BUCAY, ABRA | | Yes | Public Bidding | 11/12/2021 | 11/19/2021 | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14/2021 | 12/16/2021 | | | | | 232 C.D | | GAA 2022 | 96,489,807.00 | | 96,489,807.00 | 91,674,674.94 | | 91,674,674.94 | COA/PICE/CC AGG | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14/2021 | 12/16/2021 | | |
| | OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS; CONSTRUCTION/REH ABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER; CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA RIVER; STA 0+000-STA 0+500 | | Yes | Public Bidding | 11/12/2021 | 11/19/2021 | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14/2021 | 12/16/2021 | | | | | 188 C.D | | GAA 2022 | 30,178,016.22 | | 30,178,016.22 | 28,669,031.61 | | 28,669,031.61 | COA/PICE/CC AGG | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14/2021 | 12/16/2021 | | |
| | SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/F ACILITIES CONSTRUCTION OF PATOC FLOOD CONTROL STRUCTURE (PHASE III), STA 0+800-STA 1+100, BUCAY, ABRA | | Yes | Public Bidding | 11/12/2021 | 11/19/2021 | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14-16/2021 | 12/16/2021 | | | | | 181 C.D | | GAA 2022 | 29,999,995.75 | | 29,999,995.75 | 27,937,373.09 | | 27,937,373.09 | COA/PICE/CC AGG | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14-16/2021 | 12/16/2021 | | |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMP ROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE | | Yes | Public Bidding | | 11/19/2021 | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14/2021 | 12/16/2021 | | | | | 35 C.D | | GAA 2022 | 3,429,584.96 | | 3,429,584.96 | 3,258,626.27 | | 3,258,626.27 | COA/PICE/CC AGG | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14/2021 | 12/16/2021 | | |
| | CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMP ROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, QUIRSOCAN-BAQUERO ROAD LEADING TO PANACLISAN RIVER AND ROCK FORMATION, LICUAN-BAAY, ABRA | | Yes | Public Bidding | | 11/19/2021 | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/16/2021 | 12/16/2021 | | | | | 35 C.D | | GAA 2022 | 2,939,951.91 | | 2,939,951.91 | 2,790,953.91 | | 2,790,953.91 | COA/PICE/CC AGG | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/16/2021 | 12/16/2021 | | |
| | BASIC INFRASTRUCTURE PROGRAM (BIP)-FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/F ACILITIES CONSTRUCTION OF DALIMAG FLOOD CONTROL, BARANGAY DALIMAG, SAN ISIDRO, ABRA | | Yes | Public Bidding | 11/12/2021 | 11/19/2021 | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14-16/2021 | 12/16/2021 | | | | | 156 C.D | | GAA 2022 | 49,999,993.76 | | 49,999,993.76 | 46,518,795.72 | | 46,518,795.72 | COA/PICE/CC AGG | 12/01/2021 | 12/13/2021 | 12/13/2021 | 12/14-16/2021 | 12/16/2021 | | |