	BASIC INFRASTRUCTURE PROGRAM (BIP)-FLOOD MITIGATION STRUCTURE PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES CONSTRUCTION OF MADAO-BULBULALA FLOOD CONTROL, BARANGAY BULBULALA, LICUAN-BAAY, ABRA		Yes	Public Bidding	11/12/2021	11/19/2021	12/01/2021	12/13/2021	12/13/2021	12/17/2021	12/17/2021					156 C.D		GAA 2022	48,989,965.97		48,989,965.97	46,795,597.61		46,795,597.61	COA/PICE/CC AGG	12/01/2021	12/13/2021	12/13/2021	12/17/2021	12/17/2021		
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS MANABO-LUBA-TUBO ROAD LEADING TO NILI FALLS AND HOTSPRING, TUBO, ABRA		Yes	Public Bidding		11/22/2021	12/02/2021		12/14/2021							33 C.D		GAA 2022	2,939,222.75		2,939,222.75				COA/PICE/CC AGG	12/02/2021		12/14/2021				
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) JUNCTION SILET SAN JUAN TO TINEG BOUNDARY LEADING TO THE COFFEE PLANTATIONS IN SUPPORT TO COFFEE INDUSTRY, TINEG, ABRA		Yes	Public Bidding		11/22/2021	12/02/2021	12/14/2021	12/14/2021	12/20/2021	12/20/2021					33 C.D		GAA 2022	3,919,315.33		3,919,315.33	3,724,837.20		3,724,837.20	COA/PICE/CC AGG	12/02/2021	12/14/2021	12/14/2021	12/20/2021	12/20/2021		
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) ABRA-CERVANTES ROAD (BALACAO		Yes	Public Bidding		11/22/2021	12/02/2021		12/14/2021							33 C.D		GAA 2022	2,939,591.39		2,939,591.39				COA/PICE/CC AGG	12/02/2021		12/14/2021				
	OG2. PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA RIVER, STA.25+800-STA.26+300, CAPAMBUYAN,		Yes	Public Bidding	11/15/2021	11/23/2021	12/03/2021	12/14/2021	12/14/2021	12/15-16/2021	12/17/2021					156 C.D		GAA 2022	48,989,988.56		48,989,988.56	47,038,679.34		47,038,679.34	COA/PICE/CC AGG	12/02/2021	12/14/2021	12/14/2021	12/15-16/2021	12/17/2021		