Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-Region IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes Widening of Bridge - San Ramon Br.1 (B01161MN) along Zamboanga City- Labuan- Limpapa Rd **Allocation : ₱ 35.00 Million** **Physical Target** : 332.694 sq.m. **Unit Cost** : ₱105,201.78/sq.m.	**MFO-1 National Road Network Services Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes** Widening of Permanent Bridge San Ramon Bridge1(B01161MN) along Zamboanga City - Labuan-Limpapa Road Abutment A = Sta. 1959+241.37 Abutment B = Sta. 1959+282.07 **Allocation : ₱ 35.00 Million** **Physical Target** : 388.278 sq.m. **Unit Cost** : ₱90,141.60/sq.m.

JUSTIFICATION:
Modification is requested to indicate the station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased based on the approved program of work in accordance with the design parameter for bridge resulting in the increase in the physical target by 55.584 Sq.m (from 332.694 Sq.m to 388.278 Sq.m).

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form) and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01598